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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended September 30, 2013. Pursuant to the
FCC’s Reconfiguration Orders, the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

Reconfiguration Progress Overview

Chart 1 shows the status of each stage of the reconfiguration program, except Mexican
border licensees, as of September 30, 2013.

Chart 1: Status of Negotiations, Physical Retuning, and Closing

100% -~
80% -
60% -
40% -
20% -
0% - —
Non- Non- Canadian | Canadian Puerto usvi Total
border border Border Border Rico ESMR ESMR Population
Stage 1 Stage 2 Stage 1 Stage 2
B FRAs Approved 99.9% 99.9% 100.0% 100.0% 100.0% 100.0% 99.9%
B Physical Retune Complete|  99.8% 92.8% 97.3% 70.7% 714% 100.0% 94.9%
Closing Complete 95.7% 55.2% 81.3% 33.6% 143% 100.0% 73.8%

As of September 30, 2013, all but two non-border licensees completed their Frequency
Reconfiguration Agreement (“FRA™) negotiations with Sprint Corporation (“Sprint”).® As
shown in Chart 1, physical retuning was complete for 95 percent of FRAS, except for Mexican
border licensees, as of September 30, 2013.

Non-border Stage 2 (NPSPAC and Expansion Band) licensees retuned, reflashed, or
replaced approximately 20,000 radios (first touches) in the third quarter, raising the total number

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order™);
Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004); Second Report and Order, 23 FCC
Rcd 7605 (2008); Third Report and Order and Third Further Notice of Proposed Rulemaking, 25 FCC Rcd 4443
(2010) (“Third Report and Order”); Fourth Report and Order, 26 FCC Rcd 1937 (2011); Fifth Report and Order,
28 FCC Rcd 4085 (2013) (collectively “Reconfiguration Orders™).

?See 47 C.F.R. § 90.676(b)(3).

® References to Sprint include Sprint Corporation and its subsidiaries, such as Nextel Communications, Inc.
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to approximately 1,526,000 radios as of September 30, 2013. Physical retuning was complete
for 93 percent of non-border Stage 2 FRAs as of September 30, 2013.

Canadian border Stage 2 (NPSPAC and non-NPSPAC Public Safety) licensees retuned,
reflashed, or replaced approximately 14,000 radios (first touches) in the third quarter, raising the
total number to approximately 197,000 radios as of September 30, 2013. Physical retuning was
complete for 71 percent of Canadian border Stage 2 FRAs as of September 30, 2013.

With most non-border licensees and Canadian border licensees having completed
physical retuning, the TA’s focus is on those licensees that have not finished. Licensees that
have not completed physical retuning should expeditiously complete their implementation
activities. A delay in the completion of an implementation task by a licensee that has a
downstream impact on other licensees (i.e., by blocking another licensee’s replacement
frequencies or because the first touch of its subscriber units needs to be completed before an
interoperable licensee can retune its infrastructure) can have a cascading effect and cause delays
for other dependent licensees and, in some cases, for an entire region. The timely completion of
implementation tasks will enable dependent licensees to proceed with their reconfiguration
activities and is in the interest of all licensees.

Closing of Reconfiguration Activities

While completion of physical retuning is a significant achievement in a licensee’s
reconfiguration, licensees and Sprint must complete all program closing requirements in order to
comply with the FCC’s Orders and the contractual requirements of their Planning Funding
Agreement (“PFA”) or FRA. The closing process ensures that the parties have met their
obligations to each other and the program. Closing requirements include the modification of
FCC licenses, reconciliation of replaced equipment, submission of cost support documents,
reconciliation of total reconfiguration costs, final payment to the licensee (or refund to Sprint),
and execution of final closing documents, including the FCC-required closing certification.
Delays in completing closing can result in:

e misplaced or lost actual cost support documentation resulting in the licensee not
being reimbursed for undocumented costs;

e delays in licensees receiving final payments; and

e other issues that could substantially impact amounts owed by or due to Sprint.

To assist licensees in the closing of FRAs and address delays in the closing process, the
TA conducts closing outreach efforts with licensees significantly impacted by these delays. In
the event that a licensee does not respond to the TA’s outreach efforts, the licensee may be
referred to the FCC’s Public Safety and Homeland Security Bureau (“PSHSB”) for further
action.

Reconfiguration of Mexican Border Licensees

The 30-month transition period for U.S. licensees operating in the Sharing Zone (i.e.,
within 110 kilometers of the U.S.-Mexico border) and operating in the portions of the NPSPAC

2



Hm] | Transition Quarterly Progress Report
M Administrator for the Quarter Ended September 30, 2013

regions bordering Mexico that are outside the Sharing Zone (collectively, “Mexican border
licensees”) to complete reconfiguration began on August 23, 2013 and will end on February 23,
2016.* There are approximately 195 Mexican border licensees that will reconfigure, and 180
FRAs are expected for Mexican border licensees. The TA has been supporting the
reconfiguration of Mexican border licensees by developing a reconfiguration timetable,
conducting frequency planning to determine replacement frequencies, sending Frequency
Proposal Reports (“FPRs”) to licensees, publishing guidance for licensees on its website, having
meetings with licensees to provide information about reconfiguration, and using the mediation
process to assist licensees and Sprint in negotiating PFAs and FRAs.

On August 6, 2013, the TA filed with the FCC its “Reconfiguration Timetable for the
Reconfiguration of the 800 MHz Band in the Sharing Zone and Affected NPSPAC Regions
Along the U.S.-Mexico Border” (“Reconfiguration Timetable”).> The PSHSB approved the
TA’s Reconfiguration Timetable on August 16, 2013 in the Mexican Border Public Notice.’
Building upon the timelines and procedures for planning, negotiation, mediation, and
implementation set forth by the PSHSB, the Reconfiguration Timetable describes the specific
steps required in each NPSPAC region for the relocation of non-NPSPAC and NPSPAC
licensees.

The Reconfiguration Timetable provides that reconfiguration of Mexican border
licensees will proceed in a single stage for purposes of starting planning, submitting a cost
estimate to Sprint, and negotiating a FRA. All licensees began the planning and negotiation
phase on August 23, 2013. Licensees seeking planning funding will negotiate a PFA or a PFA
Amendment with Sprint, conduct planning activities, prepare and submit a cost estimate (i.e., an
estimate of the costs associated with the reconfiguration of the licensee’s radio system), and
negotiate an FRA. Licensees that intend to negotiate a PFA were required to submit a Request
for Planning Funding (“RFPF”) by the August 23, 2013 deadline established by the PSHSB in
the Fifth Report and Order. After submitting an RFPF or a PFA Change Notice, the licensee and
Sprint negotiate a PFA or a PFA Amendment. As of September 30, 2013, 16 PFAs were
approved by the TA for Mexican border licensees. After the TA approves the PFA or the PFA
Amendment, the licensee will have 90 to 110 days for planning and preparing a cost estimate,
depending on number of radios in its system.’

* See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Mexico Border Will Commence on August 23, 2013,” Public
Notice, 28 FCC Rcd 12290 (2013) (“Mexican Border Public Notice”).

® See 800 MHz Transition Administrator, LLC, “Reconfiguration Timetable for the Reconfiguration of the 800 MHz
Band in the Sharing Zone and Affected NPSPAC Regions Along the U.S.-Mexico Border,” WT Docket No. 02-55
(filed Aug. 6, 2013) (“Reconfiguration Timetable™).

® See Mexican Border Public Notice, 28 FCC Red at 12291.

" A licensee with 5,000 subscriber units or less must complete planning and submit a cost estimate within 90 days.
A licensee with 5,001-10,000 units will have 100 days, and a licensee with more than 10,000 units will have 110
days.
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For licensees without a PFA, the Reconfiguration Timetable designated August 23, 2013
as the start date for the planning period and for calculating the deadline for submitting a cost
estimate to Sprint. Licensees without a PFA must submit a cost estimate within 90 to 110 days
of August 23, 2013, depending on number of radios in their system.® Approximately 85
licensees without a PFA have submitted a cost estimate and are negotiating an FRA with Sprint.

Once a licensee’s planning is finished and a complete cost estimate is submitted to Sprint,
the licensee and Sprint have 30 days to negotiate an FRA. A TA Mediator monitors the
negotiations. If an FRA has not been submitted to the TA by the end of the 30-day negotiation
period, the licensee and Sprint will participate in mediation for 20 working days.

& A licensee with 5,000 subscriber units or less must submit a cost estimate by November 20, 2013. A licensee with
5,001-10,000 units must submit a cost estimate by December 2, 2013. A licensee with more than 10,000 units must
submit a cost estimate by December 10, 2013.



Hm] | Transition Quarterly Progress Report
M Administrator for the Quarter Ended September 30, 2013

l. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section provides a program-wide snapshot that summarizes the status of the 800
MHz band reconfiguration program. It describes two measures of program progress: Frequency
Reconfiguration Agreement negotiations and reconfiguration implementation. It also discusses
recent developments in the program, identifies program-wide issues, and, where applicable,
describes specific actions that the FCC and the TA have taken to address issues identified to date.

A. Program Wide Snapshot

The band reconfiguration program in non-border areas has consisted of two stages of
activity: the clearing of 806-809 MHz/851-854 MHz (Channels 1-120)° in Stage 1 and the
relocation of NPSPAC channel users to this vacated spectrum in Stage 2. There are three phases
of reconfiguration for each stage — the planning and negotiation phase that results in an FRA
between the licensee and Sprint, the implementation phase that consists of the physical retuning
of the radio system, and the closing phase that includes the reconciliation of equipment and costs
and execution of the FRA closing documents.

1. Frequency Reconfiguration Agreement Negotiations

The TA generally measures the progress of Frequency Reconfiguration Agreement
negotiations by: (1) the number of FRAs that have been negotiated and agreed to between
licensees and Sprint and submitted to the TA; and (2) the number of call signs included in those
FRA:s.

An FRA specifies the reconfiguration activities and related costs for each licensee as well
as the frequencies to be cleared. The bar chart below depicts the number of non-border FRAs
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast
ESMR channels) licensees and Stage 2 (NPSPAC and Expansion Band) licensees.

® The references herein to Channels 1-120 reflect the pre-rebanding channel designations of the 806-809 MHz/851-
854 MHz band segment. Post-rebanding, this band segment is the NPSPAC band designated as Channels 1-230.

5
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Chart 2: Non-border FRAs Submitted to the TA as of September 30, 2013*
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Number of FRAs

Stage 1 Stage 2
M Total Submitted 926 851

M Total Expected 927 852

e Stage 1: 99.9 percent of non-border FRAs have been submitted to the TA
e Stage 2: 99.9 percent of non-border FRAs have been submitted to the TA
Chart 3 shows the number of Canadian Border Region FRAs that have been negotiated

and submitted to the TA for Stage 1 (non-Public Safety) licensees and Stage 2 (NPSPAC and
non-NPSPAC Public Safety) licensees.

19 Sprint is the data source for the number of expected FRAs. The estimate of total FRAs expected does not include
FRAs for licensees affected by the international border areas for Canada and Mexico.
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Chart 3: Canadian Border FRAs Submitted to the TA as of September 30, 2013
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e Stage 1: 100 percent of Canadian border FRAs have been submitted to the TA

e Stage 2: 100 percent of Canadian border FRAs have been submitted to the TA

Chart 4 shows the number of call signs with frequencies in the Channels 1-120 and

NPSPAC bands included in FRAs submitted to the TA.

1 Sprint is the data source for the number of expected FRAs.
agreements are counted as submitted FRAs in this chart.

Subscriber Equipment Deployment (“SED”)
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Chart 4: Call Signs in Submitted FRAs by Band*
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Chart 4 includes non-border call signs and call signs within the Canadian and Mexican
border regions. The number of outstanding Channels 1-120 and NPSPAC call signs not yet in
FRAs reflects the material number of call signs to be reconfigured that are located in, or affected
by, the Mexican border areas.

2. Reconfiguration Implementation

The TA generally measures the status of reconfiguration implementation, or physical
retuning, by: (1) the number of FRAs for which physical retuning is complete; and (2) the
number of call signs that Sprint reports as being cleared by licensees.™

Chart 5 depicts the number of non-border FRAs for Stages 1 and 2 licensees for which
Sprint has reported that physical retuning is complete.

12 Data is based on the FCC’s Universal Licensing System (“ULS”) database. This chart does not include Expansion
Band call signs.

13 As used in the context of implementation, the completion of physical retuning means the individual licensee has
retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies. The licensee
may need to complete a second (or subsequent) touch of its subscriber units to remove the pre-rebanding channels.
Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced system
operations on the new channels. Maps 2 and 3 and Appendix 2 have information on clearing by call sign.

8
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Chart 5: Non-border FRAs with Physical Retuning Complete as of September 30, 2013
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Physical retuning was complete for 99 percent of non-border Stage 1 FRAs as of
September 30, 2013. Furthermore, 89 percent of the Stage 1 Channels 1-120 site-specific call
signs were reported by Sprint as being cleared by licensees as of September 29, 2013. The
difference between the percentages of call signs and FRAs is attributable to the fact that the FRA
statistics do not include agreements in border areas, while the call sign statistics include call
signs in border areas.

NPSPAC system reconfigurations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generally require more
time and coordination than was needed for Stage 1 systems. As of September 30, 2013, the
licensees in 93 percent of non-border Stage 2 FRAs had completed their physical retunes and
transitioned to their new channels. Furthermore, 69 percent of Stage 2 call signs were reported
by Sprint as being cleared by licensees as of September 29, 2013. The difference between the
percentages of call signs and FRAs is attributable to the fact that the FRA statistics do not
include agreements in border areas, while the call sign statistics include call signs in border
areas. The retuning of base stations to a licensee’s new channel assignments and commencement
of system operations on the new channels is a significant milestone because it means that the
main goal of the reconfiguration process — separating Public Safety and commercial cellular
operations — has been achieved.

Chart 6 shows the number of Canadian Border Region FRAs for Stages 1 and 2 licensees
for which Sprint has reported that physical retuning is complete.
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Chart 6: Canadian Border FRAs with Physical Retuning Complete
as of September 30, 2013
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Physical retuning was complete for 97 percent of Canadian border Stage 1 FRAs as of
September 30, 2013.

As with non-border NPSPAC licensees, reconfiguration of Canadian border Stage 2
licensees often involves complex system designs and interoperability requirements among
numerous licensees in a region and generally requires more time and coordination than is needed
for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees need to complete their
physical retuning in order to clear replacement channels for NPSPAC licensees. As of
September 30, 2013, the licensees in 71 percent of Canadian border Stage 2 FRAs had completed
their physical retunes and transitioned to their new channels.

B. Recent Developments

1. Certifications of Completion of Band Reconfiguration

The TA has certified that band reconfiguration is complete in 11 NPSPAC regions
pursuant to the requirements in the Report and Order and the FCC’s rules.** The certifications
signify that all licensees in these regions that were subject to reconfiguration have relocated to
their new channels and modified their FCC licenses to delete their old frequencies or cancelled
their licenses. This also includes modifications to Sprint’s network and licenses to cease
operations below the ESMR Band and modify or cancel all relevant licenses to remove any
authority to operate below the ESMR Band. Furthermore, all of the frequencies in all 800 MHz

¥ The regions are NPSPAC Region 2: Alaska, Region 7: Colorado, Region 11: Hawaii, Region 15: lowa, Region
22: Minnesota, Region 26: Nebraska, Region 32: North Dakota, Region 38: South Dakota, Region 41: Utah, Region
45: Wisconsin, and Region 46: Wyoming.

10
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sub-bands (i.e., NPSPAC, Interleaved, Expansion, Guard, and ESMR Bands) in the regions that
were subject to reconfiguration have been cleared.

Licensees in the regions certified by the TA still may need to complete a second (or
subsequent) touch of their subscriber units to remove the pre-rebanding channels, submit final
reconfiguration cost documentation to Sprint and/or the TA, complete the Actual Cost
Reconciliation process, or close their FRAs in order for them to complete their individual
reconfiguration activities.

On November 27, 2012, the FCC released a Public Notice announcing the completion of
800 MHz band reconfiguration in the 11 NPSPAC regions for which the TA filed
certifications.® The FCC announced that the remaining Interleaved Band channels vacated by
Sprint and channels in the Expansion Band and Guard Band in these 11 regions would be
available for licensing on January 17, 2013.

2.  Requests for Waiver of Rebanding Completion Deadline

Licensees with an executed FRA which did not complete physical reconfiguration by the
waiver date previously granted by the PSHSB were required to request additional time by filing a
supplemental request for waiver of the rebanding completion deadline. Licensees were required
to detail their progress to date and propose milestone dates for completing each major
reconfiguration step (e.g., subscriber unit deployment, infrastructure retuning, system cut-over,
and post-cutover modifications) that had not been completed. Affected licensees filed
supplemental requests for waiver with the PSHSB and were directed to provide copies of the
filings to the TA and Sprint. During the third quarter of 2013, the TA received 9 supplemental
requests for waiver that were filed with the PSHSB by non-border licensees and 5 that were filed
by Canadian Border Region licensees.®

3.  Vacated Channels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order.'” Sprint first cleared channels in the 809-809.5/854-854.5 MHz band in all non-
border NPSPAC regions. This vacated spectrum was made available to Public Safety licensees,
beginning on January 28, 2009."® Based on additional clearing of channels in the old NPSPAC

1> See “Public Safety and Homeland Security Bureau and Wireless Telecommunications Bureau Announce the
Completion of 800 MHz Band Reconfiguration in Certain NPSPAC Regions,” Public Notice, 27 FCC Rcd 14775
(2012).

18 The TA has created a webpage that provides information on the requests for waiver received by the TA. The link
to this page can be found on the TA’s website at http://www.800TA.org/content/resources/tools.asp.

7 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 { 18 (2008) (“October 2008
Interleaved Order™).

'8 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23
FCC Rcd 18343 (2008).

11
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band in certain NPSPAC regions, channels in the 809.5-815/854.5-860 MHz band in certain
NPSPAC regions were relinquished by Sprint and made available to Public Safety licensees
starting on December 2, 2009 and additional channels were made available on December 16,
2010.” Additional locations were made available on June 1, 2011.%°

The FCC’s October 2008 Interleaved Order also required Sprint to relinquish its non-
border spectrum in the Interleaved Band (809-815/854-860 MHz) by March 31, 2010. Although
Sprint requested and was granted waivers of the deadline for vacating the Interleaved Band in 21
NPSPAC regions initially** and later in nine NPSPAC regions,** the deadlines for Sprint to
vacate the Interleaved Band have passed. Sprint was required to relinquish its non-border
spectrum in the Interleaved Band as of March 31, 2012.>® The FCC began accepting applications
for licensing of the remaining channels in the 809.5-815/854.5-860 MHz band that have been
relinquished by Sprint in certain NPSPAC regions on January 17, 2013.%* Additional channels
and Iggations released by Sprint as part of reconfiguration were made available on October 29,
2013.

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band
and reach certain clearing benchmarks in regions, Sprint will vacate additional Expansion Band
and Guard Band spectrum in those regions. The TA is monitoring the clearing of channels in the
old NPSPAC band. During the third quarter, 15 NPSPAC regions showed increased clearing,?

19 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Certain
Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 24
FCC Rcd 13236 (2009); see also “Public Safety and Homeland Security Bureau Announces Application and
Licensing Procedures for Certain Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860
MHz Band,” Public Notice, 25 FCC Rcd 16038 (2010).

%0 See “Public Safety and Homeland Security Bureau Announces the Opening of a Filing Window for Additional
Locations Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band Segment,” Public
Notice, 26 FCC Rcd 6639 (2011).

21 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd 3270 (2010) (“March 31, 2010
Interleaved Order™).

%2 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 26 FCC Rcd 5004 (2011) (“March 31, 2011
Interleaved Order™).

2% Sprint may remain on Interleaved Band channels, but must vacate any channel on 60 days notice that a Public
Safety licensee is prepared to commence operating on the channel. See October 2008 Interleaved Order, 23 FCC
Rcd at 15974 T 19.

# See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels in Non-Border Regions Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz
Band,” Public Notice, 27 FCC Rcd 14785 (2012) (“November 2012 Interleaved Public Notice”).

% See “Public Safety and Homeland Security Bureau Announces the Opening of a Filing Window for Additional
Records Vacated by Sprint Corporation in the 809-815/854-860 MHz Band Segment,” Public Notice, 28 FCC Rcd
13971 (2013).

% Region 10: Georgia, Region 13: lllinois, and Region 14: Indiana moved to higher stages. Most notable among the
other 15 regions increasing their clearing percentage were Region 49: Texas-Austin with a 98 percent increase;
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with three of those regions moving to a higher stage. Map 1 contains information about the
status of clearing of channels in the old NPSPAC band in each region.

Map 1: NPSPAC Clearing Progress as of September 29, 2013%

NPSPAC Band (866-869 MHz) Clearing Progress NPSPAC loarng Sage, By HPSPAC Rgion
25 kHz Channel Equivalents I S0 1-016.10%

Used to Determine Sprint Vacated Spectrum B 3. sonTee

FCC Notices and ULS Data as of 09/29/13 § g;%%&m .

** Stage 5 cleanng may also be per
FCC Order DA 10-576 DA 11-585 or
DA-12-1838

(€) 2013, 800 MHz Transition Administrator, LLC
10/282013

Additional information is available in Appendix 2.

Region 14: Indiana also with a 98 percent increase; and Region 19: ME, NH, VT, MA, RI, CT with a 39 percent
increase. See Appendix 2 which contains tables detailing the progress in clearing NPSPAC regions and frequencies.

%" The percentages for the stages noted in Map 1 were modified by the FCC’s March 31, 2010 Interleaved Order
and the data in the map reflects those percentages and stages. Pursuant to that Order, the FCC’s March 31, 2011
Interleaved Order, and the November 2012 Interleaved Public Notice, certain NPSPAC regions were classified as
Stage 5 without regard to the percentage of actual clearing of NPSPAC channels. Appendix 2 contains a map that
shows stages based on actual clearing of NPSPAC channels.
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11. QUARTERLY UPDATE

This section highlights the key areas within each stage and provides financial and support
information about the program.

A. Update by Stage and Wave

The status of implementation for Stage 1 systems has a direct effect on the pace of
reconfiguration for Stage 2 systems. Stage 1 licensees must be relocated off their frequencies in
the lower 1-120 channel portion of the 800 MHz band before Stage 2 NPSPAC licensees can
move to their new frequencies in that portion of the 800 MHz band. This interdependency of
reconfiguration progress between Stages 1 and 2 is consistent across all four waves.

1. Stage 1 (Channels 1-120)

a. Planning and Negotiations

As of September 30, 2013, 54 PFAs, with a total contract value, including amendments,
of $7.7 million, were approved by the TA for non-border Stage 1 licensees.

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed. As of
September 30, 2013, 926 FRAs (99 percent) have been submitted to the TA out of the 927 FRAs
anticipated for non-border Stage 1 licensees. The TA has approved 926 FRAs with a contract
value, including amendments, totaling $84.5 million. Appendix 1A provides additional
information about the status of FRA negotiations for non-border Channels 1-120 licensees. In
Stage 1, there were no mediation dockets (or “cases”) pending as of September 30, 2013.

b. Reconfiguration Implementation

As of September 30, 2013, Sprint reported that physical retuning is complete for 925
FRASs out of the 927 FRASs anticipated for non-border Stage 1 licensees, which is 99 percent of
non-border Channels 1-120 FRAs. Certain Public Safety licensees in Stage 1 have elected to
retune their Stage 1 facilities along with their Stage 2 facilities.

As of September 29, 2013, 89 percent of the Stage 1 Channels 1-120 site-specific call
signs were reported by Sprint as being cleared by licensees.?® As of September 29, 2013, there
were 44 NPSPAC regions in which 100 percent of the Channels 1-120 call signs were cleared.

Map 2 shows the progress of clearing Channels 1-120 to allow relocation of the NPSPAC
band, with material progress in all areas of the country outside the areas affected by the Mexico
border region.

% The difference between the percentages of call signs and FRAs is due to the FRA statistics not including
agreements in border areas, while the call sign statistics include call signs in border areas, with the majority of
outstanding call signs being in border-affected areas as shown in Map 2.

14



H[l[] | Transition
Wl Acdministrator

Quarterly Progress Report

for the Quarter Ended September 30, 2013

Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of

September 29, 2013%

800 MHz Reconfiguration Progress

851-854 MHz (Channels 1-120) Site-specific Call Signs
Clearing Progress by Public Safety Region and

Call Sign location as of 09/29/13 (Q3 2013)

1-120 clearing progress

FR& approved but incumbent has not reported as cleared
Incumbent has reported a5 cleared but FRA not closed
Reconfigured (FRA closad)

Active 1-120 ficense with no signed FRA

2EEEDO@

Cancelled/Dropped or assigned to Sprint without FRA
Towers represent a licensed 1-120 frequency Iocation

(c) 2013, 800 MHz Transition Administrator, LLC
10/25/13

2. Stage 2 (NPSPAC and Expansion Band)

a. Planning and Negotiations

In Stage 2, approximately half of the licensees sought planning funding and negotiated
PFAs. As of September 30, 2013, 430 PFAs, with a total contract value, including amendments,
of $77.2 million, were approved by the TA for non-border Stage 2 licensees.

As shown in Table 1, as of September 30, 2013, 851 FRAs (99 percent) have been
submitted to the TA out of the 852 FRAs anticipated for non-border Stage 2 licensees. The TA
has approved 851 FRAs with a contract value, including amendments, totaling $794.8 million.

% The licensee clearing information is provided by Sprint. Some regions adjacent to international borders will not
reach 100 percent until revised border area band plans are available. Locations noted on the map are based upon
ULS data regarding Channels 1-120 licensing as of November 2004.
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Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Expansion Band) Licensees
as of September 30, 2013 (milestones achieved by number of FRAs)*

FRA Negotiations and Approval

Reconfiguration Implementation
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Wave 1 355 355 355 100% 319 90% 205 205 58%
Wave 2 225 225 225 100% 221 98% 141 141 63%
Wave 3 228 227 227 99% 208 91% 101 100 44%
Wave 4 44 44 44 100% 43 98% 24 24 55%
Total 852 851 851 99% 791 93% 471 470 55%

* This table does not include any estimate of FRAs that will include call signs in or affected by the FCC-defined
border areas.

Table 2 provides Stage 2 status information in terms of the number of call signs that have
achieved particular milestones.

Table 2: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Expansion Band)

as of September 29, 2013 (milestones achieved by number of call signs)
FRA Negotiations and Approval

Reconfiguration Implementation
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Wave 1 2226 2219 2219 99% 1999 90% 777 768 35%
Wave 2 939 938 938 99% 935 99% 253 247 26%
Wave 3 1301 1238 1238 95% 818 63% 289 287 22%
Wave 4 1890 1431 1431 75% 676 36% 337 336 18%
Total 6356 5826 5826 91% 4428 70% 1656 1638 26%

* Includes call signs in the FCC-defined international border areas.

%0 Sprint is the data source for the estimated number of anticipated FRAs in column 2 and the number of FRAs with
physical retunes reported as completed in column 6. The figures have not been verified by the TA. Any changes to
the number of anticipated FRAs from previous Quarterly Progress Reports are the result of how Sprint structures
deals with licensees (i.e., deals cancelled or consolidated). Given that some FRAs noted in the table are for
licensees with mobile-only systems, there will be a difference between the number of FRAs and the number of
FRAs reporting frequencies cleared.
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M Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves. As shown
in Table 1 above, as of September 30, 2013, 100 percent of the FRAs expected for Wave 1, Stage
2 have been approved by the TA. As of September 30, 2013, all of the 338 mediation dockets
opened for Wave 1, Stage 2 licensees had been resolved.

(i) Wave?2

As shown in Table 1 above, as of September 30, 2013, 100 percent of the FRASs expected
for Wave 2, Stage 2 have been approved by the TA. As of September 30, 2013, all of the 235
mediation dockets opened for Wave 2, Stage 2 licensees had been resolved.

@iii)  Wave 3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.* As
shown in Table 1 above, as of September 30, 2013, approximately 99 percent of the FRAs
expected for Wave 3, Stage 2 have been approved by the TA.

The Wave 3, Stage 2 mediation period began on May 1, 2007. As of September 30, 2013,
of the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 271 mediation dockets had
been resolved. The one remaining licensee and Sprint were unable to negotiate an FRA and the
matter was referred to the FCC for de novo review. The FCC has remanded the matter back to
mediation with instructions to the parties to negotiate an FRA consistent with the FCC’s decision.

(iv) Wave4

As shown in Table 1 above, as of September 30, 2013, 100 percent of the non-border area
FRAs expected for Wave 4, Stage 2 have been approved by the TA. The FRAs for Wave 4,
Stage 2 licensees with systems located in, or affected by, the international border areas with
Canada and Mexico are not included in the FRA statistics for Wave 4. As of September 30,
2013, all of the 66 mediation dockets opened for non-border area Wave 4, Stage 2 licensees had
been resolved.

b. Reconfiguration Implementation

Non-border Stage 2 licensees continue to make progress with their implementation
activities.

() Implementation Planning Sessions

One of the TA’s methods for facilitating implementation activities has been to conduct
regional Implementation Planning Sessions (“IPS” or “sessions”). These sessions bring together

1 Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.
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Public Safety licensees, their equipment vendors, technical consultants, and Sprint to develop
consolidated implementation schedules. The FCC requires licensees that have not completed
reconfiguration to participate in IPS in their region, if offered.*

During the sessions, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. The sessions help licensees adjust implementation schedules to deal
with complicated interconnections and interdependencies of shared networks — particularly
setting dates for retuning mutual aid channels used by neighboring municipalities. IPS have also
been helpful in enabling parties to reach an understanding on the timing of clearing and
surrendering frequencies for those licensees that are ready to transition to the new channels.

The TA has completed IPS for non-border licensees. The TA held 45 IPS for non-border
licensees in 31 NPSPAC regions, which were attended by 611 licensees, operating
approximately 1.4 million radios.*® Licensees that participated in IPS should continue to move
forward with and complete their implementation activities in accordance with the regional
schedule developed at the session.

(i) Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Non-border Stage 2 licensees retuned, reflashed, or
replaced approximately 20,000 radios (first touches) in the third quarter of 2013, raising the total
number to approximately 1,526,000 radios (first touches) as of September 30, 2013.

(iii)  Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the third quarter of 2013, there were an additional 14 non-border
Stage 2 FRAs for which licensees reported their physical retunes as complete. Of the 852 FRAs
expected for non-border Stage 2, there were 791 FRAs as of September 30, 2013 for which
licensees had completed their physical retunes and transitioned to their new channels.®* This
does not include licensees with post-cutover subscriber unit second touches or other technical
work. As of September 30, 2013, physical retuning was complete for 93 percent of non-border
Stage 2 FRAs (an increase from 91 percent as of June 30, 2013).

%2 See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761, 7765 { 9 (2009); see also “FCC Announces
Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC
Recd 17227, 17230 (2007) (stating that NPSPAC licensees “are expected to participate” in IPS).

* The TA conducted 19 IPS in Wave 1 NPSPAC regions attended by 202 licensees, 12 IPS in Wave 2 NPSPAC
regions attended by 185 licensees, and 14 IPS in Wave 3 NPSPAC regions attended by 224 licensees.

* The FRA totals for non-border Stage 2 include 27 FRAs for agencies that are users on another licensee’s radio
system. These agencies have no channels to clear and therefore will not achieve the milestone used by Sprint and
the TA to measure the completion of physical retuning for purposes of these metrics.

18



Hm] | Transition Quarterly Progress Report
M Administrator for the Quarter Ended September 30, 2013

As of September 29, 2013, 69 percent of Stage 2 call signs were reported by Sprint as
being cleared by licensees, which includes call signs in the border areas. The difference between
the numbers by percentages of call signs and FRAs is again due to the fact that the FRA statistics
do not include agreements in border areas, while the call sign statistics include border area call

signs.

Map 3 graphically depicts NPSPAC reconfiguration progress, as of September 29, 2013,
by licensed NPSPAC locations. Progress on Expansion Band clearing is detailed in Appendix 2.

Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of
September 29, 2013%

800 MHz Reconfiguration Progress HEGEAS GlEangEragress
866-869 MHz (NPSPAC) Site-specific Call Signs = s oy
Clearing Progress by Public Safety Region and B Reconfiured (FRA ciosze)
Call Sign location as of 09/29/13 (Q3 2013) b mitm syl e IR

(c) 2013, 800 MHz Transition Administrator, LLC
10/24/13

% This map shows frequency clearing as reported by the licensee to Sprint. Licensees generally report clearing
before they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS licensing
data, which is the basis for determining the release of additional Interleaved Band, Expansion Band, and Guard
Band spectrum by Sprint.
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3. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada
border regions began on October 14, 2008.*® The TA’s Implementation Plan and Timetable for
the Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions (“Implementation
Plan”) established two stages for the reconfiguration of Canadian border licensees.*” Stage 1
includes non-Public Safety licensees, such as Business, Industrial, and Land Transportation
(“B/ILT”) and non-cellular Specialized Mobile Radio (“SMR”) licensees. Stage 2 is comprised
of both NPSPAC and non-NPSPAC Public Safety licensees. The Canadian border
reconfiguration also includes clearing of channels in the 854-860 MHz range for Public Safety
use and reconfiguration of frequencies in the 861-865 MHz range to separate ESMR systems into
the higher portion of the band. The exact frequencies being reconfigured vary in each FCC-
defined Canadian Border Region. The TA continued its efforts to support Canadian border
region reconfiguration during the third quarter by addressing frequency issues raised by licensees.

On October 18, 2013, the PSHSB released a Public Notice® in which it extended the
freeze on the filing of new non-rebanding related 800 MHz applications in four NPSPAC regions
along the U.S.-Canada border. The freeze, which was scheduled to end on October 15, 2013,
was extended until April 18, 2014. The freeze applies to NPSPAC Region 21: Michigan, Region
33: Ohio, Region 43: Washington, and Region 55: Western Upstate New York and to stations
located within 70 miles of the borders of these NPSPAC regions.

Canadian Border Region licensees were required to complete reconfiguration by April 14,
2011. Licensee requests for waiver of this deadline were discussed in Section 1.B.4. of this
report.

a. Frequency Proposals

The TA'’s frequency planning activities in the Canadian border region in the third quarter
of 2013 were focused on modifying replacement frequencies to relieve blocking by other
licensees delayed in clearing replacement frequencies and providing replacement frequencies for
STAs granted after the initial frequency planning was completed. Additional information about
Frequency Proposal Reports is provided in Appendix 5.

% See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”).

%7 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), approved by
Canadian Border Public Notice.

% See “Public Safety and Homeland Security Bureau Extends 800 MHz Application Freeze for certain Wave 4
Border Area NPSPAC and Non-NPSPAC Licensees along the U.S.-Canada Border,” Public Notice, 28 FCC Rcd
14098 (2013).
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b. Planning

As of September 30, 2013, 68 PFAs, with a total contract value, including amendments,
of $15.7 million, were approved by the TA for licensees in or adjacent to the Canadian Border
Regions. After reaching agreement on a PFA, licensees and their vendors conduct planning
activities and prepare a cost estimate for their reconfiguration.

C. Negotiations

After a licensee submits a cost estimate to Sprint, the licensee and Sprint negotiate an
FRA. Table 3 provides information about the status of FRA negotiations and approval for
Canadian border licensees.

Table 3: Status of Reconfiguration for Canadian Border Licensees as of September 30,
2013 (milestones achieved by number of FRAs)*

FRA Negotiations and Approval Reconfiguration Implementation
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Stage 1 75 75 75 100% 73 97% 61 61 81%
Stage 2 116 116 116 100% 82 71% 40 39 34%
Total 191 191 191 100% 155 81% 101 100 52%

Appendices 1B and 3B provide additional information about the status of FRA
negotiations for Canadian border licensees.

(M Stage 1

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAS.
Seven Stage 1 licensees negotiated PFAs.

The negotiation and mediation period for Canadian border region Stage 1 licensees
without a PFA began on January 12, 2009. As of September 30, 2013, all of the 129 mediation
dockets opened for Stage 1 licensees had been resolved. As of September 30, 2013, all of the 75
FRAs anticipated for Canadian border region Stage 1 licensees were submitted to the TA.*® The

% SED agreements are counted as submitted FRAs in this chart. Sprint is the data source for the estimated number
of anticipated FRAs in column 2 and the number of FRAs with physical retunes reported as completed in column 6.
The figures have not been verified by the TA. Any changes to the number of anticipated FRAs from previous
Quarterly Progress Reports are the result of how Sprint structures deals with licensees (i.e., deals cancelled or
consolidated).

0 SED agreements are counted as submitted FRAs in this number.
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TA has approved 75 Canadian Border Stage 1 FRAs with a contract value, including
amendments, totaling $11.8 million.

(i) Stage 2

Approximately half of the Canadian border Stage 2 licensees submitted an RFPF and
negotiated a PFA.

For Canadian border region Stage 2 licensees that do not require a PFA, the negotiation
and mediation period began on April 15, 2009. As of September 30, 2013, all of the 156
mediation dockets opened for Stage 2 licensees had been resolved. As of September 30, 2013,
all of the 116 FRAs anticipated for Canadian border region Stage 2 were submitted to the TA.
The TA has approved 116 FRAs with a contract value, including amendments, totaling $131.1
million.

d. Reconfiguration Implementation

Canadian border licensees continue to make progress with their implementation
activities.

Q) Stage 1

As of September 30, 2013, there were 73 Canadian border Stage 1 FRAs for which
licensees had completed their physical retunes and transitioned to their new channels. As of
September 30, 2013, physical retuning was complete for 97 percent of Canadian border Stage 1
FRAs. Map 4 shows the progress of Canadian border Stage 1 licensees.
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Map 4: Canadian Border Region Stage 1 Clearing Progress

800 MHz Reconfiguration Progress (c) 2013, 800 MHz Tlf;j;?lz“mmmﬂ LLe
Canadian Border Regions, Stage 1 Site-specific Call Signs
Clearing Progress and Call Sign location as of 09/29/13 (Q3 2013)

Canadian Border Region Clearing Progress

FRA approved but incumbent has not reported as cleared
Incumbent has reported as cleared but FRA not closed
Reconfigured (FRA closed)

Cancelled/Expired/Dropped

EODCON

25

Canadian Border Regions
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(i) Stage 2

Reconfiguration of Stage 2 Public Safety licensees, often with complex system designs
and interoperability requirements among numerous licensees in a region, requires more time and
coordination than is needed for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees
need to complete their physical retuning in order to clear replacement channels for Stage 2
licensees. Implementation in the Canadian Border Regions has an added layer of complexity
compared to the non-border areas because there are Public Safety licensees that have extensive
numbers of reconfiguring frequencies that block the replacement channels of other Public Safety
licensees, as well as channels that may, in turn, be blocked by other reconfiguring Public Safety
licensees. This is a function of the Canadian Border Region band plan and requires the licensees
to closely coordinate their infrastructure reconfigurations.**

“! The blocking licensees are reconfiguring frequencies in the Channels 1-120 range, but may also have NPSPAC
channels they are reconfiguring in the same timeframe. In the pre-reconfiguration Canadian border band plan,
Channels 1-120 included heavily used specific pool allocations for Public Safety. In non-border areas, Channels 1-
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The TA has completed IPS for Canadian border licensees. The TA held four IPS for
Canadian border licensees in three NPSPAC regions, which were attended by 57 licensees,
operating approximately 278,000 radios. Licensees that have participated in IPS should continue
to move forward with and complete their implementation activities in accordance with the
regional schedule developed at the session.

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Canadian border Stage 2 licensees retuned, reflashed, or
replaced approximately 14,000 radios (first touches) in the third quarter, raising the total number
to approximately 197,000 radios (first touches) as of September 30, 2013.

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the third quarter, there were 12 additional Canadian border Stage 2
FRAs for which the licensee reported its physical retune as complete. As of September 30, 2013,
there were 82 Canadian border Stage 2 FRAs for which licensees had completed their physical
retunes and transitioned to their new channels. This does not include licensees with post-cutover
subscriber unit second touches or other technical work. As of September 30, 2013, physical
retuning was complete for 71 percent of Canadian border Stage 2 FRAs. Map 5 shows the
progress of Canadian border Stage 2 licensees.

120 were General Category and the number of Public Safety licensees were, in general, much fewer and represented
smaller systems.
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Map 5: Canadian Border Region Stage 2 Clearing Progress

(c) 2013, 800 MHz Transition Administrator, LLC
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4. Mexican Border

The 30-month transition period for Mexican border licensees to complete reconfiguration
began on August 23, 2013 and will end on February 23, 2016.** Mexican border licensees
include U.S. licensees operating within the Sharing Zone and licensees operating in the portions
of the NPSPAC regions bordering Mexico that are outside the Sharing Zone.** The TA has been
supporting the reconfiguration of Mexican border licensees by developing the Reconfiguration
Timetable, conducting frequency planning to determine replacement frequencies, sending
Frequency Proposal Reports to licensees, publishing guidance for licensees on its website,
having meetings with licensees to provide information about reconfiguration, and using the
mediation process to assist licensees and Sprint in negotiating PFAs and FRAs.

%2 See Mexican Border Public Notice.

*® The affected regions are NPSPAC Region 3: Arizona, NPSPAC Region 5: Southern California, NPSPAC Region
29: New Mexico, NPSPAC Region 50: Texas - El Paso, and NPSPAC Region 53: Texas - San Antonio.
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In the Fifth Report and Order, the PSHSB directed the TA to develop, by August 23,
2013, a detailed reconfiguration timetable with milestones for completion of each phase of the
reconfiguration process.** On August 6, 2013, the TA filed with the FCC its Reconfiguration
Timetable.** The PSHSB approved the TA’s Reconfiguration Timetable on August 16, 2013 in
the Mexican Border Public Notice.*® The Reconfiguration Timetable incorporates the guidance,
band plans, timeframes, and sequencing set forth in the Fifth Report and Order. Building upon
the timelines and procedures for planning, negotiation, mediation, and implementation set forth
by the PSHSB, the Reconfiguration Timetable describes the specific steps required in each
NPSPAC region for the relocation of non-NPSPAC and NPSPAC licensees.  The
Reconfiguration Timetable provides that reconfiguration of Mexican border licensees will
proceed in a single stage for purposes of starting planning, submitting a cost estimate (i.e., an
estimate of the costs associated with the reconfiguration of the licensee’s radio system) to Sprint,
and negotiating a FRA. All licensees began the planning and negotiation phase on August 23,
2013. The reconfiguration implementation sequence will have multiple steps because some
licensees must wait for their replacement frequencies to be cleared by other reconfiguring
licensees in the U.S. or by licensees in Mexico.

During the third quarter, the TA met with licensees to provide information about the
reconfiguration process. The TA had representatives available to meet with licensees who
attended the APCO Annual Conference and Expo in Anaheim, California in August 2013 to
educate and inform them about reconfiguration. The TA recently conducted a meeting with
licensees in NPSPAC Region 5: Southern California on November 21, 2013 to discuss the
implementation phase, channel clearing, and the impact of clearing by specific licensees on other
licensees’ reconfigurations. There are Public Safety licensees in the region that have
reconfiguring frequencies that are blocked by other reconfiguring licensees, as well as
reconfiguring frequencies that may, in turn, block other Public Safety licensees. This will
require many Public Safety licensees to carefully coordinate the timing of their infrastructure
reconfigurations. During the meeting, the TA provided a snapshot of current information to
licensees about these blocking situations and discussed implementation sequencing. This
information was intended to assist licensees in developing a plan for navigating the
reconfiguration process.

Pursuant to the Mexican Border Public Notice, the filing freeze on new non-rebanding-
related 800 MHz applications along the U.S.-Mexico border will remain in effect until February
24, 2016.* The freeze applies to the NPSPAC regions bordering Mexico and to stations located
within 70 miles of the borders of these NPSPAC regions.

* See Fifth Report and Order, 28 FCC Rcd at 4102 { 55.

** See Reconfiguration Timetable.

“® See Mexican Border Public Notice, 28 FCC Rcd at 12291.
*" See id. at 12292.
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a. Frequency Proposals

The TA’s frequency planning activities in the U.S.-Mexico border-affected area in the
third quarter of 2013 were extensive. Design of a licensee replacement frequency plan that met
the FCC’s rules for the varied band plans included in the area and that also supported a
sequenced implementation plan was completed. The TA sent Frequency Proposal Reports to all
affected licensees during the third quarter. An FPR lists the licensee’s current frequencies
designated for reconfiguration and provides proposed replacement frequencies. FPRs were sent
for 976 call signs, including FPRs for 11 EA call signs. Additional information about FPRs is
provided in Appendix 5.

Licensees should review their FPRs and evaluate their new frequencies early in their
planning process. If a licensee finds issues with its proposed replacement frequencies (i.e.,
frequencies that the licensee believes are not comparable, issues with combiner spacing, or issues
with Vehicular Repeater Systems), it should promptly inform the TA or Sprint.

b. Planning

A licensee that intended to negotiate a PFA with Sprint was required to submit an RFPF
by the August 23, 2013 deadline established by the PSHSB. A licensee that previously entered
into a PFA with Sprint and needed to amend it to complete the planning process was required to
submit a Change Notice by August 23, 2013. Licensees that needed additional time past August
23, 2013 to submit an RFPF or a PFA Change Notice were required to request an extension of
the deadline from the PSHSB. After a licensee submitted an RFPF or a PFA Change Notice to
Sprint, the licensee and Sprint entered into an expedited negotiation and mediation process
pursuant to procedures set forth in the Fifth Report and Order and in the TA’s Alternative
Dispute Resolution (“ADR”) Plan.”® The licensee and Sprint had 30 days to negotiate a PFA or a
PFA Amendment. A TA Mediator monitored the negotiations. If a PFA or a PFA Amendment
was not submitted to the TA by the end of the 30-day negotiation period, the licensee and Sprint
participated in mediation for 20 working days.

As of September 30, 2013, 16 PFAs, with a total contract value, including amendments,
of $5.5 million, were approved by the TA for Mexican border licensees.

After the TA approves the PFA or PFA Amendment, the licensee and its vendors conduct
planning activities and prepare a cost estimate for its reconfiguration. The licensee will have 90
to 110 days from TA approval of the PFA or PFA Amendment to complete planning and submit
a cost estimate, depending on number of radios in its system.*®

“8 See Fifth Report and Order {1 59-60; see also “Alternative Dispute Resolution Plan for 800 MHz Transition
Administrator, LLC” (Version 1.9), at Section 8.H, attached to Letter from Joseph P. Markoski, Squire Sanders
(US) LLP, to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-55 (filed July 11, 2013) (“ADR Plan”).

“ A licensee with 5,000 subscriber units or less must complete planning and submit a cost estimate within 90 days.
A licensee with 5,001-10,000 units will have 100 days, and a licensee with more than 10,000 units will have 110
days.
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For licensees without a PFA, the Reconfiguration Timetable designated August 23, 2013
as the start date upon which to base the calculation of the planning period and the deadline for
submitting a cost estimate to Sprint. Licensees without a PFA began planning activities on
August 23, 2013, will prepare and submit a cost estimate, and will negotiate an FRA. Such
licensees must submit a cost estimate within 90 to 110 days of August 23, 2013, depending on
number of radios in their system.>

C. Negotiations

Once a licensee’s planning is complete and a complete cost estimate is submitted to
Sprint, the licensee and Sprint have 30 days to negotiate an FRA. A TA Mediator monitors the
negotiations. If an FRA has not been submitted to the TA by the end of the 30-day negotiation
period, the licensee and Sprint will participate in mediation for 20 working days.

As of September 30, 2013, the TA opened a total of 205 mediation dockets for Mexican
border licensees. As of September 30, 2013, 20 mediation dockets had been resolved. The
parties in 8 mediations were negotiating PFAs or PFA Amendments. The parties in 10
mediations had reached agreement but had not yet executed a PFA or a PFA Amendment. The
parties in 9 mediations had negotiated PFAs and the licensees were in various stages of planning.
No mediation dockets were referred to the FCC for de novo review.

As of September 30, 2013, 7 FRAs (including 4 Subscriber Equipment Deployment
agreements), with a total contract value, including amendments, of $32.2 million, were submitted
to the TA for Mexican border licensees. Table 4 provides information about the status of FRA
negotiations and approval for Mexican border licensees.

%0 A licensee with 5,000 subscriber units or less must submit a cost estimate by November 20, 2013. A licensee with
5,001-10,000 units must submit a cost estimate by December 2, 2013. A licensee with more than 10,000 units must
submit a cost estimate by December 10, 2013.
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Table 4: Status of FRA Negotiations for Mexican Border Licensees
as of September 30, 2013 (milestones achieved by number of FRAs)>*
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Total 180 7 6 3%

Map 6 shows the licensed base station locations of Mexican border non-public safety

licensees.

*1 SED agreements are counted as submitted FRASs in this chart. Sprint is the data source for the estimated number

of anticipated FRAs in column 2. The figures have not been verified by the TA.
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Map 6: Mexican Border Region Non-Public Safety Clearing Progress

800 M HZ Reconﬁgu ration Progress (c) 2013, 800 MHz Transition Administrator, LLC
10/29/13

Mexican Border Region, Non-Public Safety Site-specific Call Signs
Clearing Progress and Call Sign location as of 09/29/13 (Q3 2013)

1

Mexican Border Region Clearing Progress
[l Active Non-Public Safety license with no signed or approved FRA

B cancelled/Expired/Dropped

US-Mexico Sharing Zone

Map 7 shows the licensed base station locations of Mexican border public safety
licensees.
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Map 7: Mexican Border Region Public Safety Clearing Progress

800 MHZ Reconﬁguration Progress (c) 2013, 800 MHz Transition Administrator, LLC
Mexican Border Region, Public Safety Site-specific Call Signs
Clearing Progress and Call Sign location as of 09/29/13 (Q3 2013)

10/20/13

Mexican Border Region Clearing Progress

Il FRA approved but incumbent has not reported as cleared

B Active Public Safety license with no signed or approved FRA
[ Cancelled/Expired/Dropped

US-Mexico Sharing Zone

5. Puerto Rico

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on
September 20, 2010.°> The PSHSB’s Third Report and Order established three stages for
reconfiguration in Puerto Rico. Stage 1 is the relocation of non-Public Safety licensees in
Channels 1-120. In Stage 2, NPSPAC licensees relocate 15 MHz lower to the new NPSPAC
band; high-site incumbent licensees relocate from the ESMR Band to the Interleaved Band; and
Economic Area (“EA”) and site-based ESMR licensees that are part of an EA Election relocate
from the Interleaved, Expansion, and Guard Bands into the ESMR Band. There are two EA
licensees that made elections to move frequencies into the ESMR Band. Stage 3 may include the
relocation of the licenses of Preferred Communication Systems, Inc. and Preferred Acquisitions,
Inc. (“Preferred”) and, if necessary, pro rata apportionment of ESMR spectrum in accordance
with the PSHSB’s directions in the Third Report and Order. Pursuant to the FCC’s direction,

%2 See “Public Safety and Homeland Security Bureau Announces that the 18-Month Transition Period for 800 MHz
Band Reconfiguration in Puerto Rico (Region 47) will Commence on September 20, 2010,” Public Notice, 25 FCC
Red 13110, 13113 (2010).
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Preferred’s reconfiguration is deferred pending the resolution of a pending show cause
proceeding and Preferred’s request for waiver of its 800 MHz construction obligations.>®

The TA’s Implementation Timetable for the Reconfiguration of the 800 MHz Band in
Puerto Rico (“Implementation Timetable”) set forth the timeframe and sequence for the
reconfiguration of Puerto Rico licensees.> It established the timelines for affected licensees to
file Guard Band Elections, submit cost estimates, negotiate FRAs, and complete implementation.

Puerto Rico licensees were required to complete reconfiguration by March 19, 2012.
Licensee requests for waiver of this deadline were discussed in Section 1.B.4. of this report.

a. Negotiations

As of September 30, 2013, two PFAs, with a total contract value, including amendments,
of $0.2 million, were approved by the TA for Puerto Rico licensees that must be reconfigured
from 816.5-821/861.5-866 MHz.

All of the NPSPAC licensees in Puerto Rico have negotiated and submitted FRASs to the
TA. Appendix 3A contains information about FRAs for NPSPAC licensees in Puerto Rico.

The 90-day mandatory negotiation period for the remaining high-site non-Public Safety
incumbent licensees in Puerto Rico that must be reconfigured from the 816.5-821/861.5-866
MHz portion of the band began on September 20, 2010 and the mediation period began on
December 21, 2010. As of September 30, 2013, all of the eight mediation dockets opened for
Puerto Rico licensees had been resolved.

As of September 30, 2013, seven FRASs (100 percent) were submitted to the TA out of the
seven FRAs anticipated for Puerto Rico licensees that must be reconfigured from 816.5-
821/861.5-866 MHz. The TA has approved seven FRAs with a contract value, including
amendments, totaling approximately $1.0 million. Appendices 2 and 3C provide additional
information.

b. Reconfiguration Implementation

As of September 30, 2013, there were five FRAs for which Puerto Rico licensees that
must be reconfigured from 816.5-821/861.5-866 MHz had completed their physical retunes and
transitioned to their new channels. As of September 30, 2013, physical retuning was complete
for 71 percent of these FRAsS.

As of September 30, 2013, there were six FRAs for which Puerto Rico NPSPAC
licensees had completed their physical retunes and transitioned to their new channels. As of

%3 See Third Report and Order, 25 FCC Rcd at 4447 { 12.

> See 800 MHz Transition Administrator, LLC, “Implementation Timetable for the Reconfiguration of the 800 MHz
Band in Puerto Rico,” WT Docket No. 02-55, at 12 (filed Aug. 20, 2010).
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September 30, 2013, physical retuning was complete for 100 percent of Puerto Rico NPSPAC
FRA:S.

6. ESMR Band Licensees

There are some non-border high-site licensees located in the ESMR Band (817-821/862-
866 MHz) that are required to relocate to frequencies in the non-ESMR band below 816/861
MHz. The TA placed these licensees on the same schedule for FRA negotiations and mediation
as the Puerto Rico licensees. As of September 30, 2013, all of the five mediation dockets opened
for ESMR Band licensees had been resolved. As of September 30, 2013, the one FRA
anticipated for an ESMR Band licensee was submitted to and approved by the TA. As of
September 30, 2013, the licensee in this FRA had completed its physical retune. Appendix 3C
provides additional information.

7. U.S.Virgin Islands

The 12-month transition period for completion of rebanding in the U.S. Virgin Islands
(“USVI”) began on March 21, 2011. The PSHSB’s Fourth Report and Order and February 18,
2011 Public Notice established timelines for planning, negotiation, and implementation for USVI
licensees.™

a. Negotiations

As of September 30, 2013, the one FRA anticipated for a USVI licensee that must be
reconfigured from 816.5-821/861.5-866 MHz was submitted to and approved by the TA.
Appendix 3C provides additional information. As of September 30, 2013, the one mediation
docket opened for the USVI had been resolved.

b. Reconfiguration Implementation

Channels 1-120 have been cleared of incumbent site-specific licensees and there are no
NPSPAC licensees to retune in the USVI. The PSHSB required high-site licensees relocating
out of the 816.5-821/861.5-866 MHz portion of the band to complete reconfiguration by
September 20, 2011 and all USVI licensees to complete reconfiguration by March 20, 2012. As
of September 30, 2013, there was one FRA for which a USVI licensee that must be reconfigured
from 816.5-821/861.5-866 MHz had completed its physical retune and transitioned to its new
channels. As of September 30, 2013, physical retuning was complete for 100 percent of these
FRASs.

Preferred has licenses in the USVI that it elected to relocate to the ESMR Band. Pursuant
to the FCC’s direction, Preferred’s reconfiguration is deferred pending the resolution of a

% See Fourth Report and Order; see “Public Safety and Homeland Security Bureau Announces that the 12-Month
Transition Period for 800 MHz Band Reconfiguration in the United States Virgin Islands (Region 48) will
Commence on March 21, 2011,” Public Notice, 26 FCC Rcd 1948 (2011).
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pending show cause proceeding and Preferred’s request for waiver of its 800 MHz construction
obligations.

8. Change Notices and Amendments

When a licensee encounters an emergency or unforeseeable need to change the scope or
cost of its planning or reconfiguration implementation activities after it has signed its TA-
approved PFA or FRA, it must submit a Change Notice to Sprint and the TA. Change Notices
generally seek modifications to the services and equipment provided for in the PFA or FRA and
the associated costs. The TA encourages licensees to use the Change Notice Form available on
the TA’s website when submitting a Change Notice.®® Licensees and Sprint negotiate the
Change Notice and, in most cases, submit an amendment to the PFA or FRA to the TA for
review and approval.

During the third quarter of 2013, licensees submitted 82 Change Notices. Some Change
Notices are resolved quickly, but others can take time to negotiate and result in an amendment.
In some cases, the TA uses the mediation process to assist licensees and Sprint in reaching
agreement on Change Notices.

Most Change Notices result in an amendment to the licensee’s PFA or FRA. During the
third quarter of 2013, licensees and Sprint negotiated and submitted to the TA three PFA
amendments and 44 FRA amendments.

B. Program Financial Information

This section provides information for the third quarter of 2013 regarding reconfiguration
expenditures, the Letter of Credit, the external audit, the TA’s fees and expenses, and the closing
process and reconfiguration Completion Certifications.

4. Reconfiquration Expenditures

a. 800 MHz Incumbent Licensee Reconfiguration Costs

As of September 30, 2013, Sprint and incumbent licensees had executed TA-approved
FRAs, PFAs, and related amendments totaling approximately $1,136.6 million, and Sprint had
paid approximately $851.2 million of this amount as both advance payments and for work
completed to date. This compares to $1,136.9 million in executed FRAs, PFAs, and related
amendments and $838.8 million paid as of June 30, 2013.

As of September 30, 2013, Sprint has reported to the TA that it had incurred
approximately $1,741.9 million in costs on a cash basis for: (1) payments made to incumbent
licensees or their vendors in accordance with TA-approved agreements executed by incumbent
licensees and Sprint; and (2) replacement equipment costs, including costs related to the
development of software for certain incumbent licensee subscriber equipment that enables such

% The form is available at http://www.800TA.org/content/resources/Change Notice Form.doc.
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subscriber equipment to be retuned rather than replaced and costs related to replacement
equipment to be provided to incumbent licensees by Sprint (collectively “800 MHz Incumbent
Licensee Reconfiguration Costs”).

As of September 30, 2013, Sprint had requested that the TA assess approximately
$1,581.6 million of the 800 MHz Incumbent Licensee Reconfiguration Costs for the purpose of
determining whether those costs are creditable against any payment Sprint may be obligated to
make to the United States Treasury at the completion of reconfiguration (“Creditable Costs”).
The status of these costs is as follows:

e $832.5 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e $56.0 million of payments to licensees and their vendors require additional
information from Sprint or incumbent licensees to determine whether these costs are
creditable.

e $693.1 million of costs for replacement radios and other equipment requires
additional review by the TA to determine whether these costs are creditable.

$160.3 million of the 800 MHz Incumbent Licensee Reconfiguration Costs have not been
submitted to the TA for credit assessment or for external audit.

b. Sprint Costs

Sprint has reported to the TA that, as of September 30, 2013, it had incurred, on a cash
basis, approximately $355.7 million in costs to support: (1) incumbent licensee negotiations;
(2) systems development costs for tracking and reporting of program activity, (3) Sprint’s
program and financial management activities; (4) other program costs; and (5) reconfiguration of
Sprint’s systems in the 800 MHz band (collectively “Sprint Costs”). The Sprint Costs exclude
certain amounts incurred related to Sprint’s internal network costs that Sprint may submit for
credit at a later date (“To Be Determined Sprint Costs”). As of September 30, 2013, Sprint has
requested that the TA assess approximately $283.9 million of the Sprint Costs for the purpose of
determining whether those costs are Creditable Costs. The TA has reviewed approximately
$282.5 million in costs (submitted as of December 31, 2012). The status of these costs is as
follows:

e $218.0 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e $64.5 million requires additional information from Sprint to determine whether these
costs are creditable.

$71.8 million of the Sprint Costs and all of the To Be Determined Sprint Costs have not
been submitted to the TA for credit assessment or for external audit.
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C. 1.9 GHz Clearing Costs

On October 5, 2011, Sprint filed with the FCC its Schedule of Costs Expended in
Connection with Clearance of the 1.9 GHz Band for the 10 months ended October 31, 2010 and
for the inception-to-date period from January 1, 2005 to October 31, 2010, in which it reported
approximately $730.0 million in costs expended to clear the 1.9 GHz band.”” Subsequently,
Sprint has reported to the TA that, as of September 30, 2013, it had incurred approximately
$610.4 million in costs, on a cash basis, associated with reconfiguration of the 1.9 GHz band
from the inception-to-date period January 1, 2005 to September 30, 2013, which is net of the
approximately $135 million that Sprint received as reimbursement from the Mobile Satellite
Service (“MSS™) licensees for their pro rata portion of the costs to clear the 1.9 GHz spectrum.®
These costs are reported for informational purposes only. The TA does not conduct an analysis
of these costs.

d. Estimated Total Reconfiguration Expenditures

On November 6, 2013, Sprint filed with the Securities and Exchange Commission
(“SEC”) its Quarterly Report on Form 10-Q for the quarterly period ended September 30, 2013
and disclosed that its total payments directly attributable to its performance under the Report and
Order, 5f9rom the inception of the program through September 30, 2013, are approximately $3.3
billion.

5. Letter of Credit

For the quarter ended September 30, 2013, Sprint made its required payments to licensees
and vendors. Accordingly, there has been no need to draw on the Letter of Credit. Sprint has
reported to the TA that, as of September 30, 2013, it had incurred, on a cash basis, approximately
$267.3 million in Letter of Credit Fees.

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint’s
programmatic obligations. On March 29, 2013, the Letter of Credit was reduced to $850 million,
the lowest balance allowable under the Report and Order.®® On January 22, 2013, Sprint filed a
Petition for Declaratory Ruling requesting, inter alia, that the FCC eliminate the minimum
amount of the Letter of Credit.®* That petition remains pending before the FCC.

> See Sprint Nextel Corporation, “Schedule of Costs Expended in Connection with Clearance of the 1.9 GHz
Band,” at 2, attached to Letter from Trey Hanbury, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Oct. 5, 2011).

% See Sprint Nextel Corporation, Annual Report (Form 10-K), at F-29 (filed Feb. 27, 2012), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183012000015/sprint201110-k.htm.

% See Sprint Corporation, Quarterly Report (Form 10-Q), at 25 (filed Nov. 6, 2013), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183013000048/sprintq3201310-g.htm.

% pyrsuant to the Report and Order, the balance of the Letter of Credit may not fall below $850 million. See Report
and Order, 19 FCC Rcd at 15125 { 331.

%1 See Sprint, “Petition for Declaratory Ruling,” WT Docket No. 02-55 (filed Jan. 22, 2013).
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6. External Audit

In the third quarter of 2013, the program’s external auditors, commenced the annual audit
of program expenditures for the year ended December 31, 2013 and for the period from inception
(August 6, 2004) through December 31, 2013 (“the 2013 Audit”). As discussed previously,
certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint Costs have not been
submitted by Sprint to the TA for credit assessment or for external audit. Accordingly, these
costs may be included in a subsequent period audit.

7. Transition Administrator

a. Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended September 30, 2013 were
approximately $7.32 million in fees and $0.11 million in expenses, for a total of approximately
$7.43 million, which is $0.38 million less than the forecast for the third quarter. Additional
details are provided in Appendix 10. TA staffing as of September 30, 2013 consisted of 49 Full
Time Equivalents (“FTEs”). The TA’s fees and expenses for the quarter ending December 31,
2013 are estimated at $7.0 million in fees and $0.1 million in expenses, for a total of $7.1 million.

b. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
Deloitte Consulting LLP, a subsidiary of Deloitte LLP, did not receive any non-TA fees and
costs from Sprint for the quarter ended September 30, 2013; other member firms of Deloitte LLP
receivsgd $0.61 million in non-TA fees and costs from Sprint for the quarter ended September 30,
2013.

8. Closing Process and Reconfiguration Completion Certifications

Licensees and Sprint must complete all closing process requirements in order to comply
with the FCC’s Orders and the contractual requirements in the PFA or FRA. The closing process
ensures that the parties have met their obligations to each other and the program. For FRAs, the
closing process consists of the following activities:

1. License Modification — The modification of the licensee’s FCC licenses to delete
old frequencies.

2. Equipment Reconciliation — The true-up of loaned, replaced, and replacement
equipment. Licensees should closely review their FRA and ensure they have

62 See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.4),” at 4,
attached to Letter from Robert B. Kelly, Squire, Sanders & Dempsey (US) LLP, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Apr. 21, 2011). As used in this context, other member firms of Deloitte LLP
means Deloitte & Touche LLP, Deloitte Financial Advisory Services LLP, or Deloitte Tax LLP, each a subsidiary of
Deloitte LLP. Please see http://www.deloitte.com/us/about for a detailed description of the legal structure of
Deloitte LLP and its subsidiaries.
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returned all equipment required in the FRA. If a licensee has not returned all of
the replaced equipment, it may be responsible, among other things, for paying the
costs of the replacement equipment it received.

3. Actual Cost Reconciliation (“*ACR”) — The “true-up” of cost support
documentation with amounts paid or to be paid by Sprint. During the ACR
process, a licensee provides Sprint with supporting documentation for the actual
costs incurred for its planning or reconfiguration. Sprint performs a true-up of
the actual costs incurred to the estimated costs in the PFA or FRA and provides
the licensee with that information. The result is an ACR Statement documenting
the actual costs incurred and payments made to the licensee, including final
amounts due from or to the parties. Licensees owed additional funds by Sprint
will not be paid those amounts until the ACR statements have been executed by
both the licensee and Sprint.

4. Closing Documents — The preparation, execution, and delivery of the closing
documents, including an FRA Completion Certification. Once the ACR
Statement is complete, Sprint sends the licensee closing documents, including the
FCC-required Completion Certification. A licensee is required by its PFA or
FRA to execute and return the closing documents to Sprint.

It is important for licensees and Sprint to complete these activities in a timely manner.
Failure to conduct closing activities in a timely manner can result in significant program delays,
lost or misplaced actual cost support documentation, and other issues that could substantially
impact amounts owed from or due to Sprint.

To minimize the effort and times associated with the closing process, licensees should

also review the following TA guidance:

e Actual Cost Reconciliation Fact Sheet;

e Change Notice Process Fact Sheet;

e The Incumbent Labor Reimbursement Policy; and

e The Reconfiguration Completion Checklist.
Each of these documents is available on the TA’s website at http://www.800TA.org. In addition,
recordings of Webinars (online training seminars) regarding closing process topics, such as ACR

and Reconfiguration Completion, to assist licensees in understanding the key activities in the
process may be found on the TA’s website at http://www.800TA.org/content/ipswebinars.

a. Closing Certifications

During the quarter ended September 30, 2013, 15 PFA Completion Certifications were
submitted to the TA, increasing the total submitted over the life of the program to 474.°® Of

% Of these, 56 were for Stage 1 licensees and 418 were for Stage 2 licensees.
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these, the TA reviewed and found all 474 PFA Completion Certifications sufficient, subject to
post-close audit adjustments. Of the 570 PFAs that have been executed between licensees and
Sprint, approximately 16.8 percent of executed PFAs remain open as of September 30, 2013.
Appendix 8 contains a summary of PFAs that have closed, and Appendix 9 contains a listing of
PFAs that have not closed as of the end of the third quarter.

The FRA Completion Certification certifies that the licensee has relinquished its original
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that
all reconfiguration work required has been satisfactorily completed; and that the licensee and
Sprint have agreed on the amount paid by Sprint for such work. A licensee’s reconfiguration is
not complete until this certification has been executed and delivered by the licensee to Sprint.
During the third quarter of 2013, 34 FRA Completion Certifications were submitted to the TA,
increasing the total submitted over the life of the program to 1,463.5* Of these, the TA reviewed
and found 1,459 FRA Completion Certifications sufficient, subject to post-close audit
adjustments, with the remaining four under review as of September 30, 2013. Of the 1,983
FRAs that have been executed between licensees and Sprint, approximately 26.4 percent of
executed FRASs remain open as of September 30, 2013. Appendix 8 contains a summary of
FRAs that have closed. Appendix 9 contains a listing of FRAs for which physical
reconfiguration activities are complete but the FRA has not closed as of the end of the third
quarter.

b. Closing Timeframes

The time between the time licensees complete physical reconfiguration activities and the
closing of the FRA is set forth in Table 5 below.*® For those FRAs that have closed as of
September 30, 2013, the closing process has taken an average of 13.4 months to complete
following the completion of physical reconfiguration activities, compared to an average of 13.0
months through June 30, 2013. For those licensees that have completed physical reconfiguration
activities but have not closed the FRA as of September 30, 2013, an average of 26.4 months has
elapsed since the completion of physical reconfiguration activities compared to an average of
25.3 months as of June 30, 2013.

8 Of these, 945 were for Stage 1 licensees and 483 were for Stage 2 licensees.

% The completion of all physical reconfiguration activities includes the completion of physical retuning and, where
applicable, completion of the “second touch.” The completion of physical retuning means the individual licensee
has retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies.
Completion of the “second touch” means that the licensee, if provided for in the FRA, has completed a second (or
subsequent) touch of its subscriber units to remove the pre-rebanding channels.
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Table 5: FRAs in the Closing Process by Pending Activity®
Length of Time Pending Activity Open

0)
12 % Greater

Pending FRA Activity Quantity Months than or
to be Completed of FRAs or Lonaer Equal to
9 12 Months
Equipment Reconciliation 168 13 18 4 16 117 64.6%
License Modification 4 3 1 0 0 0 0.0%
Qctual Eost Reconciliation 129 24 12 17 14 62 34.3%
rocess
Closing 21 18 1 0 0 2 1.1%
Total FRAs Pending in
- 322
Closing Process
Closed FRAs** 1,459
Total FRAs for which
physical reconfiguration 1,781
activities are complete***

* Includes 10 FRAs that are also pending License Modification.
** Includes 4 FRAs that are pending TA review of the TA Completion Certifications.
*** Includes 20 FRAs without infrastructure to reconfigure that have closed or are pending closing.

To assist licensees in the closing of these FRAS, the TA is conducting closing outreach
efforts with licensees significantly impacted by these delays. The TA has contacted 175
licensees during these efforts, with 57 percent of the licensee’s contracts making progress in the
closing process. Of the 175 licensees contacted, the TA has assisted in 79 deals reaching the
closed FRA milestone as of September 30, 2013. The TA will continue to monitor the closing
process, and make inquiries of licensees and Sprint, to facilitate adherence to the timelines and
guidance. In the event that a licensee does not respond to the TA’s outreach efforts, the licensee
may be referred to the PSHSB for further contact.

C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, outreach, and FRA review.

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. As such, the TA executes an approach that is intended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

® This table is created from data provided by Sprint and collected by the TA directly from licensees.
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4. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.
During the third quarter, the TA received a total of 4,504 inquiries to the Contact Center (1,477
in July 2013; 1,884 in August 2013; and 1,143 in September 2013).

Several parties have contacted the TA regarding possible investment opportunities in 800
MHz band spectrum following reconfiguration. The TA has no role in the allocation of
frequencies following the completion of the 800 MHz band reconfiguration. The TA does not
provide advice on investments, acquisitions, or usage of licenses in the 800 MHz band. Parties
interested in such matters may wish to consult the FCC’s rules and regulations and visit the
FCC’s website at http://transition.fcc.gov/pshs/public-safety-spectrum/800-MHz/  and
http://wireless.fcc.gov/index.htm?job=wt_investment_scams.

5.  TA-Produced Materials, TA’s Website, and Outreach Activities

The TA’s website is a significant component of the Stakeholder Outreach efforts. During
the third quarter, the TA continued to distribute informational materials to stakeholders relating
to the reconfiguration process, including fact sheets, licensee forms, direct mailings, and other
materials as listed below. Many of these items are posted on the TA’s website
(www.800TA.org).

e Website Updates — The TA posted updates to forms, fact sheets, and guidance for
licensees. The TA updated the webpage regarding Mexican border reconfiguration
and the Frequently Asked Questions (“FAQs”).

e Cost Metrics — The TA published updates to the PFA Cost Metrics and FRA Cost
Metrics, which are a set of metrics comprised of licensee reconfiguration
implementation costs and rates, based on system size.

These new or modified materials, in addition to materials previously published, are
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

6. Frequency Reconfiguration Agreement Review

The TA continues to meet its service-level goals for reviewing FRAs.®” Detailed
information about the time required by the TA to review and approve FRASs submitted to the TA
is available in Appendices 6 and 7.

" The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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I11.  APPENDICES

42



Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2013

P a
ensee Rea RA D ed to RAS Approve _.‘ O i ‘
ber o a e e e eporied a
PSPAC Reglo 0 FRA Pre-Co - g 0 g ompletea
Adreeme
ber o eque Reco g on Agreeme RA
Wave 1 855 855 855 855 855
6 42 42 42 42 42
7 17 17 17 17 17
8 38 38 38 38 38
9 1 1 1 1 1
11
13 21 21 21 21 21
14 12 12 12 12 12
15 1 1 1 1 1
19 25 25 25 25 25
20 22 22 22 22 22
22 1 1 1 1 1
27 27 27 27 27 27
28 25 25 25 25 25
35 16 16 16 16 16
41 7 7 7 7 7
42 18 18 18 18 18
45 8 8 8 8 8
54 21 21 21 21 21
Multiregion 44 44 44 44 44
Wave 2 206 206 206 206 206
4 11 11 11 11 11
12 6 6 6 6
15 6 6 6 6
16 12 12 12 12 12
17 13 13 13 13 13
22 31 31 31 31 31
24 16 16 16 16 16
25 5 5 5 5 5
26 4 4 4 4 4
29 1 1 1 1 1
32 1 1 1 1 1
34 2 2 2 2 2
38 2 2 2 2 2
39 25 25 25 25 25
40 12 12 12 12 12
41 1 1 1 1
44 2 2 2 2 2
49 3 3 3 3
51 14 14 14 14 14
52 8 8 8 8 8
Multiregion 31 31 31 31 31
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2013

P a DA D
per o a e € ee Rea RA ¥ ed 1o RA i st & e Reported a
PSPAC Regio 0 FRA Pre-Co - g 0 g ompletea
Adreeme
ber o eque Reco guration Agreeme RA
Wave 3 251 251 250 250 249
1 15 15 15 15 15
9 85 85 85 85 85
10 50 50 50 50 50
18 16 16 16 16 16
23 17 17 17 17 17
31 23 23 23 23 23
37 9 9 9 9 8
47 6 6 5 5 5
48 3 3 3 3 3
Multiregion 27 27 27 27 27
Wave 4 115 115 115 115 115
2 4 4 4 4 4
3 25 25 25 25 25
5 3 3 3 3 3
10 1 1 1 1 1
18 14 14 14 14 14
21 1 1 1 1 1
23 1 1
29 10 10 10 10 10
30 5 5 5 5 5
31 1 1 1 1 1
33 10 10 10 10 10
36 5 5 5 5 5
43 5 5 5 5 5
50 8 8 8 8 8
53 6 6 6 6 6
54 4 4 4 4 4
63 2 2 2 2 2
Multiregion 10 10 10 10 10
TOTAL 927 927 926 926 925

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2013

Sprint Initiated |, . Sprint and FRAs FRAs with Physical
Number of Contact with SR T Submitted to ARSI Retunes Reported

NPSPAC Region Pre-Contract by TA P
as Completed*

. Li * TA
Stage 1 FRAs icensee Agreement*

Number of Frequency Reconfiguration Agreements (FRAS)

2 2 2 2 2 2 2
12 1 1 1 1 1 1
19 8 8 8 8 8 8
21 6 6 6 6 6 6
22 3 3 3 3 3 3
25 2 2 2 2 2 2
30 4 4 4 4 4 4
32 4 4 4 4 4 4
33 15 15 15 15 15 15
36 2 2 2 2 2 2
43 15 15 15 15 15 14
54 1 1 1 1
55 3
Multiregion 9 9 9 9 9 8
TOTAL 75 75 75 75 75 73

* Sprint is the data source for this column. The figures have not been verified by the TA.

Page 1 of 1



Z 10 T abed

pajuel

pajuel

subis |[eD jo JaquinN

2% 2% (24 24 44 44 144 44 44 44 44 3o0qqnT - XL 25
2% 2% 24 124 24 24 [44 24 24 24 24 UOISNOH - X L 15
1T 1T 1T 1T 1T 1T 1T 1T 1T 1T 1T unsny - XL 6V
T T T T T T T T T T T BurwoAm [e14
€ € € € € € € € € € € BIUIBIA 1S9 i
8e 8¢ 8¢ 8¢ 8¢ 8¢ 8e 8¢ 8e 8¢ 8e sejled - XL ov
e ey 54 4 5% 5% 54 5% £y £y € EECECIET 6€
T T T T T T T T T T T elo3eq yinos 8¢
52 52 [Er4 [Er4 Sz Sz 74 Sz 14 Sz 74 euwoyepo ve
9 9 9 9 9 9 9 9 9 9 9 eloMed YUoN 43
0T 0T 0T 6 [0}4 [0}4 0T ot [0}4 [0}4 0T BYSeIgeN 9z
6T 6T 6T 8T 6T 6T 6T 6T 6T 6T 6T BUBIUOW Sz
L€ L€ 1€ L€ L€ L€ 1€ L€ L€ L€ 1€ 1NOSSIN ve
23 22 2 L 22 22 2 23 22 2 2 BJOSBUUIN 42
9T 9T 9T ST 9T 9T 9T 9T 9T 9T 9T Asonjuay LT
€e €e €€ €€ €¢e €¢e €€ €¢e €e €¢e €€ sesuey| 9T
9T 9T 9T 9T 9T 9T 9T 9T 9T 9T 9T Bmo| ST
T T vT vT T vT vT vT vT vT vT oyep| 43
8¢ 8¢ 8e 8e 8¢e 8¢ 8¢ 8¢ 8¢ 8¢ 8¢ sesuexly 14
697 697 697 79 697 697 697 697 697 69 691 [e101qns T anep\
9 9 9e 9e 9e 9e 9e 9e 9€ 9€ 9e obeayo S
€T €T €T €T €T €T €T €T €T €T €T UISUODSIM St
0S s 2S5 25 2s 4 4] 2s 2s 2s 4] BIUIBIA 44
12 12 1 12 1C e 12 e e 1C 2 yein 124
8y 8y 8y 8y 8y 8y 8y 8y 8y 8y 8y uobaio se
L9 19 19 59 19 19 19 19 19 19 19 3d 'vd ‘TN 8z
€9 €9 €9 €9 €9 €9 €9 €9 €9 €9 €9 epenaN 12
G9 99 99 99 99 99 99 99 99 99 99 UIBYHON - VA :0d ‘dW 0z
€L €L TL zL €L €L €L €L zL zL €L 10 14 'YIN LA ‘HN 3N 6T
L2 L2 12 12 /2 /2 12 /2 /2 /2 12 euelpu| vT
oy oy or 6€ oy oy ov oy oy oy ov sioul €1
g s SG SG S5 S5 SG S5 S5 S5 SS IremeH TT
96 96 96 96 96 96 96 96 96 96 96 (Vd ‘AN ‘CN ‘1D) 039 - AN 8
12 /2 12 12 Le Le 12 Le Le Le 12 0pelojo) L
10T 10T 10T 96 20T 20T 10T 20T 20T 20T 10T UMON - VO 9
88/ 16/ 68. 9./, 16/ 16/ 16/ 16/ 06/ 06/ T6L [e101qns T 9ABM

Juawaalby | 99suddl] | £T02/62/60
1oR1U0D yum jo se
-a1d yoeay 1oeju0) | uone|ndod
EEHICRIN] ubis |eo
pue junds palepdn

004 01 paniwugns
suoneslddy salouanbaiy
Japualins srea|D
yum subis [[eo uagquinau
€102/62/60 ybnoiyL

004 0} paniwagns
suonesljddy
uolreinBbijuoday
yum subis |eo
T02/62/60 ybnoiyL

V.1 01 Juswaalby
uolrelnBiyuodsy
Aduanbai4
sjwgns junas

AVETNEEYY]
uolyelnBiyuodsy
Aouanbaig
sanoiddy V1

suolresl|ddy
uolneinbiyuodsy
yum subis
118D €T02/62/60
ybnoaylL

suolresl|ddy
aweN ¥Sd

Japualins
yum subis
18D €702/62/60
ybnoaylL

salouanbaly
sJes|D ulds

€T0Z ‘62 Jloquaidas Jo se ‘uoifay l1ad ‘anep) Jad ‘subis |[eD jo JaquinN Aq pae|dwo) SauolisajiN
:0ZT-T S|auuey) ul S8asuadl oy uoneinbijuoday Jo snieis
Z xipuaddy



Z 10 7 abed

“yJomau s,ulids ul uonesado ul Apualind jou

alam sjauueyd Juawaoe|dal ay} Jo ‘saousnbaly 1es|d 0) paau Jou pinom Juuds yoiym 1oy sasusdl| Bulisoued Aq Bules|o sluaquinoul ‘skejep Anus erep julds 0} 8np sYSd UeNad Ul SJunod pates)d jupds pasoxa Aew sJunod AJIoN pue Jes|D Juaquinoul

‘Buieajd Aouanbaly 8asuadl| uo Bupiodas

ay) ul sbe| awi feuoiseddo pue ssadoid ayy anpadxa o0} Buliesjd Aousnbaly Jo aoueApe ul paji suoiredldde yuswubisse [ented 0] anp ydrew sAemfe 10U op DD 01 PanIWgns suonedlddy Japuaiing pue AJION pue Jes|d Jusquindu| usamiaqg ereq 'a
“ejep uoieoldde a)ajap ay) ul papnjoul jou aJe Juswubisse [enJed e eia paiajap Buiaq saiousnbaiy pjo yum subis |[ed “ubis |[ea Jeinanued jeyl uo pabueyd Buiag sarouanbaiy Inoyum paubisse 1o pajj@oued
aq Aew yey) uonreinBiyuodal Buiobiapun subis |[ed apnjoul Aew Syy- Urelad ‘uonippe Ul "S}oesjuod Inoynm pajj@oued Buiag Jo Bulidxa subis |[ed 0} anp sauolss|iw uids 104 erep yorew jou Aew suoneoljdde pue uoneindod ubis |[ed sy} o) ereq 'p
‘uoibay Aayes aljgnd e auiwialep o) elep olydelfoab ajenbape yum abuel ZHN #S8-TG8 8y Ul salouanbauy 10y paziioyine suolyedo| paxiy Yim subis |ed sapnjoul eleq o

V4 Ue ol Buiisiua inoyum aaidxa

wiay} 19 1o sasud9|| [92ued Aew seasuadl ‘suoiedl|dde Buipuad ybnoiyy psppe subis |[ed Aue o) pajuswaldul pue ‘(Yyd) Juswaalby uoneinblyuodsy Aousnbai e Inoyum psjjeoued subis |ed 1oy paisnipe usaq sey subis |ed jo uonendod Jusund ayy °q
“UpaJo Juds 1oy reAosdde pue maiAal 10 L Y 0} PANILIGNS S JOU [|IM S)IBJIUOD YIIYM 10} pue uolyenfiyuodal Jo 1els ay) 0} Jolid juuds ynm 19eljuod Jspun a1em Jey) subls [[ed spnjoul Jou ssop subis [ed 0ZT-T S|suuey o} ereq e

‘uolBa 1apiog 0IX8IN-"S N BY} Ul Sublis [[ed sapnjoul ereq «

pajuelo

suolresl|ddy
Japualins
yum subis

D €T02/62/60
ybnoaylL

004 0} paniwgns
suoneslddy
Japualing
yum subis |ed
€102/62/60 ybnoiyL

salouanbaiy
srea|D
juagqwna

subis |[eD jo JaquinN

pajuelo
suolresl|ddy
uolneinbiyuodsy
Yym su
[eD €T02/62/60
ybnoaylL

Juawaalby
1oR1U0D
-a1d yoeay
EEHICRIN]
pue junds

004 0} paniwagns
suonesljddy
uolreinBbijuoday
yum subis |eo
€102/62/60 ybnoiyL

V.1 01 Juswaalby
einbiljuoday
Aduanbai4

sywgns i

AVETNEEYY]
uolyelnBiyuodsy
Aouanbaig
sanoiddy V1

salouanbaly
sJes|D ulds

99SUuUadIT
ynm

1o U0

pareniu|

€T0Z ‘62 Jloquaidas Jo se ‘uoifay l1ad ‘anep) Jad ‘subis |[eD jo JaquinN Aq pae|dwo) SauolisajiN

:02T-T S|duueyD Ul S9asuadl] 1o} uoireinbyuoday Jo snieis
Z Xipuaddy

:S9I0N
6T€C (434 8T€C 6077C S6EC L6EC 18¥C 18Ve 9.v¢ 9.v¢ 26S¢ -T SaAe/\ 10} [e10]
0 0 0 0 0 0 0 0 0 0 0 weng €9
0 0 0 0 0 0 0 0 0 0 0 seuelepN 29
0 0 0 0 0 0 0 0 0 0 0 O2IX3\ 4O NS 19
29T 29T 29T 79T €91 €91 89T 89T 99T 99T 89T ofeyng - YI0A MaN GS
9 9 9 9 9 9 6 6 6 6 6 oBeayd o uonsod |N 121
9T 9T 9T 9T 9T 9T 9T 9T 9T 9T 9T xOlUoY Ues - X1 €9
o7 oT 0T 0T oT o7 0T oT oT oT 0T £0sed |3 - X1 0S
14 Ly v et S9 19 8YT 8vT 8vT 8v1 2149 uoibuiyse 1514
T T 1T 1T T T 1T T T T T elueA/Asuuad 9€
SL 6L 89 96 SOT SOT SO0T SOT T0T T0T SO0T oo €€
98 98 S8 88 06 06 16 T6 06 06 16 Aueqly - AN 0€
[44 (44 (44 (44 (44 (44 (44 (44 (44 (44 14 x00IXB\ MaN 62
144 144 0S 18 A A PAC] A S S PAC] uebIyoIN ir4
9 9 S S 9 9 9 9 9 9 06 *4inos - vo S
T8 T8 18 18 TS TS 18 TS TS TS 69 ¥euozuy €
(44 (44 [44 9T (44 (44 [44 (44 (44 [44 (44 e)sely 4
ASI] 299 168 099 29 929 9TL 9TL 90L 90L 128 [e1oigns ¥ 9Ne\
€T €T €T €T €T €T €T €T €T €T €T spueys| uibIIA SN 8y
8T 8T 8T 8T 8T 8T 8T 8T 8T 8T 8T 021y ouand yA4
LE A A A A A LE LE A LE LE euljored yinos A
19 19 19 19 19 19 19 19 19 19 19 euljoted yuoN 1€
jor4 jor4 €c €c jord jord €c jor4 o4 €¢ €c iddississiy €c
9L 8. 8L 8L 6L 6. 6L 6L 6L 6L 6L eueisinoT 8T
6V 6V 514 6% 6V 6V 6% 6V 6V 6V 6% elbioen (013
€1¢ 9T¢ STC STe 9T¢ 9T¢ 9T¢C 9T¢ 9T¢ 9T¢ 9T¢C eplioj4 6
6 6 6 6 6 6 6 6 6 6 6 eweqe|y T
S0S 0TS 60S 60S T1S T1S T T1S T1S T1S T [e1oigns € aneM\

€102/62/60
JO se
uone|ndod
ubis e
pajepdn

aweN ¥Sd




T jo T abed

£1/8T/0T
%00L/%00L DT “JOIEASUIUPY UORISUEIL ZHIN 008 "£10T ()
wene o PRO0LI%OOL | -
%00L{%00 1

%00 L/%00't)

%_‘Eaagg LI%00L

w:eau L600LI%00 L,

0
: %00 LI%00L
_\\Ey Y%00L/%00L 5%00L/%00L
Hlﬁnn.._u:___.rnmu_. 9%, 19/%G9 %00L%001L
SEO0 9 o
- 00 F %001 200L/%00L S T
%00L%001L
%00 L/%00L
%00 L%00L %00 %00 L
%00 LW00L
%00L%00L "%WBZ/%B62

suoibay Z1 ‘v anEAN
suolbay g ‘¢ anBAN
suoibay 61 ‘T aABAA
suoibay g ‘L aABNA

_§ jmp

00 L/%00L

%00 L/%001L

W00L"00L
%00L/%00L

%00L/%00L

%B88/%B88 WP Li%L %G /%G

%00 LI%001L
Y00 L/%00 L

%00 L/%00L %00 L/"00L

(€1.2D / €1.€D) €1/62/60 30 Se - uoibay Ajajes dljqnd Ag

T

@asuadl AQ pales|) Se [aIXeN Julds Aq pajioday subig [[eo JO juadiad

subig J1eD oupads-a)s (0ZL-1 s|euueyd) ZzHIN ¥58-1G8
ssalboid uoneinbyuoosay ZHIN 008

(abejusaiad Jaurenb pugjabeiusalad Jaurenb pig se pake|dsip)
€T0Z ‘62 1oqwaldas Jo se uoibay DVdSdN Aq ‘parea|d panoday subis |[eD 0ZT-T S|auuey) jo abejuadlad
2 Xipuaddy



Z Jo T abed

subis |[eD jo 1aq

T T T T T T T 0qgnT - X1 fast
€ 14 S S S S S UOISNoH - X1 18
14 6 6 6 6 6 6 unsny - X1 (94
z z 4 z z z 4 BuiwoAm 14
T T T T T T T eluibIA 1S9 M 1474
9 1c 1 1 1 1c TC sejeq - XL oy
8¢ 8¢ 8¢ 8¢ 8¢ 8¢ EESSENIETR 6E
0 0 0 0 0 0 Bl0xeq yinos 8¢
€ € € € € € ruwoyepio e
0 0 0 0 0 0 ejoyeq YuoN z€
14 14 14 14 14 14 BjselqaN 92
0 0 0 0 0 0 BueBjUON 514
1T 1T 1T 1T 1T 1T UNOSSIN vz
0T 0T 0T 0T 0T 0T ©J0SBUUIN 22
€T €T €T €T €T €T Aomuay LT
9 9 9 9 9 9 sesuey| 9T
9T 9T 9T 9T 9T 9T emo| ST
0 0 0 0 0 0 oyepi| ¢t
144 St St St St (14 sesueyly 14
€LT ST ST S.T ST G.T [eroigns C dNe\\
e 1€ e e e z€ obeoiyn S
o7 0T 0T 0T 0T 0T UISUODSIM (1%
0c I44 I44 I44 €e fora eluban Fad
€ € € € € € yein 144
T T T T T T uobalo S
S 9 9 9 9 9 30 'vd ‘CN 8¢
S S S S S S epeAsN yx4
14 S S S S S UIBYUON - VA :0Q :aiN (014
8 4 4 4 4 4 1019 'VIN “LA ‘HN ‘3N 6T
Ve 143 Ve Ve Ve Ve euelpu| T
T ct ct ct ct T €T
S S S S S S 1T
se 9e 9e 9e 9€ 9e (Vd "AN ‘TN ‘LD) 019N - AN 8
ST ST ST ST ST ST opelojod L
124 88 28 28 88 88 YUON - VO 9
zee 162 26¢ 26¢ 66¢C 662 [eloigns T ane\

juswaalby | @asua £102/62/60
j0R1U0D ynm jo se

004 03 panlwgns 004 03} papiwgns
suoneolddy salouanbali4 suoneolddy

lapuaiin slea uoneinbyuods YCBIHAEeEy) || COERTEesey -ald yoea fo) =311} uone|ndo
yum subis |ed p = 12 yum subis " 4 e Kauanbai4 Aauanbaiq 1d yoeay ) Hel d
yum subis |jed Juagquinaul yum subis |jed

£102/62/60 1D £102/62/60 O || SIS || el R )
ybnoiyl ybnouyL €10¢/6¢/60 ybnoiyL ’ : pue julds uuds parepdn

EINEEI6)Y V.1 01 luswaaliby

lapuaiing sajouanbal4 | uoneinbiyuoday

aweN 4Sd

£T0Z ‘62 Joquaidas jo se ‘uoibay Jad ‘anep Jad ‘subis |eD jo JaquinN Ag pale|dwoD Sauoisa|in
:pueg uolsuedx3 8y} Ul S9aSUBIT 10} uolFeINBYU0ISY JO ShielS
Z xipuaddy



Z Jo z abed

spoMau sunds ul uonesado uy Auaind jou aiam

sjauuey Juawade|dal ay) 1o ‘saiouanbaiy 1eajd 0} pasu Jou pinom Julds YaIym 1oy sasuadl| Buljiaoued Aq Bureald suaquinoul ‘skejap Anus erep juuds 01 anp SYSd URHad Ul SUN0d pares|D unds paaoxa Aew Sunod AJIloN pue Jes|d Jusquinauy '}
‘Bunrea)o Aouanbauy aasuadi| uo Buiiodal

ayy ul sBe| awi [euoised00 pue ssaoold ayy anpadxa 0} Buies|d Aousanbaly Jo adueApe Ul pajly suoneddde Juswubisse [enred 0} anp yorew sAkemfe Jou op DD 0} panigns suoneliddy Japualng pue AJION pue Jeajd Juaquinoul usamiaq eyeq '
“elep uonealdde a1ajap ay} ul papnjoul Jou ale wawubisse [ented e eIA pajajap Bulag saouanbaly pjo yum subis [reD "ubis |rea senanted yeyy uo pabueyd Buiag salouanbal) INoyum paubisse 1o pajjaoued

aq Aew yey) uoneinbiyuodal BuioBiapun subis |[ed apnjoul Aew SyH Ureuad ‘uonippe uj *S19eAu0d INoYIM paj|eaued Bulag 1o Buuidxa subis |jea 01 anp sauoisajiw juuds 1oy eyep yarew jou Aew suoneoldde pue uoieindod ubis |jeo sy 1o} eleq p
‘uoibay A1efes aljgnd e aulwlisiap o} erep alydelBoab ayenbape ynm pueg uoisuedx3 ay) ul salouanbaly 10 paziioyine suoReao| paxiy Yim sublis |jea sapnjoul eyeq o

"vd4 ue oju Bupaiua noyum aiidxa way)

19| J0 SasUdI| |9ouUrd Aew saasuadl ‘suonealdde Buipuad ybnolyy pappe subis |ed Aue Joj pajuswaloul pue ‘(yYy4) uswaaiby uoneinbiuoday Aouanbal4 e Inoyum pajjaaued subis |jed oy paisnipe uaaq sey subis |ed jo uonendod Juaund ayy ‘q
JIpaJd JuLdS Joj [enosdde pue malnal 10} 1 By} 0} PaRILIGNS 3 JOU [|IM S}OBIUOD YDIUM J04 pue uoieinBiuodal Jo uels ayj 0} Joud Juuds ynm 19enuod Japun aiam feyl sublis |[ed apnjoul Jou saop eyeq ‘e

‘uolfal 1aplog 0IXSN-"S N dY} Ul Subis |[ed sapnjoul ereq «

:SOI0N
905 STL 119 878 5e8 5e8 968 958 758 758 798 -T SOARM\ 10} [€}OL
0 0 0 0 0 0 0 0 0 0 0 weno €9
0 0 0 0 0 0 0 0 0 0 0 Sseuele 29
0 0 0 0 0 0 0 0 0 0 0 02IX3A 4O N 19
ST ST ST ST ST ST ST ST ST ST ST oleyng - I0A MaN SG
€ € € € € € S S S S S obeay9 4o uoruod N S
T 9 9 9 9 9 9 9 9 9 9 <0lUOIUY UBS - X 1. €5
1 z z z z z z z z z z x0Sed |3 - X1 05
L L 9 ST L L ST GT ST ST ST uolbuiysem X4
9 6 8 8 6 6 6 6 8 8 6 'lUBAASUURY 9e
8 43 43 9e L€ L€ L€ L€ 9 9 L€ oo €€
19 29 29 29 29 29 29 29 29 29 29 Aueq)y - AN 0€
2 S S S S S S S S S S x00IX3N MBN 62
0 0 0 0 0 0 0 0 0 0 0 uebIyaIN 12
2 S 0 vZ 0z 0z vZ vZ vZ vZ vZ XUINoS - VO S
z z z z z z z z z z 0T +euoZlY €
T T T T T T T T T T T ©se|Y 2
TTT 62T zzt 6.1 69T 69T €8T €8T 18T 18T 16T [ex01qns 7 9N
0 0 0 0 0 0 0 0 0 0 0 spuejs| uBIA SN 8t
0 1 z z z z z z z z z 001y opand 1
LT €2 €2 €2 €2 €2 €2 €z €z € €z BUIOIED YINOS L€
vT €2z 0z 1z [ [ [ €z €z €z €z 'UlOIeD YUON 1€
1T JAs 8T 8T 8T 8T 8T 8T 8T 8T 8T iddississin [
z 1T 1T ST ST ST ST GT GT GT GT 'UBISINOT 8T
6T [°2 62 62 62 62 62 6¢ 6¢ 6¢ 62 eibi0e ot
[5¥4 09 124 19 19 19 19 19 19 19 19 eplol4 6
€T 12 €2 82 8z 8z 8¢ 8z 8z 8z 8z eweqely T
T0T 18T 19T 16T 66T 66T 66T 66T 66T 66T 66T [exo1qns € 9neM

suBis |[eD jo 1aq

004 031 paniwqgns
suoneolddy

Jlspualins

yum subis |ed

lapuaing
yum subis |1ed

€102/62/60
ybnouayy

salouanbali4
slea|D
uagquinaul

salouanbaiq

004 0} paniwans
suoneolddy
uoneinbiyuoday
yum subis e
€102/62/60 ybnoiyL

EINEEI6)Y
uoneinbyuodsy
yum subis
[eD €£102/62/60
ybnouyy

Aouanbaiq

uoireinBlyuoday

sanoiddy v1

V.1 01 luswaaliby
uoneInbiyuo2ay
Kouanbai4
spwqns uuds

JuaWwaalby
10B1U0D
-ald yoeay
99SUdIIT
pue junds

29sua
yum
10R1U0D
pareniu|
juuds

£T0Z ‘62 Joquaidas jo se ‘uoibay Jad ‘anep Jad ‘subis |eD jo JaquinN Ag pale|dwoD Sauoisa|in
:pueg uolsuedx3 8y} Ul S9aSUBIT 10} uolFeINBYU0ISY JO ShielS
Z xipuaddy

€10¢/62¢/60
jo se
uone|ndod
ubis |reo
parepdn

SWeN dsd




T Jo T abed

o £T/ET/0T
- DT IOIENSWIUDY BOWSUELT, ZHIW 008 "£10T (3)

uaijes o] Aousnbaly pUBE UOISUBDXT PEEUSDN B JUSSSIOa) SI8MOL
w4 Inoypss uds o paubisse 1o papauelyAels o} poloa3
w4 paubis ou ypm asuad) g3 smoy

(pos0i2 wH4) paunfyuoasy

(€102 €OJ) £1/62/60 JO Se uonjedo| ubis [[ed

pue uoibay Ayajes aiand Aq ssaiboid bulies|n
subis ||eD oiy1oads-a)Is pueg uoisuedxy
ssalboud uoneinbiyyuosay zH 008

POS0|2 J0U Y4 INg pasesio se papodal sey juaquinau
pales|d B papodal JoU SBY JUSquWnaul Ing pasoldde wHd
ssalboud Buues|d pueg uoisuedyg

EOODMNEMN-

£T0Z ‘62 Jaquiaidas Jo se uoibay DVdSdN Ag ‘snieis uonelnBijuoday pue suoeso] pueg uoisuedx3 A1efes olgnd
Z Xipuaddy



Z 1o T abed

pajuelD

suonedddy
lapuaiins
yum subis

[0 €T0¢/62/60
ybnouyy

004 01 paniwgns
suoneolddy
lapuains
yum subis |reo
€T02/62/60 ybnoayL

salouanbalg
sies|D
uaquindu|

salouanbalg

sies|D juuds un

118D €102/62/60
ybnouyl

SubIs |[ed Jo JaqunN

pajuelD
suoneolddy

uolyeinbiyuoday

subis

024 01 paniwgns
suoneolddy
uolreinbiyuooay
yum subis e
£T02/62/60 UBnoiyL

£T02 ‘62 Joqwia1das Jo se ‘uoifiay Jad ‘@A 1ad ‘suBisS |[eD Jo JaquinN Ag paisjdwo)d Sauoisa|in

Juswaalby
uolyeinbiyuoday
Aouanbaig
sanoiddy V1

Juswaalby
1081]U0D
-al1d yoeay

EENIEL]]
pue uuds

V.1 01 Juswaaiby
uolyeinbiyuoday
Aouanbaiy
suwqns junds

'sjauueyD DVdSdN Ul S88sU8dIT J0j UoneINBIU0DaY JO SNiels

2 Xipuaddy

295UdIT

19eU0D

0¢/6¢/60

aweN ¥Sd

z z 2 z 2 2 2 z z z z %00qgnT - XL 23
8c 8¢c 8¢ 8¢ 8€ 8€ 8€ 8¢ 8¢ 8¢ 8¢ UOISNOH - XL i)
99 99 19 19 19 19 19 19 19 19 19 unsny - X1 61
L L L L L L L L L L L BuiwoAm 12
6 6 6 0T 0T 0T 0T 0T 0T 0T 0T eIuIBIIA 1S9/ a2
£ £ a4 i i i i 4 4 4 4 sejled - X1 ov
[ S§ S§ 95 95 9§ 95 95 95 95 95 EESSEIIET 6€
0 0 0 0 0 0 0 0 0 0 0 'lOMed YInos 8€
L€ L€ 6 6 6€ 6€ 6€ 6€ 6€ 6€ ov Bwoyepo e
0 0 0 0 0 0 0 0 0 0 0 'loMed YUON z€e
z€ 73 73 ze z€e z€e z€e z€ z€ z€ z€ BiselqaN 9z
T T T T T T T T T T T BUBJUO [Y2
6T 6T 6T 6T 6T 6T 6T 6T 6T 6T 6T UNOSSIA vz
0S 0S 0S 0S 0S 0S 0§ 0 0S 0 0S ©JOSBUUIN 4
ST aT aT 9T 9T 9T 9T 9T 9T 9T 9T JSRISUEN] LT
082 082 082 082 082 082 082 082 082 082 082 sesue| 9T
L L L L L L L L L L L emo| ST
0 0 0 0 0 0 0 0 0 0 0 oyep| T
66 56 56 56 56 56 56 56 56 56 56 sesueyly 2
95/ 96/ 09. €9/ €9/ €9/ €9/ €9/ €9/ €9/ 9L [e301qns T 9Ne\
82T 82T szt ZeT €€eT €€eT €€eT €€eT €€eT €€eT €eT obealyd S
€ € € € € € € € € € € UISUOISIMN St
a2 a4 T as €5 €5 95 95 95 95 85 elulbIA 2%
vt T T T vt vt vt vt vt 9rT vt yen 7
L€ L€ 3 or 6 6 o or oy or o uoBai0 se
8.1 8.1 68T 9Tz €Te €Te 9Tz 91z 91z 91z 91z 34 ‘'vd ‘tN 8Z
9 9 9 9 9e 9e o€ 9e 9e 9e 8c epeASN 1z
a8 a8 28 96 26 26 96 96 96 96 96 UIBYUON - VA 10 ‘a 0z
€T €T veT zeT veT veT veT vET vET vET 7T 10 ‘14 VI LA HN ‘3N 6T
v LpT LyT LpT vt vt Ly T LT T T euRIpU| ¥T
veT veT 6€T 6€T GET GET 6€T 6ET 6ET 6€T 6€T siou| €T
8¢ 8z 8z 8z 8z 8z 8z 8z 8z 8z 8z IremeH 1T
8¢ 8¢ 18€ 68€ 68€ 68€ 68€ 68€ 68€ 68€ 68€ (Vd ‘AN ‘CN 'LD) 018 - AN 8
vee vze vze vze ¥2e ¥2z ¥22 vze vze vze vze 0peloj0D L
[ Gl 89 82T 90T 90T €eT €€eT €€eT €eT 9€eT UMON - VO 9
[e301qnS

(¥sd)
uoibay
Aoyes

and




2 Jo z abed

“jlomiau s,ulids ul uonesado ul Ajusnind Jou

alam sjauueyd Juswade|das ay) Jo ‘salousnbaly Jes|d 0} paau Jou piNom Julds yaIym 1oy sasuadl| Buljeoued Ag Bues|d syuagquinoul ‘skejap Alus e1ep Julids 0} anp SYSd Ulelad ul SJunod pases|d Juuds pesdxe Aew sjunod ApjoN pue Jes|9 juaqunoul H
*(suonezuoyine Ajuo-sjiqow “6'a) suonedso| paxiy INoyum sublis [[ed pue subis |[ed DVdSdN VLS sapnjoul eyep ublis [[ed DVJSN U ‘200z Jo J1alenb puodas syl Jo Sy '}

‘Burresjd Aouanbaiy sasuadl uo

Buiuodal ayy ui sbej awn euoiseado pue ssasold ayy ayupadxa 03 Bulea|d Aousnbaly jo aoueape ul pajy suonesldde Juswubisse [ensed 0) anp yorew sAemje 10u op D4 03 paniwgns suonedljddy Japualing pue AJloN pue Jea|d Juaquindul usamiag eyeq o
“eyep uoineoldde a1ajap ay) ul papnjoul Jou ale uawubisse ented e eia pais|ap Buiag salouanbaly pjo yum subis [eD "ubis [eo reinaiued yeyr uo pabueyd Buiaq saouanbaly Inoyum paubisse o

paj|@aued aq Aew reyy uoieinbyuosas Bulobiapun subis [ed apnjoul Aew Sy Urenad ‘uonippe Ul "S1oeiuod Inoyim pajj@oued buiag Jo Bulidxa subis |[ed 01 anp sauoisa|iw Jullds 1o} eyep yorew jou Aew suoneoljdde pue uoireindod ubis |eo ay Joj ereq p
‘uolbay Aajes 2ligqnd e aulwisiep o} elep olydelbosh syenbape ynm asouy pue ‘abuel ZHIN 698-998 S Ul sa1ouanbauy Joj paziioyne suoneao| paxiy yum sublis [jed sapnjoul ereq "9

V4 ue ol Buusius Inoyum andxe

wiay} 19| 10 Sasuad| [9aued Aew saasuadl “suonesydde Buipuad ybnoiy) pappe subis |[ed Aue Joj pajuswaioul pue ‘(vy<) Juswaaiby uoneinbyuoday Aousnbai4 e inoynm pajj@aued subis |[ed Joj paisnipe uaaq sey subis |jed jo uoneindod Juaund ay] q
“IPpa1d uuds Joj fenosdde pue mainsi Jo) L SU) 0} PSRILIGNS S 10U |[IM SI9BIUOD YDIYM Jo} pue uoieinbyuodal Jo Lels ay) 0 Joud Juuds yim 1oenuod apun a1am Jey subis |[ed apnjoul jou ssop eleq e

‘uoifiai Japiog 02IXaN-"S N By Ul sublis [[ed sapnjoul ereq «

:S9J0N
188¢€ 188€ T16.€ 88¢y vy vy 0.6V 0.6V 1861 1861 26vS 7-T SSABM 104 [B10L
0 0 0 0 0 0 0 0 0 0 0 weng €9
0 0 0 0 0 0 0 0 0 0 0 Seuelei\ 29
0 0 0 0 0 0 0 0 0 0 0 OJIX3N JO NS 19
(44 [44 [44 [44 [44 [44 14 14 14 14 14 ofeyng - YI0A MoN S8
T T T T T T e 14 14 14 14 oBeay9 jo uomiod |N S
LT LT LT LT LT LT LT LT LT LT €€ £OlUOUY Ues - X1 €S
4 4 4 4 4 4 4 4 Z 4 14 £0Sed [3 - XL 0S
6 6 S VET 0c 0c LLT LT LT LT LT uoibuysem ey
(0574 (8154 TEC TEC TEC TEC TEC 1€C 1€C 1€C 1€C eluenAsuuad 9€
9 9 €9 19T SoT SoT 0.1 0.1 69T 69T LT oo €€
68T 68T 68T 68T 68T 68T 68T 68T 68T 68T 68T Aueqly - AN o€
L L L L L L L L L L 6 %00IXaN MaN 6¢
ST 9T T 6T 16 16 6€€ 6E€E (4% (4% ove uebiyoIN TC
€ € € e 6T 6T 9 79 68 68 88¢€ £«YInos - vO S
T T T T T T 4 4 Z Z 00T ~euozuy €
T T T T T T T T T T T B)sely 4
195 295 7SS Ge8 cLL clLL 8veT 8vet G9¢T S9¢T 6691 [eyoigns v anem
0 0 0 0 0 0 0 0 0 0 0 spuels| uiblIA SN 8y
9 T €T €T €T €T €T €T €T €T €T 021y ouand Ly
LT LLT LLT LLT LLT LLT LLT LT LT LT LT euljored yinos A
8 8 19 €9 60€ 60€ 60€ 60€ 60€ 60€ 0L€ euljored yuonN 1€
0c 0c [44 [44 [44 [44 [44 (44 (44 (44 14 iddississin jor4
69 69 0L 1A cL cL IZA L L L L eueisino’ 8T
28 28 28 08 28 28 28 28 28 28 28 ERED) (013
6T1€ 6T€ 16T oee 12€ 12€ oee 0€e 0€e oee 0ee eploj4 6
yx4 yx4 6¢ 0e [43 [43 [43 (43 (43 (43 (43 eweqely T
8L 681 159 681 7€0T 7€0T 6E0T 6E0T 6E0T 6E0T 20Tt [eioigns € SN\

subis |[ed Jo Jaq

pajuelD pajuelD
suonedddy 004 01 papiuang suoreaddy

lapuaiins epUBLN sieo sajouanbaiy uolyeinbiyuoday R uonein uopeInbluoay 514 UoEs ) aweN ¥Sd (s
yum subis P S 1o siea|D uds yum subis : 4 d Aouanbai4 Aouanbaiy d Yoesy 0

1M subis |e juaquinouj : 1M subis |re: 93sua2l 91enIu 1 and
[ed £102/62/60 X 2 . p Sl P :

11eD €102/62/60 sanoiddy V.1 sHwans juuds
yBnolyL €102/62/60 ybnoay L ybnoyL £102/62/60 ybnoiyl pue juuds

WwawaaiBy | 23susal 02/62/60 (4sd)

004 01 pa}
0] Juswaaib
e Y 10e11U0D yum uolbay

suoeaddy sajouanbaig suoeaddy

€702 ‘62 Jaquialdas jo se ‘uoibay 1ad ‘anep Jad ‘subis |[eD jo saquinN Aq pais|dwo) sauolsajin
'sjauueyD DV dSdN Ul S83suadl Joj uoireinbluoday jo shiels
2 Xipuaddy



Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of September 29, 2013

Category in
Public l\(l:l:lleSaFE:(é FCe's 8/31/2010
Safgty PSR Name EhEls @5 Percentage Percentage Reliquishment and 3/31/2011
Region KHz Clear Encumbered | Stage Attained Orders and
(PSR) equivalents)* 11./27/20.12
Public Notice**
1 Alabama 3 103 85.83 14.17 5 1
2 Alaska 4 120 100 0 6 0
3 Arizona 4 2 1.67 98.33 1 3
4 Arkansas 2 120 100 0 6 0
5 California - South 4 0 0 100 1 3
6 Califormia - North 1 72 60 40 5 1
7 Colorado 1 120 100 0 6 0
8 New York - Metropolitan 1 98 81.67 18.33 5 1
9 Florida 3 60 50 50 5 1
10 |[Georgia 3 120 100 0 6 0
11  |Hawaii 1 120 100 0 6 0
12 |ldaho 2 120 100 0 6 0
13  [lllinois 1 120 100 0 6 0
14  |Indiana 1 120 100 0 6 1
15 |lowa 2 120 100 0 6 0
16 |Kansas 2 120 100 0 6 1
17  |Kentucky 2 115 95.83 4.17 5 0
18 [Louisiana 3 108 90 10 5 1
Maine, New Hampshire, Vermount,
19 Massachusetts, Rhode Island, Connecticut 1 111 92.5 7.5 5 1
20  |Maryland; Washington, DC; Virginia - Northern 1 68 56.67 43.33 5 1
21 Michigan 4 0 0 100 1 3
22 |Minnesota 2 120 100 0 6 0
23 Mississippi 3 86 71.67 28.33 5 0
24 |Missouri 2 120 100 0 6 0
25 Montana 2 120 100 0 6 0
26  |Nebraska 2 120 100 0 6 0
27 |Nevada 1 117 97.5 2.5 5 1
28 |New Jersey, Pennsylvania, Delaware 1 9 7.5 92.5 5 1
29 New Mexico 4 96 80 20 5 0
30 [New York - Albany 4 120 100 0 6 3
31 North Carolina 3 0 0 100 5 1
32  |North Dakota 2 120 100 0 6 0
33  |Ohio 4 0 0 100 1 3
34  |Oklahoma 2 115 95.83 4.17 5 1
35 Oregon 1 116 96.67 3.33 5 0
36 |Pennsylvania 4 114 95 5 5 1
37 |South Carolina 3 119 99.17 0.83 5 1
38 |South Dakota 2 120 100 0 6 0
39 Tennessee 2 115 95.83 4.17 5 1
40 |Texas - Dallas 2 113 94.17 5.83 5 1
41 |Utah 1 120 100 0 6 0
42 |Virginia 1 61 50.83 49.17 5 1
43 |Washington 4 0 0 100 1 3
44 |West Virginia 2 115 95.83 4.17 5 0
45  |Wisconsin 1 120 100 0 6 0
46  |Wyoming 2 120 100 0 6 0
47 Puerto Rico 3 41 34.17 65.83 5 0
48 |U.S. Virgin Islands 3 120 100 0 6 0
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of September 29, 2013

Category in
Public ﬁ;‘;a;:‘é . FCe's 8/31/2010
Safgty PSR Name EhEls @5 Percentage Percentage Rellqwshment and 3/31/2011
Region KHz Clear Encumbered | Stage Attained Orders and
(PSR) equivalents)* 11./27/20.12
Public Notice**
49 |Texas - Austin 2 115 95.83 4.17 5 1
50 [Texas - El Paso 4 95 79.17 20.83 4 3
51 Texas - Houston 2 115 95.83 4.17 5 1
52 |Texas - Lubbock 2 120 100 0 6 0
53 |Texas - San Antonio 4 48 40 60 2 3
54  |Chicago - Metropolitan 1 15 12.5 87.5 5 1
55 New York - Buffalo 4 114 95 5 5 3
61 Gulf of Mexico 4 120 100 0 6 N/A
62 Marianas 4 120 100 0 6 N/A
63 |Guam 4 120 100 0 6 N/A
64  |American Samoa 4 120 100 0 6 N/A

* There are 120 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC channel as well as
the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be cleared.

** 0 = Vacate per DA 10-576; 1 = Vacate per DA 11-585 or DA 12-1839; 2 = Vacate in Stages; 3 = Border; N/A = not addressed in DA 10-576 or DA 11-585
(pseudo PSR number by TA)

Page 2 of 2



T Jo T abed

£L0zZ/8ZI0L
071 Jojensiuwpy UoRIsURLL ZHW 008 ‘€L0Z (2)

%001 - g abeis @

ax %001 0} 06 - G abejs [
%06 01 5L - ¢ 3brig [
%G/ 010G - 3bes [
%06G 01 0} - Z26ms [@
%0t 010 - | abmis M

Bl SN 904 wo paseq buueatn
uoibay DVASHN Ad ‘sebels BuuesD DVdSdN

ONIHYITO 3VYdSdN TYNLIVY NO ATNO d3SsSvd S3OVLS
€1L02/62/60 J0 se ejeq SN
sjuajeAinbg [puueys zHY 2

ssaiboid Bules|d (ZHIN 698-998) pueg JVYdSdN

€702 ‘62 Joquiaidas Jo se ‘uoibay Jad
‘parea|] s|puueyD DVdSdN JO snieis
2 Xipuaddy




T 10 T abed

spiomiau sjunds ul uoesado ul Apualing jou aiam

sjauueyd uawave|dal ay) Jo ‘sarouanbauy 1es|d 0} pasu Jou pinom junds yaiym oy sasual| Buljaued Ag Buireald suagquinoul ‘skejap Anua eyep julds 0} anp SYSd UIeLad Ul SJunod pareald Juuds pasdxa Aew Sjunod AJloN pue Jes|d Juaquinoul °}
‘Bunreajo Aouanbaly aasuaol| uo Buodal

ay) ul sBe| awi [euoiseds0 pue ssadoid ayy aupadxe 0} Bules|d Aousnbauly jo asueape ul pajly suonesldde Juswubisse [ensed 0} anp yoyew sAemfe Jou op DD 0} papIWgnS suoiealjddy Japualing pue AJON pue Jes|d Juaquunoul usamiag ereq "o
“eyep uonesidde a181ap ayl ul papn|oul Jou ale Juswubisse [ensed e eiA paiajap Buiaq salouanbaly pjo yum subis e “ubis |jea renanted reyy uo pabueyd Buiag salouanbaly Inoyum paubisse 1o pajjeoued

aq Aew Jey) uoneinbyuodal Bulobiapun subis |[ed apnjoul Aew SyH- UIenad ‘uonippe uj "S1oeliuod Inoyum pajjaoued Buiaq Jo Buuidxa subis |[ed 01 anp sauoisajiw juuds Joj erep yorew jou Aew suoiedldde pue uonendod ubis |jed ayj Joj ereq 'p
‘uoibay A1ajes aljgnd e auiwialap 0} elep dlydelBoal syenbape yum pueg YNST 1SeaYINOS U} Ul Sa1ouanbauy 10y paziioyne suoeso| paxil yim sublis [[ea sapnjoul ereq "o

Yy ue ojul Buuaua Inoynm aaidxa wauyy

19] 10 Sasual| [9ouUed Aew saasuadl ‘suonedldde Buipuad ybBnoiyy pappe subis |jea Aue Joj pajuawaioul pue ‘(YH4) uawaalby uoneinbiuoday Aouanbai4 e Inoyum pajj@oued subis |[ea 1o} paisnipe uaaq sey subis [[ed jo uoneindod uaund ayy ‘q
‘upaJo uds 1oy [eroidde pue mainal 10} 7L 8Yl 0 PAIIILLCNS 8q 10U [[IM S10BJU0D YDIYM Jo} pue uoneinBiyuodal jo Lels ayl o} Joud juuds ynm 1oenuod apun alam yeys subls [[ed apn|oul Jou saop subls |[ed pueg YINST 1SESYINOS 8y} Joj eleq e
:S3JON
08T 444 0ze e e 9ve 9ve e 9ve 9ve <124 ¥-T S9AB/ 104 [e10 1
0 0 0 0 0 0 0 0 0 0 0 [eroigns 7 9ne\
1T 4" 4" 49 4" zt zt 4" 49 4% 49 euljored yinos A
4 4 4 4 A L L A L L L euljored yuonN 1€
594 67 TS 15 TS 15 15 TS 15 15 15 iddississin €2
S S S S S S S S S S S eURISINOT 8T
€9 TL 9L 9L 9L 9L 9. 9L 9L 9. 9L eif1099 0T
vT z€ 9T 43 € € € € € z€ 45 epLo|4 6
yAS 14 TS 95 95 95 95 95 95 95 95 eweqe|y T
S.T yARA €TC veT 6€C 6€C 6€C 6€C 6€C 6€C 6€C [ero1gns € 9Ne/\
S L L L L L L L L L L 838ssauus | 6€
S L L L L L L L L L L [eloigns Z 9Ne/\
(0] 0 0 0 0 0 0 0 0 0 0 [eloiqns T aAneM

suBiS |20 10 Jag

paluel pajuel
suones|ddy 004 01 peniuigns suoleolddy
_omcmr:w suoneal|ddy ] salouanbaiy co:m_.smccooom

yum subis 18pLBLINS Siealo m_m.o_o uds .r:_>> m.:m__w
[eD £T02/62/60

ybnouyy

JuaWaa1by £102/62/60 (dsd)
10e1U0D jo se uolbay
awe
-91d yoeay 102U0D | uone|ndod Wkl Koyes
EEHIER]N palei ubis |reo allgnd
pue jundg wnds parepdn

004 01 papiwgns

uawaalh 01 JUBWaa.b!
suoneayddy ¥ \ | 01 Juswaalby

uolreinblyuoday | uoneinbyuosay
Aouanbali4 Aouanbal4
sanolddy V1 suwqns wuds

uoleinBuoday
yum subis |ed juaquinoau| yum subis |[eo

1reD €T02/62/60

yBnoIyL €102/62/60 ybnoiy L

€T02/62/60 Ubnoiy L

€T0Z ‘62 Joquiaidas Jo se ‘uoifay lad ‘ane Jad ‘subis |[eD jo jaqunp Aq palajdwo) sauoisafiiy
‘pueg HINST 1SeayInos ay) Ul S8asuadiT Joj uoirelnbiuoday Jo sneis
Z xipuaddy




T Jo T abed

ET/CTI0T
* _' DT FOIENSIULPY WORISUELL ZHIW 008 “£10T (2)
W ¥ M W
W
w ¥ow -
¥ ¥ ow @k w
L W . ¥ oW
v u ¥
WG “ wyg
Y
v, oy
W L - -
W
RN w
W
L] v . - t&x .
oL ¥ Yooy
-4
ey u
W
v
g oy, ¥
wl W
xg v J &
LS
w
h W L")
W v
W u
v ¥
= v Wi
v o -
W u
L
W

fUepunog Ys31se3 YINog

o201 U HIIS3 pasue © Jaserdes S °**  (cloz £0J €1/62/60 JO Se uoneso] ubis J1ed
N S Y2052 10 e pue uoibay Aajes olqnd ._E mmm._mo._n_ buues|d
subis [[ed u:.umn..@ﬂ.ﬂ JS33sesyinosH

PES02 J0U wH4 INg paies|a se papodal Sey Jusqunaul

ssalboid :m_um._:m_u_:oumm_ ZHIN 008

BEOOM-=

alesio sB papodad Jou sey Juaqunaul ng paacidde wu4

ssalfold Duues|D {Ws3

€702 ‘62 Joquiaidas Jo se uoibay DVdSdN AQ ‘smeis uoneinbluodsy pue suonedso] YNST ISeayinos
Z xipuaddy



T Jo T abed

spiomiau sjunds ul uoesado ul Apualing jou aiam

10uanbayy Jes|d 0} Paau Jou pinom Junds yaiym Joy sasuadl| Bulj@aued Aq Bulreajd sjuaqunoul 'skejap A1jua erep Juids 0} anp SYSd Ulelad ul SJunod pases|D Juuds pasaxe Aew sjunod AJjoN pue Jes|D uagquinouj d
‘Buireajo Aouanbaly aasuaal| uo Buodal

ay) ul sBe| awi [euoisedso pue ssadold ayy aupadxe 0} Bules|d Aousnbaly jo asueape ) pajly suonesldde Juswubisse [ensed 0} anp yoyew sAemfe Jou op DD 0} papIWgns suoieljddy Japualing pue AJON pue Jes|d Juaquunoul usamiaq ereq 'p
“eyep uopeaidde a1819p ayl ul papn|oul Jou ale Juswubisse [ened e eiA paisjap Buiaq saiouanbaly pjo yum subis e “ubis |jea reinanted reyy uo pabueyd Buiag salouanbaly INoyum paubisse 1o pajjeoued

aq Aew Jey) uoneinbyuodal Bulobiapun subis |[ed apn|oul Aew SyH- UIelad ‘uonippe uj "S1oeliuod Inoyum pajjaoued bulaq Jo Buuidxa subis |ea 01 anp sauoisajiw juuds Joj erep yorew jou Aew suonedljdde pue uonendod ubis |jed ayy 1o} ereq o
‘uolbay A1ejes aljqnd e aulwua)ap o} erep olydeifoab ayenbape yim pueg HINST aui Ul salouanbaly 10} paziioyine suoiedo| paxy Yim subis |ed sepnjoul eled ‘q

‘Y44 ue ojul Buuaua Inoynm aaidxa wauyy

9ouRd Aew saasuadlT ‘suoneoldde Buipuad ybnolyy pappe subis |[ed Aue Joj pajuawaloul pue ‘(yYyd) lJuswaalby uoneinblyuoday Aousnbal4 e Inoyum pajjaaued subis |[ed Joy paisnipe uaaq sey subis |[ed jo uone|ndod jualind ay] ‘e

slauueyd Juawaoe|dal ay} 1o ¢

'S3I0N
6 1T 9T 114 9T €c 114 ey oy oy 144 7-T SSABM 104 [B10 L
0 0 0 0 0 0 0 0 0 0 0 [eroigns ¥ anem\
S S 4 S S S S S 4 4 S spuejs| UIBIIA SN 8
T € T g€ 8 ST g€ Ge Ge g€ 9€ 001y ousnd yA4
9 8 €T LE €T 0c oy (014 S e 194 [eioigns € 9N\
€ € € € € € € € € € € sesuexly 14
€ € € & € E & € & & & [eioigns C dNe/\
0 0 0 0 0 0 0 0 0 0 0 [eloigns T ane\

suBIs |[eD jo JaquinN

pajuelo pajuel

004 01 psniwgns
SUREBIEGY suoneolddy salouanbaiy SUBIBZEIEEL

Juswaaiby €102/62/60

suoneoddy 10e1U0D Jo se

lapuains sies|D uoleInbiyuodey uogeinbyu0oy | UOKEINBLUCSY -ald yoeay | 10eU0D | uone|ndod
1 yum subis : . Aouanbaig AKouanbaig -

yum subis e jusquinauj yum subis e EENIEL]] pareniu| ubis |led

e sanoidd suwqns und
€T02/62/60 ybnoayL L ocmwwm_\mao T02/62/60 UbnoiyL AL HWANS LGS | be yupnds unds parepdn

R O IS Juswaalby V.1 01 Juswaaiby

lapualing sajouanbaly | uoneinbiuoday

SWeN dSd
ynm subis
[eD £102/62/60
ybnoayL

€102 ‘6z Joqwaidas Jo se ‘uoifay lad ‘anepn Jad ‘subis |[eD jo JaquinN Aq pala|dwo)d sauoisa|iN
pueg HINST 9y} Ul S8asuadIT Joj uoneinbiyuoday Jo sniels
Z xipuaddy




Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2013

Sprint and

. . FRAs with Physical
Licensee Reach | FRAs Submitted | FRAs Approved Y
Number of Stage 2 Retunes Reported as
Pre-Contract

* I *
FRAs Agreement* Completed

NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAS)

7 7 7 7 7 7
45 45 45 45 44
11 1 1 1 1
13
14 17 17 17 17 17
19 52 52 52 52 52
20 32 32 32 32 22
27 3 3 3 3 3
28 17 17 17 17 13
35 4 4 4
41 9 9 9 9 3
42 23 23 23 23 15
45 4 4 4 4 4
54 37 37 37 37 35
Multiregion 60 60 60 60 57
Wave 2 225 225 225 225 221
4 9 9 9 9 9
15 15 15 15 15 15
16 20 20 20 20 20
17 16 16 16 16 16
22 12 12 12 12 12
24 13 13 13 13 13
26 16 16 16 16 16
34 8 8 8 8 8
39 23 23 23 23 20
40 28 28 28 28 27
44 1 1 1 1 1
46 1 1 1 1 1
49 12 12 12 12 12
51
52 2 2 2 2
Multiregion 40 40 40 40 40
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2013

Sprint and

. . FRAs with Physical
Licensee Reach | FRAs Submitted | FRAs Approved Y
Number of Stage 2 Retunes Reported as
Pre-Contract

* I *
FRAs Agreement* Completed

NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAS)

10 36 36 36 36 35
18 28 28 28 28 26
23 14 14 13 13 13
31 26 26 26 26 23
37 12 12 12 12 10
47 6 6 6 6 6
Multiregion 40 40 40 40 37
Wave 4 44 44 44 44 43
2 1 1 1 1 1
5 3 3 3 3 3
8 1 1 1 1 1
29 6 6 6 6 6
30 3 3 3 3 3
33 7 7 7 7 6
36 3 3 3 3 3
43 2 2 2 2 2
44 1 1 1 1 1
50 2 2 2 2 2
53 5 5 5 5 5
54 2 2 2 2 2
Multiregion 8 8 8 8 8
TOTAL 852 852 851 851 791

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2013

. . Sprint and FRAS .With
Sprint Inlthted Licensee Reach FR.AS FRAs Approved PRI
NPSPAC Region Number of Co_ntact with Pre-Contract Submitted to by TA Retunes
Stage 2 FRAs* Licensee* Agreement* TA Reported as
Completed*
Number of Frequency Reconfiguration Agreements (FRAS)
19 1 1 1 1 1 1
21 22 22 22 22 22 16
22 1
25
30
33 36 36 36 36 36 31
36 2 2 2 2 2
43 19 19 19 19 19
55 10 10 10 10 10
Multiregion 17 17 17 17 17 6
TOTAL 116 116 116 116 116 82

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 3C
Status of Reconfiguration for Licensees in the ESMR Band: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2013

P d d P A »
ensee Rea RA 0 ed to RAS Approved 3
ber o R Re es Reported a
» P A .... Pre 0 a A D A
RA ompleted
A. faYa) fa
per o eque Reco guration Agreeme RA
Wave 2 1 1 1 1 1
4 1 1 1 1 1
Wave 3 8 8 8 8 6
47 7 7 7 7 5
48 1 1 1 1 1
TOTAL 9 9 9 9 7

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 4

Entities Filing Expansion Band Elections, as of September 30, 2013

Licensee ST Call Sign Frequencies

Anchorage, Municipality of AK |KNNQ425 ]860.9875

Anchorage, Municipality of AK |WNQL400 |860.4875, 860.7125, 860.9875

Anchorage, Municipality of AK |WPRG698 |860.7125

Anchorage, Municipality of AK |WPRR956 |860.7375

North Slope, Borough of AK |WNDX449 |860.7375

North Slope, Borough of AK |WPZW513 [860.7375

North Slope, Borough of AK |WPZW653 |860.7375

Dothan, City of AL |WPQD755 |858.4875

Houston, County of AL |WPQH284 |857.7625, 858.2625

Mobile, County of AL |WNUX634 |857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Mobile, County of AL |WQHB877 |857.7625, 858.2375, 858.4375

Northport, City of AL |WNJD323 |857.7125

Bentonville, City of AR |WPPH830 |[860.2625

Fayetteville, City of AR |WPJI661 860.2375, 860.7375

Hot Springs, City of AR |WPHP482 ]860.2625

Jefferson, County of AR |WNVR873 ]860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR |WPLY444 |860.2125

Paragould, City of AR |WPFN317 |860.2875

Arizona, State of AZ |WNMY720 |860.2125, 860.9375

Flagstaff, City of AZ |WPWK889 |860.4375

Lake Havasu City, City of AZ |WPXB342 |860.4375, 860.9625

Paradise Valley, Town of AZ |WNMW364 |860.2375

Phoenix, City of AZ |WNMT600 |860.9875

Phoenix, City of AZ |WPNW554 ]860.9875

Phoenix, City of AZ |WPWR968 |860.9875

Phoenix, City of AZ |WPWS651 |860.9875

Phoenix, City of AZ |WPWS758 |860.9875

Phoenix, City of AZ |WPWT692 |860.9875

Phoenix, City of AZ |WPWX741 |860.9875

Phoenix, City of AZ |WPWY575 ]860.9875

Phoenix, City of AZ |WPXD838 |860.9875

Phoenix, City of AZ |WPXE694 ]860.9875

Phoenix, City of AZ |WPXE706 |860.9875

City of Palm Springs CA |WNZH770 |[860.7125

Contra Costa Community College District CA |WNMM865 |[860.2375

Contra Costa Community College District CA |WNMM866 |[860.2375

Elk Grove Unified School District CA |[WPJY405 |860.7875, 860.8125

Lassen Union School District CA |WPEF987 |[860.7875

Lodi, City of CA |WNLH967 [860.2125

Long Beach, City of CA |KNCR530 860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |WPDV636 |[860.2625

Marin, County of CA [KNJH407 860.9375

Marin, County of CA |WPFQ266 |[860.4625

Merced, City of CA |WPPX706 [860.4375

Monterey Salinas Transit Authority CA |WPRI866 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 |860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX476 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |[WPMX750 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX751 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |[WPMX752 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |[WPMY325 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |[WPMY330 [815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY335 [815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |[WPMY394 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ774 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |[WPMZ776 |860.2125, 860.4625, 860.7125, 860.9625
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2013

Licensee ST Call Sign Frequencies

Orange, County of, CA CA |WPNP991 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WQZ938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |WNMP521 [860.4375

Regents of the University of California CA |KNGL516 860.7625

Sacramento City Unified School District CA |WNHX890 [860.4625

Sacramento, County of CA |WNBQ990 |860.7125

Sacramento, County of CA |WPDD467 ]860.2125, 860.4375

Sacramento, County of CA |WPWV729 ]860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |WQDK496 |860.4875

Sacramento, County of CA |WQDK705 ]860.4875

San Bernardino, County of CA |WNNB563 ]860.2500, 860.4750

San Bernardino, County of CA |WNNB565 |[860.2500

San Bernardino, County of CA |WNNB566 |860.4500

San Bernardino, County of CA |WNNB567 |[860.2500

San Bernardino, County of CA |WNNB568 ]860.2500

San Bernardino, County of CA |WNNB575 |[860.2500

San Bernardino, County of CA |WNNB576 ]860.4500

San Bernardino, County of CA |WNNB578 |[860.2250, 860.9500

San Bernardino, County of CA |WPMC676 |860.2500, 860.4250

San Bernardino, County of CA |WPNW306 |860.2875, 860.8125, 860.8375

San Bernardino, County of CA |WPNZ337 ]860.2875, 860.8375

San Bernardino, County of CA |WPYQ990 [860.8125

San Bernardino, County of CA |WQCW497 |[860.8125

San Francisco, City and County of CA |KNGD851 |860.4875

San Francisco, City and County of CA |WNMP411 [|n/a*

San Francisco, City and County of CA |WNMP522 |[860.4625

San Francisco, City and County of CA |WNNF327 |[860.4375

San Francisco, City and County of CA |WPQA782 |860.4875

San Francisco, City and County of CA |WPQF830 [860.2125

San Rafael, City of CA |WNSS412 [860.9625

Sierra Community College District CA |WPIE754 860.9625

Ventura, County of CA |WPGV544 1860.4625

Ventura, County of CA |WPHY525 [860.4625, 860.9625

Watsonville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNIJ887 860.3125

Aurora, City of CO |WNAU532 [860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO |WPNP223 |[860.2125

Pueblo, City of CO |WQAL936 [860.7125

Connecticut, State of CT |WPPF755 |[860.4875

Cromwell, Town of CT |WNKR770 [860.9625

District of Columbia DC |KNJU834 860.9875

District of Columbia DC |WPXT459 |860.9875

City of West Palm Beach FL |KNER586 860.7125

City of West Palm Beach FL |WNKD520 [860.2125

Clay, County of FL |WPDC613 |860.4375, 860.9625

Collier, County of FL |WNLK955 |[860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL |WNSK615 [860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL |WNMZ770 |860.4875, 860.9875

Indian River, County of FL |WQHR977 |860.9875

Jacksonville, City of FL |WNFP698 [860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRE843 [860.9375

Jacksonville, City of FL |WNSC913 [860.2375, 860.7375

Jacksonville, City of FL |WPGY728 [860.9875

Jacksonville, City of FL |WPTF860 |[860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 |860.2125, 860.4625, 860.7125

Miami, City of FL |WNCE612 |860.2125, 860.4625, 860.7125
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2013

Licensee ST Call Sign Frequencies

Palm Beach, County of FL |WNHE888 |860.3125, 860.3375

Palm Beach, County of FL |WPRS827 |[860.3125, 860.3375

Reedy Creek Improvement District FL |WPTU288 |860.2625

Saint Lucie, County of FL |WPDV207 |[860.2375, 860.4625

The School Board of Broward County, Florida FL |KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHE867 |860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL |WPFQ272 ]860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPW666 [860.2125

DeKalb County Police Department GA |KNANB828 858.2625

Guam, Government of GU |[WPDA554 |860.2125, 860.2375, 860.2625, 860.4625, 860.7125,
860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU |[WPCG201 [860.2625

Northern Mariana Islands, Commonwealth of GU |WPTY944 |860.9875

Honolulu, City and County of HI  |[WPQZ565 |860.4625

Honolulu, City and County of HI |[WPRG484 |860.4625

lowa City, City of IA |WNXG714 ]860.2625

lowa City, City of IA |WNXG746 |860.9875

Story, County of 1A |WPQI296 860.4375

The University of lowa Hospital & Clinics IA |[WPKN529 |860.2125

Boise, City of ID |WPII857 860.9375

Emmett Independent School District ID |WPYY420 |860.8875

Idaho, State of ID |WPIP622 860.7625

Idaho, State of ID |WPIP626 860.7625

Idaho, State of ID |WPIS652 860.7625

Nampa & Meridian Irrigation District ID |WPUD400 |860.7875

City Colleges of Chicago IL |[WNMA681 [860.2375

Decatur, City of IL  |WNKZ536 |860.2625, 860.4625

Deerfield, Village of (Police Department) IL |[WNGC398 [860.7375

Effingham, County of IL  |[WPNY754 |860.4875

lllinois, State of IL |WQCT712 |860.9375

lllinois, State of (Department of Corrections) IL  |WPLR422 |860.2625

lllinois, State of (Department of Corrections) IL |[WPMR362 |860.7375

lllinois, State of (Department of Corrections) IL  |WPPD278 |860.9375

Jefferson, County of IL |WPTX994 |860.4375

La Salle County of IL  |[WPUK993 |860.4875

Lansing, Village of IL  |[WNNS478 |860.7375

Marion County ETSB IL |[KNNT505 860.9875

Normal, Town of IL  |WPIX239 860.4875

Ogle County Sheriff's Office IL  |[WQCV211l [860.7125

Peoria County Sheriffs Department IL |[WQAB235 [860.2625, 860.9625, 860.9875

Rolling Meadows, City of IL  |KNJUB94 860.2125

Springfield, City of IL |WQAZ465 |860.4875

Tazewell, County of IL  |[WPNW387 [860.7125

Tazewell, County of IL  |[WQCX272 |[n/a*

Williamson, County of IL |[WPKM918 |860.7625

Floyd, County of IN |WPNQ948 |860.4875

Indiana University IN |[WPCW647 |860.8875

Steuben, County of IN |WPDU229 ]860.2125

Tippecanoe, County of IN  |[WNQH693 |860.7375

Garden City, City of KS |WPMI551 860.4375

Kansas City, City of KS |WNWF608 |860.7625, 860.9375

Kansas City, City of KS |WPGP232 ]860.3125

Kentucky, Commonwealth of KY |[WQCP214 |860.2625

Madison, County of KY |WNVN963 |860.4875, 860.7375

Powderly, City of KY |WQCD705 |860.4375

Richmond, City of KY |WQDE403 |860.2625

Caddo Parish Communications District No 1 LA |WPMA320 |860.7125

Caddo Parish Communications District No 1 LA |WPSQ740 |860.7125

East Baton Rouge, Parish of LA |KNJU727 860.7125
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2013

Licensee ST Call Sign Frequencies
Iberia, Parish of LA |WPQY650 [860.7625
Jefferson, Parish of LA |KNJA737 860.4875, 860.7375, 860.9875
Lafourche, Parish of LA |WPRX834 |860.9375
Lafourche, Parish of LA |[WQMI546 |860.9375
Louisiana, State of LA |WNII532 860.2375
Louisiana, State of LA |WNII533 860.2375, 860.7625
Louisiana, State of LA |WNII534 860.7625
Louisiana, State of LA |WNII535 860.4625, 860.9625
Louisiana, State of LA |WNII536 860.4375, 860.9875
Louisiana, State of LA |WNMA687 |[860.2625
Louisiana, State of LA |WPHE601 |860.7625
Louisiana, State of LA |WPHEG605 |[860.2375
Louisiana, State of LA |WPHE609 |860.9625
Louisiana, State of LA |WPHE617 |[860.9875
Louisiana, State of LA |WPHE629 |860.9625
Louisiana, State of LA |WPHEG633 [860.4375
Louisiana, State of LA |WPHE641 |860.7625
Louisiana, State of LA |WPHE657 |860.2375, 860.4375
Louisiana, State of LA |WPHE661 |860.4875
Louisiana, State of LA |WPHF287 |[860.9625
Louisiana, State of LA |WPHG955 [860.4625
Louisiana, State of LA |WPIB392 860.7125
Louisiana, State of LA |WPIR915 860.4625
Louisiana, State of LA |WPIR919 860.7125
Louisiana, State of LA |WPIR923 860.7625
Louisiana, State of LA |WPJI711 860.4625
Louisiana, State of LA |WPKD955 [860.4625, 860.9625
Louisiana, State of LA |WPMI999 860.2625
Louisiana, State of LA |WPMQA475 |860.4875
Louisiana, State of LA |WPNS672 |[860.9875
Louisiana, State of LA |WPPE847 |860.2125
Louisiana, State of LA |WPPE848 |[860.9375
Madison, Parish of LA |WPMA348 |857.9625
Minden, City of LA |WPWJ531 |860.4875
New Orleans Convention Center LA |WPJS469 860.2375
New Orleans Regional Transit Authority LA |WPAP726 |860.2125, 860.4375
New Orleans, City of LA |WNCD880 [860.7875, 860.8125
Orleans Levee District LA |[WNQC758 |860.2625
Orleans Parish School Board LA |KNJUB90 860.7125
Sterlington, Town of LA |WPNz848 |860.7375
Allegany, County of MD |[WPRS598 |860.4875
Baltimore, County of MD |WNLM765 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM766 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM767 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM768 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM769 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM770 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM771 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM772 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNQK948 [860.2125, 860.4625, 860.7125, 860.9625
Garrett, County of (Board of Education) MD |[WPRU936 |860.7375
Howard, County of MD |WPLU397 |860.2375, 860.7375
Howard, County of MD |WPQX905 |860.2375, 860.7375
Howard, County of MD |WPXJ396 860.7375
Salisbury, City of MD |[WPHQ675 |860.7625
Somerset, County of MD |[WPWR884 |860.9625
Worcester, County of MD |WPNW557 |860.4625, 860.7125
Forest Hills Public Schools Ml |WPUA724 |860.7625
Forest Hills Public Schools Ml |[WQNG464 |860.7625
Grand Rapids Public Schools Ml |[WPIP999 860.2125, 860.9875
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2013

Licensee ST Call Sign Frequencies

Lansing Board of Water & Light Ml |[WPYH599 [860.3125

Walker, City of Ml |WPVP312 |860.4375

Clay, County of MN |WPLS888 860.7125

Dakota, County of MN |[WPEP246 |860.7375

Metropolitan Council/Metro Transit MN |WPQH695 |860.4375

Minnesota, State of MN |WPKG265 |815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPKG266 |815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |[WPYS897 860.2125, 860.2375, 860.4375, 860.7125, 860.7375,
860.9375, 860.9625

Minnesota, State of MN |WPYY636 |815.2125, 815.2375, 815.4375, 815.7125, 815.7375,
815.9375, 815.9625

Minnesota, State of MN JWPYY637 |860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN |[WQDF219 |815.9375

Minnesota, State of MN |[WQDF220 |860.9375

Minnesota, State of MN |WQDG878 ]860.4375, 860.9375, 860.9875

Minnesota, State of MN |WQDJ490 |860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN |[WQDJ508 860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN |[WQDR523 |815.2375, 815.2625, 815.4375, 815.4625, 815.4875,
815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN |WQHF462 |860.2375, 860.7125, 860.9625

Minnesota, State of MN JWQHK535 860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN |WPER943 ]860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN |[WPKG359 |860.9375

Minnesota, State of MN |WPKG360 |860.2625

Minnesota, State of MN [WPYM573 |860.9875

Moorhead, City of MN |[WPHY859 |860.4625

Blue Springs, City of MO |[WNDG561 |860.4875

Curators of the University of Missouri MO |WPJI572 860.2125

Saint Joseph, City of MO |[WPDC582 |860.4875

State of Missouri, Department of Corrections MO |WPUK277 |860.9375

Bolivar County E911 MS |WPXA863 |860.2375

City of Columbus MS |WPNS534 |858.2125

De Soto, County of MS |WPCC361 |860.4875, 860.7625

Jackson-Evers International Airport Authority MS |WQDD668 |857.9875

Meridian, City of MS |WQAP232 |858.2125

Mississippi, University of MS |[WPJQ621 |860.7375

Smith, County of MS |WPKG621 |858.4375

South Mississippi State Hospital MS |[WPQJ606 |857.9875

Vicksburg, City of MS |KNNH519 |857.7125, 858.2625

Asheville, City of NC |WNXR226 |860.7625, 860.9875

Guilford, County of NC |[WPEM250 [860.7625

McDowell, County of NC |KNNP950 860.9625

Mecklenburg, County of NC |WNGU623 ]860.2375, 860.4875, 860.7375, 860.7625, 860.9875

Mecklenburg, County of NC |WQGP564 |860.2375, 860.4875, 860.7375, 860.7625, 860.9875

North Carolina State Highway Patrol NC |WNRU500 [860.4625, 860.4875

North Carolina State Highway Patrol NC |WPHM257 |860.7125

North Carolina State Highway Patrol NC |WPHM264 |860.4375

North Carolina State Highway Patrol NC |WPJQ536 |860.2625, 860.4375

North Carolina State Highway Patrol NC |WPKN567 |860.4375

North Carolina State Highway Patrol NC |WPKN591 |860.7375

North Carolina State Highway Patrol NC |WPKN594 |860.9875

North Carolina State Highway Patrol NC |WPMB804 |860.4375

North Carolina State Highway Patrol NC |WPOX341 |860.4375

North Carolina State Highway Patrol NC |WPOX343 |860.4375

North Carolina State Highway Patrol NC |WPOZ292 |860.7125

North Carolina State Highway Patrol NC |WPPB719 |860.7125

North Carolina State Highway Patrol NC |WPRJ405 |860.4375

North Carolina State Highway Patrol NC |[WPSM605 [n/a*

North Carolina State Highway Patrol NC |[WPYC603 |860.4375

North Carolina State Highway Patrol NC |[WQCQ971 |860.4875
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Appendix 4

Entities Filing Expansion Band Elections, as of September 30, 2013

Licensee ST Call Sign Frequencies
North Carolina State Highway Patrol NC |[WQCS908 |860.9375
Fargo, City of ND |KNNT448 860.2125
Omabha Public Power District NE |KNER503 860.4375, 860.4875, 860.9375
Omabha Public Power District NE |KNER504 860.4375, 860.4875, 860.9375
Omabha Public Power District NE |WPPY921 |860.9375
Omaha Public Power District NE |WPSZ331 |860.3375
Omabha Public Power District NE |WPTA210 |860.3375
Scotts Bluff, County of NE |WPKUG672 |860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH |WPDK444 1860.4875
Atlantic City, City of NJ |WPRS952 |860.7625
Camden, City of NJ |WNWG655 |860.9875
Camden, City of NJ |WQAF461 |860.9875
Delaware River Port Authority NJ |WPXY839 |[860.9875
New Jersey Department of Correction NJ |KNJH415 860.2625
New Jersey Department of Correction NJ |KNJH416 860.2625
New Jersey, State of NJ |WNDD570 |860.4625, 860.9625
New Jersey, State of NJ |WNDD571 |860.4625, 860.9625
New Jersey, State of NJ |WNDD572 |860.4625, 860.9625
New Jersey, State of NJ |WNDD573 |860.4625, 860.9625
New Jersey, State of NJ |WNDD574 |860.4625, 860.9625
New Jersey, State of NJ |WNDD575 |860.2125, 860.7125
New Jersey, State of NJ |WNDD576 |860.2125, 860.7125
New Jersey, State of NJ |WNDD577 |[860.9375
New Jersey, State of NJ |WNDD578 |[860.9375
New Jersey, State of NJ |WNDD579 [860.9375
New Jersey, State of NJ |WNDD580 |860.2125, 860.7125
New Jersey, State of NJ |WNHS409 [860.9375
New Jersey, State of NJ |WNHS410 |860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ |WNII538 860.9375
New Jersey, State of NJ |WNJI598 860.9375
New Jersey, State of NJ |WNPS351 |860.4625, 860.9625
New Jersey, State of NJ |WNXC890 |860.4625, 860.9625
New Jersey, State of NJ |WNXC891 |860.2125, 860.7125
New Jersey, State of NJ |WNXZ718 |[860.9625
New Jersey, State of NJ |WNzz317 |[860.7125
New Jersey, State of NJ |WPSE858 |860.2125, 860.7125
New Jersey, State of NJ |WPUH543 [860.9375
New Jersey, State of NJ |WPYQ725 |860.4625, 860.9625
New Jersey, State of NJ |WQBY316 |860.4625, 860.9625
NJ Transit Bus Operations NJ |KNHC692 860.3875
NJ Transit Bus Operations NJ |WQGA303 |860.3875
Vineland, City of NJ |WNXZ709 |860.4625, 860.9625
Bernalillo, County of NM [WNZW684 [n/a*
Bernalillo, County of NM |WPUW259 |860.4375, 860.9625
State of Nevada NV |WNzZB252 |860.7375
State of Nevada NV |[WPKB391 |860.7375
State of Nevada NV |WPKJ524 |860.2125, 860.7125, 860.9625
State of Nevada NV |WPKJ526 |860.4625, 860.7375, 860.9625
State of Nevada NV |WPQD805 |860.2125, 860.9875
State of Nevada NV |WPQD806 |860.2125, 860.9875
State of Nevada NV |WPQZ376 |860.2125, 860.4375
State of Nevada NV |WPRY226 |860.2125, 860.9875
State of Nevada NV |WPRY297 |860.2375, 860.7375
State of Nevada NV |[WPST690 |[860.7375
State of Nevada NV |WPTR307 |860.2125
State of Nevada NV |WPZZ385 860.2375
State of Nevada NV |WQAV628 |860.2125
State of Nevada NV |[WQAV634 |860.2125
University and Community College System NV |WPWK236 |[860.4625
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2013

Licensee ST Call Sign Frequencies

Washoe, County of NV |WPRX312 ]860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875

Washoe, County of NV |[WPRX313 |860.7625

Albany County Airport Authority NY |WPBD381 |860.7625

Albany, County of NY [WPTC680 |860.7375

Chemung, County of NY |WPDT243 |860.2625

City of Albany NY |WPWW868 |860.2125, 860.4375

City of New York DolTT FCC Licensing Support NY |KNBX914 860.7375, 860.9875

City of New York DolTT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375

City of New York DolTT FCC Licensing Support NY |WPML463 |860.7625

City of New York DolTT FCC Licensing Support NY |[WPML524 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML525 |860.7625

City of New York DolTT FCC Licensing Support NY |[WPML526 |860.7625

City of New York DolTT FCC Licensing Support NY |WQCI937 860.4375

Colonie, Town of NY |[WNRN976 |860.2625

Colonie, Town of NY |WPJS475 |860.2375

New York City Transit Authority NY |KB23096 815.3875, 815.4125

New York City Transit Authority NY |KNEH690 |860.3875, 860.4125

New York City Transit Authority NY |KNEH691 815.3875, 815.4125

New York City Transit Authority NY |WNUB684 |860.3875, 860.4125

New York City Transit Authority NY |WNUB732 |860.3875, 860.4125

Niskayuna, Town of NY |WPKY419 |860.9875

Rockland, County of NY |WPED556 |[860.7250

Troy, City of NY |WPPC682 |860.9375

Columbus, City of OH |WNRJ541 [860.2125, 860.4875, 860.9375, 860.9875

Forest Park, City of OH |WNJH360 |[860.9875

Grove City, City of OH |WPBY922 |[860.2375

Ohio, State of OH |[WQPR358 [860.5875

Southwest Ohio Regional Transit Authority OH |WPGY687 |860.4875, 860.9375

City of Norman OK |[WPPC871 [860.7625, 860.9625

Edmond, City of OK |WPJT968 |860.9375

Lincoln, County of OK |WPVM206 |860.7375

Oklahoma, State of OK [KNBU457  |860.2375, 860.2625, 860.4375, 860.4875

Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875

Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125

Oklahoma, State of OK |WQCQ850 [860.9875

Oklahoma, State of OK |WQCQ878 [860.7125

Oklahoma, State of OK |WQFN465 |[860.7125

Oklahoma, State of OK |WQFN466 [860.7375

Oklahoma, State of OK |WQFN467 |860.2625

Oklahoma, State of OK |WQFR618 [860.2125

Oklahoma, State of OK |WQFR886 |[860.4875

Oklahoma, State of OK |WQFR887 [860.7625

Oklahoma, State of OK |WQFR889 [860.9375

Oklahoma, State of OK |WQFR890 [860.2375

Oklahoma, State of OK |WQFz462 |860.7125

Oklahoma, State of OK |WQGF211 [860.4375

Oklahoma, State of OK |WQLH676 |860.9875

Oklahoma, State of OK |WQLY685 |860.7625

Oklahoma, State of OK |WQLY686 |860.4875

Oklahoma, State of OK |WQLY687 [860.2125

Oklahoma, State of OK |wQLY688 |860.7375

Oklahoma, State of OK |WQLY689 [860.2375

Oklahoma, State of OK |WQLY690 |860.2625

Oklahoma, State of OK |WQLY691 [860.9375

Oklahoma, State of OK |WQLY692 |860.7125

Oklahoma, State of OK |WQNE779 |860.2625, 860.4875

Shawnee, City of OK |[WNWV280 [860.4625

Bend, City of OR |[WNVN568 [860.9625

City of Portland OR [WNVL283 |860.2625, 860.4375, 860.4625, 860.7125
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2013

Licensee ST Call Sign Frequencies
City of Portland OR |WNZY850 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WPFQ300 [860.8125, 860.8625
Deschutes, County of OR |WPHE354 [860.7375, 860.9875
Deschutes, County of OR [WPJR649 [860.2125, 860.9375
Jackson County Juvenile Department OR |WQCC874 |860.2375
Redmond, City of OR |WQAY688 [860.7625
Salem, City of OR |WPKB609 [860.4875
Washington County Consolidated Communications Agency OR |WNSK475 ]860.2375, 860.7375
Washington County Consolidated Communications Agency OR |WQES432 |860.2375, 860.7375
Washington County Consolidated Communications Agency OR |WQES436 |860.2375, 860.7375
Allegheny County Emergency Services PA |KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA JWNWC473 |860.2125, 860.4875
Allegheny County Emergency Services PA |WPJG234 |860.2125, 860.4875
Allentown, City of PA |WPJK416 |860.9375
Carlisle, Borough of PA |KNNK871 860.2375, 860.4875
Chester, County of PA |KNNM504 ]860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA |WPAJ870 |860.2625, 860.4375, 860.4875
Chester, County of PA |WPAJ871 |860.2625, 860.4375
Chester, County of PA |WPCN956 |860.2375
Chester, County of PA |WPCN957 ]860.2375
Chester, County of PA |WPHC513 |860.2625
Chester, County of PA |WPHC515 |860.2625
Chester, County of PA |WPHC705 |860.4375, 860.4875
Chester, County of PA |WPHC709 |860.4375, 860.4875
Chester, County of PA |WPHC717 |860.4375
Chester, County of PA |WPHK779 ]860.4875
Chester, County of PA |WPJR834 |860.2625
Chester, County of PA |WPKX415 |860.4625, 860.9625
Chester, County of PA |WPMJ468 |860.4375
Chester, County of PA |WPWE515 |860.4875
Chester, County of PA |WPWI590 |860.4875
Chester, County of PA |WPYE456 |860.2375, 860.4875
Chester, County of PA |WPYG324 ]860.2375, 860.4375, 860.4875
Chester, County of PA |WPYH558 ]860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607 |860.8375
Cumberland County, Pennsylvania Department of Emergency |PA |[WQAB589 |860.4375
Preparedness
Fayette, County of PA |WPDS263 |860.2375
Fayette, County of PA |WPDS263 |860.4625
Fayette, County of PA |WPDS263 |860.9875
Lower Allen, Township of PA |WPAP650 |860.9875
Luzerne, County of PA |WPMZ512 |860.7375
Luzerne, County of PA |WPQD915 |860.9875
Luzerne, County of PA |WPYT624 |860.7125, 860.9625
Philadelphia, City of PA |WNGE384 |860.7375
Philadelphia, City of PA |WQLU480 |860.8375
Philadelphia, City of PA |WQMB258 |860.7375
School District of Philadelphia PA |WNKV367 |860.8125, 860.8375, 860.9125
Westmoreland, County of PA |WPFG220 |[860.9375
Westmoreland, County of PA |WPWE776 |860.9375
Westmoreland, County of PA |WPZS814 |860.9375
Westmoreland, County of PA |WPZU942 |860.9375
Whitehall, Borough of PA |WPRF753 ]860.7125
Rhode Island, State of Rl |WNCX326 ]860.3125
Charleston, County of SC |WNVH447 |860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC |WPRR560 |[860.4625
Clemson, City of SC |WPKU649 |[860.7375
Greenville, County of SC |WPDK619 [860.7125
Greenwood, County of SC |WPOX642 |857.7375
South Carolina State Ports Authority SC |WPLU704 |860.7125
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South Carolina, State of SC |[WPWM262 [860.9875

Spartanburg, County of SC |WPGR361 [860.4625, 860.9375

Spartanburg, County of SC |WPKZ275 |860.2125

Spartanburg, County of SC |WPLZ536 860.2375, 860.2625

Spartanburg, County of SC |WQNC839 [860.4625

Athens Utilities Board TN |WQDM490 |857.7375

Bartlett, City of TN |WNVF991 |[860.7375

Clarksville, City of TN |WQCL650 |860.2375

Jackson Energy Authority TN |WQBJ748 |860.7375

Jackson Energy Authority TN |WQBJ748 |860.7375

Jackson, City of TN |WPEU965 [860.2625, 860.7625

Jackson, City of TN |WQBB501 |860.9875

Memphis Shelby County Airport Authority TN |WPUQ392 |860.2625

Memphis, City of TN |WNRM943 [860.2625

Memphis, City of TN |WPAB818 [860.3375, 860.3875

Obion, County of TN |WPNS505 [860.7125

Obion, County of TN |WQCW614 [860.9625

Shelby, County of TN JWNQU968 [860.2125

Tennessee, State of TN |WPKH401 [860.9375

Tennessee, State of TN |WPZB947 |858.4875

Tennessee, State of TN |WQBY860 |857.9875, 860.2375

Anderson County, Texas TX |WPYA801 [860.2375, 860.9875

Austin, City of TX |WNBZ704 |[860.2625, 860.4375

Austin, City of TX |WPYE613 [860.2125, 860.2625, 860.4375

Austin, City of TX |WPYU318 |[860.4375

City Public Service TX |WNLI313 860.2875, 860.3375

Dallas, City of TX |WNBG573 [860.7375, 860.9875

Harris, County of TX |WNBZ674 [860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WPPF214 [860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WQBM285 |860.7125

Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125

Houston, City of (Dept. of Aviation) TX |WPNW558 |860.7375

Metropolitan Transit Authority of Harris County TX |KRX666 860.3875

Metropolitan Transit Authority of Harris County TX |WPTD745 |860.3875

Missouri City TX |WNAS493 [860.9625

San Antonio, City of TX |WPBG238 (860.3625

Texas Tech University TX |KNNJ876 860.9625

Travis County Emergency Service Dist #9 TX |KSP328 860.9375

Travis, County of TX |WPYE612 [860.2125, 860.2625

Travis, County of TX |WPZR511 |860.4375

Wichita Falls, City of TX |WQAW913 [860.4625, 860.9625

League City, City of TX |WNNL329 |860.9875

Murray, City of UT |WPSK554 ]860.4375

Murray, City of UT |[WPWH838 [860.4375

Murray, City of UT |WPXK838 ]860.4375

Salt Lake City, City of UT |KNJU695 860.7625, 860.9625

Salt Lake Department of Airports UT |WNYR765 [860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT |WQBM266 [860.2625

Salt Lake, County of UT |WPGJ689 |860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT |KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |WQCE706 |860.7125

Utah, County of UT |WPZV887 |860.2125, 860.9375

Arlington, County of VA [KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA |KNIH412 860.2625

Fairfax, County of VA |WNAJ365 [860.2625

Virginia Beach, City of VA |WNAU439 [860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA |WNSS359 |860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875
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Entities Filing Expansion Band Elections, as of September 30, 2013

Licensee ST Call Sign Frequencies
Virginia, Commonwealth of (NVCC) VA |WPRR746 |860.4875
Chelan County Public Utility District No 1 WA |WPKP369 |860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA |WPKP374 |860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA |WPKP377 1860.4875, 860.7375, 860.7625, 860.9875
Clark, County of WA |WPJY899 |860.9875
Clark, County of WA |WPLR403 |860.9625
Clark, County of WA |WPLX749 |860.7625, 860.9375
Clark, County of WA |WQEQ542 |860.9875
King, County of WA |WQBZ725 |860.4625, 860.9625
Public Utility District #2 of Grant County, WA WA |KNNJ860 860.2375, 860.2625, 860.4375
Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375
Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625
Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625
Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375
Valley Communications Center WA |WQBD600 |860.2625, 860.7125
East Troy, Town of WI |WNMD420 |860.4375
Oregon Schools WI |[WPMV532 |860.8875
Ozaukee, County of WI |[WNWS961 |860.7125, 860.7625
Sheboygan, County of WI |WPTS436 |860.2625
Watertown Water, City of WI |WPFD727 |860.2375
Wisconsin, University of WI |WPJH396 |860.7875
Morgan, County of WV |WPSD704 |[860.2125
Morgan, County of WV |WPTA421 [860.2125
Morgan, County of WV |WPTA470 |[860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located at
860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 29, 2013

Current Population of Site Specific Call Signs, Per Wave, Per Region, as of September 29, 2013

. Channels Expansion
NPSPAC B E ESMR B ESMR B
Public Safety PSR Name 1-120 Band SPAC Band |SE ES and S and

Region (PSR)

Number of Call Signs

Wave 1 Subtotal 791 299 1927 0 0 3017
6 CA - North 107 88 136 0 0 331
7 Colorado 27 15 224 0 0 266
8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521
11 Hawaii 55 5 28 0 0 88
13 lllinois 40 12 139 0 0 191
14 Indiana 27 34 147 0 0 208
19 ME, NH, VT, MA, RI, CT 73 24 134 0 0 231
20 MD; DC; VA - Northern 66 5 96 0 0 167
27 Nevada 63 5 38 0 0 106
28 NJ, PA, DE 67 6 216 0 0 289
35 Oregon 48 1 40 0 0 89
41 Utah 21 3 146 0 0 170
42 Virginia 52 23 58 0 0 133
45 Wisconsin 13 10 3 0 0 26
54 Chicago 36 32 133 0 0 201

Wave 2 Subtotal 469 175 764 7 3 1418
4 Arkansas 38 45 95 0 3 181
12 Idaho 14 0 0 0 0 14
15 lowa 16 16 7 0 0 39
16 Kansas 33 6 280 0 0 319
17 Kentucky 16 13 16 0 0 45
22 Minnesota 74 10 50 0 0 134
24 Missouri 37 11 19 0 0 67
25 Montana 19 0 1 0 0 20
26 Nebraska 10 4 32 0 0 46
32 North Dakota 6 0 0 0 0 6
34 Oklahoma 25 3 40 0 0 68
38 South Dakota 1 0 0 0 0 1
39 Tennessee 43 28 56 7 0 134
40 TX - Dallas 38 21 44 0 0 103
44 West Virginia 1 10 0 0 14
46 Wyoming 1 2 7 0 0 10
49 TX - Austin 11 9 67 0 0 87
51 TX - Houston 42 5 38 0 0 85
52 TX - Lubbock 42 1 2 0 0 45

Wave 3 Subtotal 511 199 1102 239 41 2092
1 Alabama 9 28 32 56 0 125
9 Florida 216 61 330 32 0 639
10 Georgia 49 29 82 76 0 236
18 Louisiana 79 15 74 5 0 173
23 Mississippi 23 18 24 51 0 116
31 North Carolina 67 23 370 7 0 467
37 South Carolina 37 23 177 12 0 249
47 Puerto Rico 18 2 13 0 36 69
48 US Virgin Islands 13 0 0 0 5 18

Page 1 of 5



Appendix 5
Call Sign-Related Reconfiguration Information, as of September 29, 2013

on o e Spe a g Pe a P 0 eptember 29, 20
public Safe SR Expansion | \ospac Band |SE ESMR Band| ESMR Band ota
- . PSR Name 1-120 Band
eqglo
per o a g

Wave 4 Subtotal 821 191 1699 0 0 2711
2 Alaska 22 1 1 0 0 24
3 Arizona* 69 10 100 0 0 179
5 CA - South* 90 24 388 0 0 502
21 Michigan 57 0 340 0 0 397
29 New Mexico* 25 5 9 0 0 39
30 NY - Albany 91 62 189 0 0 342
33 Ohio 105 37 177 0 0 319
36 Pennsylvania 11 9 231 0 0 251
43 Washington 148 15 177 0 0 340
50 TX - El Paso* 10 2 4 0 0 16
53 TX - San Antonio* 16 6 33 0 0 55
54 MI portion of Chicago 9 5 25 0 0 39
55 New York - Buffalo 168 15 25 0 0 208
61 Gulf of Mexico 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0
Total for Waves 1-4 2592 864 5492 246 44 9238

* Data includes 1-120, Expansion Band and NPSPAC call signs in the U.S.-Mexico border regions.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of September 29, 2013

Current Population of Canadian Border Region Site Specific Call Signs, Per Wave, Per Region, as of
September 29, 2013

GEL Number of Call Signs
Wave 1 Subtotal 15 5 20
19 ME, NH, VT, MA, RI, CT 15 2 17
35 Oregon 0 3 3
Wave 2 Subtotal 51 3 54
12 Idaho 3 0 3
22 Minnesota 19 3 22
25 Montana 9 0 9
32 North Dakota 20 0 20
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 142 1203 1345
2 Alaska 21 0 21
21 Michigan 36 368 404
30 NY - Albany 11 23 34
33 Ohio 34 246 280
36 Pennsylvania 3 226 229
43 Washington 31 284 315
54 MI portion of Chicago 1 28 29
55 New York - Buffalo 5 28 33
Total for Waves 1-4 208 1211 1419
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Appendix 5
Call Sign-Related Reconfiguration Information for the Mexican Border Region, as of September 29, 2013

Current Population of Mexican Border Region Site Specific Call Signs, Per Wave, Per Region, as of
September 29, 2013

bli f : Public Safety Non Public
Public Safety Region PSR Name Safety

(PSR) Number of Call Signs
Wave 1 Subtotal 6 0 6
6 CA - North 3 0 3
27 Nevada 3 0 3
Wave 2 Subtotal 0 0 0
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 723 251 974
3 Arizona* 136 48 184
5 CA - South* 536 108 644
29 New Mexico* 3 11 14
50 TX - El Paso* 15 35 50
53 TX - San Antonio* 33 49 82
Total for Waves 1-4 729 251 980

Note: Region 5 licensees also have call signs in both Regions 6 and 27 that will be part of Mexican border
reconfiguration
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per Wave,
Per Region, as of September 30, 2013

Da 6-10 Da Da 6-20 Days o
0 0 0 Da 0 ore fro
DCPA Recelp Recelp Recelp Recelp Recelp Ola
Redio PSPAC Redio ame ber o eque Reco guration Agreeme RA
Wave 1 Subtotal 288 52 fi5) 0 0 355
MultiRegion 29 11 4 0 0 44
6 Northern California 34 6 2 0 0 42
7 Colorado 16 0 1 0 0 17
8 Metropolitan, NYC Area (NY, NJ, CT) 30 7 1 0 0 38
9 Florida 0 0 0 0 1
11 Hawaii 0 1 0 0 9
13 lllinois 18 2 1 0 0 21
14 Indiana 10 1 1 0 0 12
15 lowa 1 0 0 0 0 1
19 New England 23 2 0 0 0 25
20 DC, Maryland, Northern VA 16 6 0 0 0 22
22 Minnesota 1 0 0 0 0 1
27 Nevada 22 3 2 0 0 27
28 Eastern Pennsylvania 23 1 1 0 0 25
35 Oregon 15 1 0 0 0 16
41 Utah 5 2 0 0 0 7
42 Virginia 14 4 0 0 0 18
45 Wisconsin 7 1 0 0 0 8
54 Southern Lake Michigan 15 5 1 0 0 21
Wave 2 Subtotal 167 36 2 1 0 206
MultiRegion 22 8 1 0 0 31
4 Arkansas 8 3 0 0 0 11
12 Idaho 5 1 0 0 0 6
15 lowa 4 2 0 0 0 6
16 Kansas 9 2 0 1 0 12
17 Kentucky 11 2 0 0 0 13
22 Minnesota 28 3 0 0 0 31
24 Missouri 12 4 0 0 0 16
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
29 New Mexico 1 0 0 0 0 1
32 North Dakota 1 0 0 0 0 1
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 2 0 0 0 0 2
39 Tennessee 22 3 0 0 0 25
40 Texas (Central & Northeast) 10 2 0 0 0 12
41 Utah 1 0 0 0 0 1
44 West Virginia 1 0 0 0 2
49 Texas - Central (Austin Area) 1 0 0 0 3
51 Texas - East (Houston Area) 13 1 0 0 0 14
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per Wave,
Per Region, as of September 30, 2013

Da 6-10 Da Da 6-20 Days o
0 0 0 Da 0 ore fro
DCPA Recelp Recelp Recelp Recelp Recelp Ola
Regio PSPAC Regio ame ber o eque Reconfiguration Agreeme RA
Wave 3 Subtotal 225 20 5 0 0 250
MultiRegion 24 2 1 0 0 27
Alabama 14 1 0 0 0 15
Florida 73 9 3 0 0 85
10 Georgia 46 4 0 0 0 50
18 Louisiana 15 1 0 0 0 16
23 Mississippi 16 1 0 0 0 17
31 North Carolina 22 1 0 0 0 23
37 South Carolina 7 1 1 0 0 9
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3
Wave 4 Subtotal 106 8 1 0 0 115
MultiRegion 8 2 0 0 0 10
Alaska 4 0 0 0 0 4
Arizona 25 0 0 0 0 25
5 Southern California 0 0 0 0 3
10 Georgia 0 0 0 0 1
18 Louisiana 11 3 0 0 0 14
21 Michigan 1 0 0 0 0
23 Mississippi 1 0 0 0 0
29 New Mexico 10 0 0 0 0 10
30 Eastern Upstate NY 4 1 0 0 0 5
31 North Carolina 0 0 1 0 0 1
33 Ohio 10 0 0 0 0 10
36 Western Pennsylvania 5 0 0 0 0 5
43 Washington 5 0 0 0 0 5
50 Texas - West & Central (Midland Area) 8 0 0 0 0 8
53 Texas - Southern (San Antonio) 4 2 0 0 0 6
54 Southern Lake Michigan 4 0 0 0 0 4
63 Guam 2 0 0 0 0 2
Canadian
Border Subtotal 57 13 5 0 0 75
0 MultiRegion 6 1 2 0 0 9
2 Alaska 1 1 0 0 0 2
12 Idaho 1 0 0 0 0 1
19 New England 7 1 0 0 0 8
21 Michigan 4 2 0 0 0 6
22 Minnesota 3 0 0 0 0 3
25 Montana 1 1 0 0 0 2
30 Eastern Upstate NY 2 1 1 0 0 4
32 North Dakota 4 0 0 0 0 4
33 Ohio 12 3 0 0 0 15
36 Western Pennsylvania 2 0 0 0 0 2
43 Washington 11 3 1 0 0 15
54 Southern Lake Michigan 1 0 0 0 0 1
55 Western Upstate NY 2 0 1 0 0 3
Totals for Waves 1-4 and Canadian Border 843 129 28 1 0 1001
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of September 30, 2013

1-5 Days | 6-10 Days 11-15 16-20 21 Days or
from from Days from | Days from More from

NPSPAC Receipt Receipt Receipt Receipt Receipt
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 Subtotal 278 65 12 0 0 855
MultiRegion 36 18 6 0 0 60
Northern California 30 6 0 0 0 36
Colorado 7 0 0 0 0 7
Metropolitan, NYC Area (NY, NJ, CT) 38 5 2 0 0 45

11 Hawaii 0 0 1 0 0 1
13 lllinois 7 1 0 0 0 8
14 Indiana 15 2 0 0 0 17
19 New England 41 11 0 0 0 52
20 DC, Maryland, Northern VA 21 10 1 0 0 32
27 Nevada 3 0 0 0 0 3
28 Eastern Pennsylvania 16 1 0 0 0 17
35 Oregon 0 0 0 0 4
41 Utah 8 1 0 0 0 9
42 Virginia 20 2 1 0 0 23
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 29 7 1 0 0 37

Wave 2 Subtotal 189 32 4 0 0 225

MultiRegion 30 10 0 0 0 40
4 Arkansas 9 0 0 0 0 9
15 lowa 15 0 0 0 0 15
16 Kansas 18 2 0 0 0 20
17 Kentucky 13 3 0 0 0 16
22 Minnesota 12 0 0 0 0 12
24 Missouri 12 1 0 0 0 13
26 Nebraska 12 4 0 0 0 16
34 Oklahoma 7 1 0 0 0 8
39 Tennessee 21 1 1 0 0 23
40 Texas (Central & Northeast) 24 4 0 0 0 28
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 1 0 0 1
49 Texas - Central (Austin Area) 9 2 1 0 0 12
51 Texas - East (Houston Area) 4 4 1 0 0 9
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of September 30, 2013

1-5 Days | 6-10 Days 11-15 16-20 21 Days or
from from Days from | Days from More from
NPSPAC Receipt Receipt Receipt Receipt Receipt
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAS)
Wave 3 Subtotal 167 56 4 0 0 227
MultiRegion 27 12 1 0 0 40
Alabama 10 4 1 0 0 15
Florida 39 11 1 0 0 51
10 Georgia 29 7 0 0 0 36
18 Louisiana 18 10 0 0 0 28
23 Mississippi 11 2 0 0 0 13
31 North Carolina 21 5 0 0 0 26
37 South Carolina 6 5 1 0 0 12
47 Puerto Rico 6 0 0 0 0 6
Wave 4 Subtotal 35 9 0 0 0 44
MultiRegion 6 2 0 0 0 8
2 Alaska 0 1 0 0 0 1
Southern California 2 1 0 0 0 3
8 Metropolitan, NYC Area (NY, NJ, CT) 1 0 0 0 0 1
29 New Mexico 4 2 0 0 0 6
30 Eastern Upstate NY 3 0 0 0 0 3
33 Ohio 6 1 0 0 0 7
36 Western Pennsylvania 3 0 0 0 0 3
43 Washington 2 0 0 0 0 2
44 West Virginia 1 0 0 0 0 1
50 Texas - West & Central (Midland Area) 1 1 0 0 0 2
53 Texas - Southern (San Antonio) 4 1 0 0 0 5
54 Southern Lake Michigan 2 0 0 0 0 2
Canadian
Border Subtotal 86 29 1 0 0 116
MultiRegion 11 6 0 0 0 17
19 New England 1 0 0 0 0 1
21 Michigan 19 3 0 0 0 22
22 Minnesota 1 0 0 0 1
25 Montana 1 0 0 0 0 1
30 Eastern Upstate NY 1 0 0 0 7
33 Ohio 25 10 1 0 0 36
36 Western Pennsylvania 1 1 0 0 0 2
43 Washington 17 0 0 0 19
55 Western Upstate NY 5 0 0 0 10
Totals for Waves 1-4 and Canadian Border 755 191 21 0 0 967
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Lodi Unified School District 12/22/05

2|Oregon, State of 12/22/05

3|Slater, Stuart R 12/23/05

4|Transit Mix Concrete Co 1/24/06

5|Wireless Market Source 2 1/26/06

6|Firstview Communications 2 1/27/06

7|RA Comm Inc 2/3/06

8|Billiou Ranch Inc. 2/7/06

9|Jokers, Lloyd L 2/7/06
10|Lowery, Nelda 2/15/06
11|Parrot Ranch Company 2/15/06
12|Stock, Marcia 2/15/06
13| Clifford Broman & Sons Trucking Inc 2/16/06
14|Coast Hotels and Casinos 2/27/06
15|Kuypers, John 2/27/06
16|Crader, R David 4/17/06
17|Herby, Clinton 4/17/06
18|Gold Star FS INC 4/18/06
19|Vico Construction Company 4/19/06
20|High Peak Communications, LLC 4/21/06
21|Ruffin Gaming LLC 4/21/06
22|Taylor, Eugene J. 4/21/06
23|Boyar, Adam 4/25/06
24|Plantings By the Sea 4/25/06
25|Espinoza, Raul 4/27/06
26|Marco Polo Rebanding 4/27/06
27|Ohio Valley Gas 4/27/06
28|Sunset Scavenger Corp 4/27/06
29|Taylor, Dorothy L 4/27/06
30|Binder Machinery Corporation 4/28/06
31|Albany, City of 5/3/06
32|Cunningham, Barbara 5/5/06
33|Salisbury, Town of 5/9/06
34|Steg, Bernard (2) 5/9/06
35|Tooele, County Of 5/9/06
36|Viking Land Mobile Communications, Inc. (2) 5/9/06
37|Emery, Connie R 5/11/06
38| Detweiler, Scott R. 5/15/06
39|ISG Indiana Harbor Inc. 5/16/06
40|Smith, Alton 5/18/06
41|Myers, Natalie 5/19/06
42|Gallagher Asphalt # 2 5/23/06
43|Access Ag, Inc. 5/24/06
44|West County Transportation Agency 5/25/06
45|Chapin, Barbara A. 5/26/06
46|Yamaoka Bros Inc 5/26/06
47|Super Shuttle International 2 5/30/06
48|Black, Daniel 6/1/06
49|Emery, Robert M 6/2/06
50|PK Smith Limousine Co., Inc.2 6/3/06
51|Brandenburg, James: Brandenburg, Donald 6/6/06
52|Cupertino Union School District 6/6/06

Page 1 of 19



Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
53|Bresnan Communications, LLC 6/9/06
54|Communications Systems Specialist, Inc. 6/9/06
55|Chicago, City of - Streets & Sanitation 6/14/06
56|Patel, Shailesh N #3 ( swap) 6/14/06
57|Ferrari, Julia (Plote) 6/16/06
58|Sobota, Carolyn 6/16/06
59|Storer, Donald B. 6/21/06
60|Underground Inc 6/21/06
61|Henderson, Henry 6/26/06
62|Perdue Farms Inc. 6/26/06
63|Estate of Rolland Gonsalves 6/30/06
64|Resorts USA Inc. 6/30/06
65|Dick Anderson and Sons, Inc 715106
66841 Bishop, LLC 716106
67|Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
68|Las Vegas Paving 7/6/06
69|Celco SND Comm Inc 717106
70|Casino Queen INC 7/10/06
71|Wulf, Thomas 7/10/06
72|Secom Communications 2 7/11/06
73|Commonwealth Repeater Services, Inc. 7/12/06
74|Lely, Gerald 7/12/06
75|Mammoth June Ski Resort, Inc. 7/12/06
76| Triangle Wireless Inc 7/12/06
77|Prentiss Properties (rebanding) 7/13/06
78|Wilbur Ellis Company DBA Helm Fertilizers 7/14/06
79|F & D Enterprises Inc. 7/17/06
80|Salvation Army Harrisburg 7117106
81|Denver Radio Electronics & Technology 7/19/06
82|Shledon Gwyneth A # 4 (swap) 7/20/06
83|Clean Water Services 7/21/06
84|Central Jersey lIrrigation 7/24/06
85|Rocky Mountain Motorists Inc. 7124106
86(M S Concrete 7/26/06
87|Radisson Hotel and Conference Center 7/26/06
88|San Jose Unified School District 7127106
89| Aluminium Company of America 1 7/28/06
90|Easton, Town of 7/28/06
91|Henry Nelch & Son Co 7128106
92|Irving Materials 7/28/06
93|A Teichert & Son Contract 8/1/06
94|Blankenbechler, Steve 8/1/06
95|Church of Jesus Christ of LDS 8/1/06
96 |Community Repeater Guidance CA 8/1/06
97|Mandalay Corp 8/3/06
98| Total Networks Communications Inc 8/3/06
99|Jeffersonville,City of 8/4/06

100|Lyon, Corey M 8/4/06
101|Sangamon, County of (Courthouse) 8/4/06
102|CU Radio Enterprises, Inc. 8/8/06
103|CSI Communications d/b/a Day Wireless Systems 8/9/06
104|Lectro Communications Inc. 8/9/06
105|London Towncars Inc 8/9/06
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
106|Tilden, Robert 8/9/06
107|E&J Gallo Winery 8/14/06
108|Donald, C. Alger 8/15/06
109|Hardy Plumbing , Heating & Air Conditioning, Inc 8/15/06
110|Shearer Communications 8/15/06
111|Steuben County 3 8/15/06
112|Whitley County Consolidated Schools 8/16/06
113|Cook Dupage Transportation 8/21/06
114|Wheatridge, City of 8/21/06
115|Boston Properties limited Partnership 8/24/06
116|Excalibur Hotel Casino 8/28/06
117|Shuluk, Greg 8/28/06
118|Technology Associates, LLC 8/29/06
119|The Boeing Company 8/29/06
120|Fruit Belt Service Co. Inc 8/30/06
121|Levi Strauss & Co 8/30/06
122|Veach, Dorothy 8/30/06
123|Fowlkes, Edddie 8/31/06
124|Methvin, Madeline 9/5/06
125|Denver Public Schools 9/6/06
126|Waste Management Holdings Inc. (2) 9/6/06
127|Granite Contruction Company 9/8/06
128|Sangamon, County of (Mobile Data) 9/8/06
129|Upper Merion, Township of 9/8/06
130{Jung, Mark 9/11/06
131|Ferma Corp 9/20/06
132|State Farm Mutual Automobile Insurance Co (2) 9/26/06
133|State Farm Mutual Automobile Insurance Co (4) 9/27/06
134|Mobile Radio of Kokomo Inc. 10/5/06
135|Aeronautical Radio - NJ 10/6/06
136|Stamford Fire Department 10/6/06
137|NBC Telemundo License Company 10/9/06
138|New Star Fresh Foods LLC 10/9/06
139|lllinois, State of 10/12/06
140|Crane, Bert 10/13/06
141|Petry, Gay 10/17/06
142|Wireless Connections LLC 10/17/06
143|lhilani Rebanding 10/20/06
144|Wright Jr, Gary L 10/23/06
145|Waterbury, City of 10/24/06
146|Dorler Communications Company 11/1/06
147|Conley, George 11/2/06
148|Deere & Company 11/2/06
149|TKT INC 11/2/06
150|Morgan, County of (WV) 11/10/06
151|Rock County, WI 11/13/06
152|Globeground North America LLC 11/20/06
153|Windham, Town of 11/20/06
154|Duncan Gordon L 11/21/06
155|Baker Rock Crushing Company 11/27/06
156|Comcast of Connecticut, Inc. 11/27/06
157|G & G Communications Inc. Rebanding 11/27/06
158|Brooks, Janis 12/1/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
159|Mountaire Farms 12/5/06
160|Mathews Ferderick and Chas 12/6/06
161|Triple C Communications 12/6/06
162|Wecom Inc. 12/6/06
163|Mid - State Mobile Radio Inc. 12/8/06
164|Hampden Communication Corp 12/12/06
165|Weleczki, Alan M 12/28/06
166|Connecticut State of , CCSU 1/8/07
167|Hartford Hospital 1/19/07
168|Mc Clatchy Newspaper Inc. 1/19/07
169|Willard Agri Svc 1/19/07
170|K & A Mutual Associates Inc. 1/23/07
171|K5 Contruction 1/24/07
172|Dole Fresh Fruit 1/25/07
173|New Haven, City of 1/25/07
174|Wille Brother Company 1/25/07
175|Baltimore Gas & Electric Company 1/26/07
176|Emergency Radio Services Inc. 2 1/29/07
177|KLL Wireless, INC 1/29/07
178|Adler, Philip 2/1/07
179|William A. Hazel 2/2/07
180|Stoller Construction 2/5/07
181 |Frederick County, MD Board of Education 2/8/07
182|R. W. Miller & Sons Inc 2/8/07
183|Frederick County, MD 2/9/07
184|Frontier Radio 2/12/07
185|Aggregate Inc. 2/15/07
186|Caterpillar 2/15/07
187|Joseph J Albanese Inc 2/15/07
188|Brenner, Jerry 2/21/07
189|JTE Enterprises 2/21/07
190|Insight Communications Midwest LLC 2/26/07
191|Mary Ellen Brewer (Lundy) 2/26/07
192|Nevada Ready Mix Il 2127107
193|Sonoma County, CA 3/1/07
194|WP Company LLC 3/2/07
195|Lockheed Martin Corporation 3/6/07
196|Sprague, Town of 3/6/07
197|Chaney Enterprises (2) 3/8/07
198|County of Ocean New Jersey 3/15/07
199|Glastonbury Police Department 3/15/07
200|Praire Group Inc. 3/15/07
201|Radon - Norcom 3/15/07
202|Soundview Spectrum, LLC 3/15/07
203|Hawaii, State of 3/16/07
204|Metro Electronics 3/16/07
205|Rhode Island, State of 3/20/07
206|Meriden, City of 3/21/07
207|XW LLC #2 (swap) 3/21/07
208|Mirage Resorts Inc. 3/26/07
209|Gerawan Farming (Re-band) 3/27/07
210|Horizon Mobile Communications Inc. 3/29/07
211|Trenton, City of 4/6/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
212|Montgomery Shuttle 4/11/07
213|Central Bucks School District 4/13/07
214|Motient (Deal | - L120) 4/17/07
215|First Student, Inc. 4/19/07
216|Motorola (2) 4/20/07
217|Durham School services - CHI, IL 5/1/07
218|Durham School services - PHI, PA 5/1/07
219|Durham Scool Services - North CA 5/1/07
220|Sun Cab Inc dba Nellis Cab Company 5/11/07
221|PG & E (Re-Band) 5/15/07
222|Pennington, Agnes 5/15/07
223|Adams, Don Jr. 5/17/07
224|Anderson, Glen 5/18/07
225|Durham School Services - Decatur, IL 5/23/07
226|Rheins, Joy 2 5/23/07
227|Townsend Booth 5/23/07
228|Hudson General -NY 5/24/07
229|Colorado, State of ( L-120) 5/30/07
230(Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
231|New York Communications Company Inc. 6/1/07
232|O'Hare Midway Limousine Svcs, Inc. 6/4/07
233|Cumberland, County of 6/5/07
234(Reilly, Phillip 6/5/07
235|Cohen, Eliahu 6/11/07
236|Orosz, Joseph Rebanding 6/11/07
237|Hernandez, David A 6/12/07
238|0lde City Taxi Coach Association, Inc. 6/14/07
239|RCMH Car Company, Inc. 2 6/14/07
240|Ragan Communications, Inc #3 (swap) 6/22/07
241|David Whiteside 6/26/07
242|Ready Mixed Concrete Company 6/26/07
243|Bethlehem, City of 6/27/07
244|Cure Brothers 6/28/07
245|Desilva Gates Const. 712/07
246|Mora, Albert 712107
247|Academy Express 7/10/07
248|Thelen Sand & Gravel Inc 7/10/07
249]lllinois Power Company 7/12/07
250(RSK World, Inc. Rebanding 7/17/07
251|VCF Inc. 7/24/07
252|John E Sola Estate 7/25/07
253|ANAT, LLC Rebanding 8/31/07
254|Egg Harbor, Township of 9/7/07
255]Atlantic, County of 10/3/07
256|Browning Ferris Industries, Inc. 2005 10/3/07
257|Montgomery, County of 2005 10/24/07
258|York Cable Televison 10/24/07
259|Union, County of 10/25/07
260(PCS Communications 11/19/07
261|Craig Antenna Service 2 12/20/07
262|Ray's Radio #2 1/11/08
263|DuPage, County of 1/14/08
264[Nevada Ready Mix 1/15/08
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Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
265|Johnson, County of 1/31/08
266|MCM Construction # 2 Swap 2/20/08
267 |Township of Berkeley 3/10/08
268|Murray City Power Department 3/13/08
269|Redland Genstar Inc. 3/25/08
270|Peltzer Farm Management, Inc. 3/31/08
271|Harris Communications / A-1-A TA Inc. 4/14/08
272|Hudson, County of 4/24/08
273|Peco Energy Company 4/29/08
274|Hale, Robert 5/6/08
275|Chesterfield County, VA 5/9/08
276|Laidlaw Transit 5/20/08
277|Myers + Brown # 6 5/27/08
278|United Communications Co 5/27/08
279|Virginia Commonwealth of DMV 5/27/08
280|Virginia, Commonwealth of - CNU 5/27/08
281|Wireless US, LLC 6/10/08
282|Concord Body Repair LLC 6/11/08
283|Computer Car Inc. 6/30/08
284|Anheuser Busch Wave 1 7/16/08
285|Quicksilver Express Courier 8/8/08
286|0Ocean City, Town of 10/1/08
287|United llluminating Company 10/14/08
288|lllinois Cooperative Assoiciation, INV #4 10/23/08
289|Myers Brothers Inc 10/23/08
290|State of Connecticut 12/4/08
291|Helms Brothers 1/22/09
292|Kuilima Resort Company Rebanding 1/22/09
293|Seabrook Joint Owners - Rebanding 1/26/09
294|Fresno Unified School District 2/2/09
295[Ameren Services Company 2/16/09
296|Regency Cab Inc. 3/5/09
297|Roanoke, County of (VA) 4/7/09
298|Chevron USA Inc 5/6/09
299|MARYLAND, STATE OF- MDOT- MAA 5/6/09
300|Charter, Tom or Perry DBA - T&P Farms 5/21/09
301|Essex, County of 5/21/09
302|Mashpee, Town of 5/21/09
303|New Jersey Turnpike Authority 5/21/09
304|Roy Street Enterprises Inc. 5/21/09
305|Sandwich, Town of 5/21/09
306|California State Auto Assn. 5/29/09
307|G & P Communications 6/12/09
308|Smith, Michael D 6/22/09
309|Susquehanna Township 6/24/09
310|Passaic, City of 6/29/09
311|Fresno Mobile Radio 7/17/09
312|Ledgemere- Maine 7/17/09
313|Lectracom, Inc. 2 8/4/09
314|FOB Inc. 9/1/09
315|Norfolk, City of 9/1/09
316|Manassas, City of 9/22/09
317|Maryland, State of - Rebanding 9/22/09
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Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
318|Portland, City of 10/8/09
319|WCCCA 10/12/09
320|City Pic Corporation 10/20/09
321|Tarco Inc. 10/28/09
322|Bristol, County of (MA) 11/6/09
323|Radio Services Inc 11/11/09
324|Bourne, Town of 12/1/09
325|Colmar Fire Company 1/6/10
326|Mobile Telephone & Paging #2 3/8/10
327|La Rue Communications 3/15/10
328|New Jersey, State of 4/14/10
329|Pataco, Nancy 2 5/11/10
330|Cambridge, City of (MA) 6/25/10
331|Western Messenger Service Inc. 8/13/10
332|Industrial Communications Co 8/16/10
333|Consolidated Edison Company of New York, Inc. 12/9/10
334|Henrico County Public Schools VA 12/14/10
335|Island SMR # 4 ( re-band) 2/28/11
336| Telebeeper Continental US EA Swap 8/16/11
337|Baltimore, County of 2/20/12
338|Reading, City of (2) 4/12/12
339|Commonwealth of Massachusetts 1/22/13
340|Richmond, City of VA 1/29/13
341|Suffolk, City of 8/7/13

Subtotal FRA count for Wave 1 341

Wave 2
1|ldaho Supreme Potatoes 1/3/06
2[Maplewood, City of 1/3/06
3|Raft River Rural Electric Corp 1/6/06
4|Zenk, John 1/10/06
5|Lees Summit Board of Education 1/17/06
6[Nebco Inc. 2/27/06
7|Electronic Specialties, Inc 3/8/06
8|Lyondell Citgo 3/27/06
9|McMahon, Eric 4/15/06
10|First Student, Inc. 4/17/06
11|Fischer, Craig D 4/21/06
12|Steier, Tim 4/24/06
13[Metro Communications LLC 4/27/06
14|Seba Bros Farms Inc 4/27/06
15| Triple D Communications Inc 4/27/06
16|Hewlett Packard Company Inc. 5/5/06
17|Malavia, Jim 5/9/06
18|Mid Tennessee third Mobile 5/9/06
19|Battles Communications 2 5/15/06
20|Cox Communications - Wichita, KS 5/15/06
21|Minnesota, State of 5/15/06
22|Radioland Inc. 5/15/06
23|Smith, Eleanor (2) 5/18/06
24|BestD & D 5/19/06
25|Stinnett Heater Treater Repairs 5/24/06
26|Epperson, Jimmy A. 5/25/06
27|Grayhill Electronics Inc. 5/26/06
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Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
28|Myers, L E 6/2/06
29(J Lee Milligan 6/6/06
30|Melba School District 136 6/6/06
31|Roadrunner Transportation 6/6/06
32|Boyar, Chris 6/9/06
33|Holsum Bakers Inc DBA Caprock Communications 6/9/06
34|Pine Bluff, City of, AR 6/16/06
35|Kenton County Airport Board 6/19/06
36|Minneapolis, City of 6/20/06
37|Houston 900 Network 6/23/06
38|Hopkins, Terry 6/27/06
39|Balis, Gregory K 6/28/06
40|Wood Communications 2 6/28/06
41|Douglas E Morris Profit Sharing Trust 6/29/06
42|Scott Strouts DBA AMC Taxi 7/5/06
43|Ashland Construction Communications 7/6/06
44|Butler, Edward 7/6/06
45|West Central Communications 2 7/12/06
46|North Kansas City, City of ( School District) 7/13/06
A7|TFM Comm Inc. 7/13/06
48|Fred Weber Inc. 7/19/06
49|Estate of Joseph C Thames 7/21/06
50|Allied Services LLC 7/26/06
51|Herby, John 7127106
52|Alperowitz, Francine 7/28/06
53|Leonardt, Bruno 8/1/06
54|Champion Communications Services 8/3/06
55|Johnson, Christian 8/3/06
56|Frontier El Dorado Refining 8/4/06
57|Telebeep Inc. 8/4/06
58| Williamstown, City of 8/7/06
59|21st Century Wireless ( L120 Rebanding ) 8/9/06
60| Molitor Farms Inc 8/9/06
61|Bellar Communications Co 8/14/06
62|Ames Construction Inc. 8/15/06
63|Davis Jr, Clifton 8/15/06
64|Craighead, County of AR 8/16/06
65|Herby, Martha A 8/16/06
66|Stier Transportation Services Inc. 8/18/06
67|Co Op Agriculture Center 8/24/06
68|Miller, Cleo 8/24/06
69[Minnesota Mobile Telephone 8/24/06
70|City of Dakota Dunes 8/28/06
71|Lehman Roberts 9/15/06
72|Watonwan Farm Service 9/27/06
73|Hearthstone Enterprises Inc 10/3/06
74|Gateway Wireless Services 3 10/4/06
75|AVR Inc. 10/6/06
76|Airtel Wireless, LLC 10/12/06
77|Michael Howell 10/12/06
78|Action Radio & Communications INC 10/23/06
79|Aeronautical Radio Inc 10/27/06
80|Richardson, TX City of 10/30/06
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Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
81|Hopkins, City of 10/31/06
82|Crittenden County, AR 11/1/06
83|Schmidtke, Dave 11/1/06
84 |Midwest City 11/2/06
85|Raabe, Richard 11/8/06
86|C & W Comm (Steve Gill) 11/9/06
87|John Knox Village 11/10/06
88|Athens Utilities Board, TN 11/17/06
89|C S Leasing 11/27/06
90|Dallas Count, TX 11/27/06
91|Aeronautical Radio - MS 11/29/06
92|American Red Cross 12/1/06
93|Eastman Chemical Company 12/1/06
94 |Union Carbide Corp 12/8/06
95|Mustang, City of, OK 12/15/06
96|Bismark, City of 12/27/06
97|Chattanooga SMR Inc 1/3/07
98|County Douglas - KS 1/3/07
99|Griffin, Bryan 1/3/07

100|Callahan Tower Joint Venture 1/5/07
101 |Curtis Well Servicing 1/10/07
102|Corey Seppmann Well Drilling 1/17/07
103|W G Block Co 1/17/07
104|Xcel Energy Services Inc 1/18/07
105|Brush,Peter 2/1/07
106|Anchorage, City of 2/5/07
107|Gem State 2/5/07
108|Cemstone Products Company 2/7/07
109|Snyder, Kenneth C. 2/8/07
110|Sater, Gary N. 2/12/07
111|Mattson Well Company 2/19/07
112|Crescent, The 2/26/07
113|Ebenhyoh, Daniel 2/26/07
114|Electronic Engineering Co. 3 2/26/07
115|Occidental Permiam LTD 2/26/07
116|Holes Inc 2127107
117|Gerbus Bros Contruction Co 2/28/07
118|SP100 South 5th Street LLC & SP150 South Street 3/5/07
119|SR Communications Associates 3/6/07
120|Alpha Wireless Communications Inc. 3/13/07
121|Wenner Farms 3/14/07
122|Hennepin County 3/15/07
123|Northwest Airlines 3/15/07
124|Young, Chris: Paschall, Larry A 3/15/07
125|Boulder AG 3/20/07
126|Charleston Housing 3/22/07
127|Green Isle Countryside Farms 3/28/07
128|JP Jenkins, Inc. 3/28/07
129|Comm Center /Phoenix Distributing 4/3/07
130|Atofina Petrochemicals Inc 4/9/07
131|W A Ellis Construction Company 4/9/07
132|Sebastian, County of, AR 4/13/07
133|G & D Communications 4/19/07
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TA Completion Certification

Deal Name Receipt Date Deal Count
134|Intermountain Communications of Southern Idaho Inc. #6 5/2/07
135|Berry Hill, City of 5/14/07
136|Durham School Services - MO 5/14/07
137|Raymer, Joe R 5/17/07
138|Minnesota, State of - Dept. of Corrections 5/18/07
139|Ford Communications 5/24/07
140[JRJ Paving 5/24/07
141|Leavenworth, County of, KS 6/4/07
142|Chevron Phillips Chemical Co LP 6/7/07
143|Main Street Partners 6/7/07
144|Challenger Construction INC. 6/11/07
145|Grant County, AR 6/11/07
146|A Communications LLC 6/12/07
147|Aldredge, RW:Kay, AP:Weishuhn G 712107
148|Hertz Rent A Car 7/2/07
149|Lexington Fayette Urban County Government 7/5/07
150{MO ARK Communications Inc. 7/10/07
151|Airport Fast Park 7123107
152|Bass Enterprises Construction Company 7/23/07
153|Central Communications & Electronics 7126107
154|Bridgeport Tank Trucks 8/15/07
155|Gladstone, City of 8/24/07
156|Peacock, John F 8/24/07
157|Bliss, Robert D 10/10/07
158|Baptist Medical System 10/17/07
159|Hillard, Harold 2 10/17/07
160|Laidlaw (Wave 2 and 4) 10/18/07
161|Capital Aggregates Inc 10/23/07
162|Meek,Larry ( Rebanding) 10/23/07
163|City of Derby 11/16/07
164|Septran, Inc. 12/12/07
165|Grays Knob Coal Co 1/10/08
166|Denton, City of 1/14/08
167|Self Radio, Inc. and Self Brothers Oil Company 2/18/08
168|Sedgwick, County of, KS 2/19/08
169|Kansas, State of 3/10/08
170|Entergy 3/14/08
171|Mobil Oil Telcom LTD 3/21/08
172|Mid American Energy Company 4/29/08
173|Anheuser Busch 5/5/08
174|Covington, City of 5/27/08
175|Levake, Martin 2005 5/27/08
176|WASTE CONNECTIONS OF TENNESSEE 6/10/08
177|Quicksilver Express Courier 7/16/08
178|Burkhardt, Phillip 7/17/08
179|CenterPoint Energy Gas Transmission 8/7/08
180|Pitcock and Williams 10/1/08
181|First Digital Holdings LLC 10/20/08
182|Conway, City of, AR 10/21/08
183|Conduff, Archie 11/18/08
184|ConocoPhillips Communications Inc. 12/19/08
185|McClellan, Odis 5/21/09
186|Williamson, Bruce ( EA & Site License) 5/29/09
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TA Completion Certification
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187|Adler, Susan 7/16/09
188|Duke Energy (rebanding) 7/17/09
189|Gulf Coast Electronics 7/17/09
190|Rainbow Taxi Corp 7/28/09
191|Hamilton, County of, TN 8/1/09
192|Fayette, County of 9/1/09
193|Cincinnati, City Of, OH 10/20/09
194|Gossett, Ron and Barbara 11/9/09
195|Enogex 11/10/09
196|CenterPoint Energy, Inc. 12/30/09
197|Morgan, William A 1/26/10
198|Arlington ISD 1/28/10
199|Houston ISD 2/18/10
200|Brandywine 4/27/10
201|Aquila Inc 5/17/10
202|Hare, Gregory 10/21/10
203|Cartwright Communication Technology, Inc. 11/23/10
204|Western Communications ESMR EA Swap 1/21/11
205|Allen Wireless Group Il - Wave 2 11/9/11

Subtotal FRA count for Wave 2 205

Wave 3

1|Cargill Juice North America, Inc. 1/3/06

2|Time Warner Engertainment-Advance/Nethouse Partnership 3/29/06

3|North Communications of PR 5/10/06

4|Curry and Company Plumbing 5/11/06

5|Wilemon, Jerry W 5/17/06

6|Highland Wireless Services, L.L.C. 5/23/06

7|Boulware, Winston 6/20/06

8[Rodd Electronics Contract 6/29/06

9[Ben Hill Griffin 7/11/06
10|Modern Communications of Greenville Mississippi 7/11/06
11|Shreveport Communications 7/11/06
12|Quadratics Inc. 7114/06
13|Bright House Networks, LLC 7/19/06
14|Houston County of AL 7/21/06
15|Fulk, Gray L. 7/26/06
16|Lykes Brothers Inc 8/1/06
17|Byrd, Alan P 8/3/06
18|Ingram Grove Service Inc 8/9/06
19|Tri Co Communications 8/10/06
20|Gastonia, city of , NC 8/15/06
21|Louisburg, Town of, NC 8/15/06
22|Mears Destination Services 8/15/06
23[Morganton, City of, NC 8/28/06
24|Ashford, City of, AL 8/30/06
25|Supershuttle International 9/6/06
26|White, James 9/8/06
27|AFLAC 9/15/06
28|Waters Brothers Contracting 9/15/06
29|Buddys Phone Patching Inc. 9/20/06
30|State Farm Mutual Automobile Insurance Co (3) 9/27/06
31|Oxford, City of, NC 10/6/06
32|Rabalais Jr, Ronald J 10/11/06
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33|BJM and Associated Inc 10/17/06
34|CellSMR South Inc 10/17/06
35|Saint Joseph Hospital INC 10/17/06
36|Wireless Technology Equipment Company Inc 10/27/06
37|Two Way Communications, Inc. LA 11/2/06
38|Woodard Communications Corporation 11/8/06
39|Waste Services of Florida 11/17/06
40|Everglades Communications Inc 11/20/06
41|Charlotte, City of, NC 11/21/06
42| Tampa Electric Company 11/21/06
43|Action Community Center 11/27/06
44|Washington, County of, FL 11/27/06
45|Tallulah, City of, LA 11/29/06
46|Madison, Parish of, LA 11/30/06
47|Vestavia Hills, City Of, AL 12/6/06
48|CNF Tranportation Inc. 12/8/06
49|Patterson Communications & Electronics 12/11/06
50| Tallapoosa, County Of, AL 12/11/06
51|Haralson, County Of, GA 12/13/06
52|Jack M Berry Inc. 12/13/06
53|ARC TRANSIT INC 12/15/06
54|Electronic Maintenance Company 12/19/06
55|Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
56|Perry, County of 12/27/06
57|Florida, State of - Ranger Drainage District 12/28/06
58|S C Department Of Mental Health, SC 1/3/07
59|Columbus, City of, GA 1/17/07
60|FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
61|Horn Lake, City of, MS 1/18/07
62|GWINNETT, COUNTY OF, GA 1/30/07
63|Louisiana Transit Company Inc. 1/30/07
64|Palm Beach County Solid Waste Authority 1/31/07
65|Donn Barr - Virigin Islands 2/2/07
66|North Carolina, State of - DOC 2/2/07
67|Neighborly Care Network, Inc. 2/12/07
68|Alpharetta, City of, GA 2/15/07
69|Sugar Cane Growers 2/15/07
70|United States Sugar Corporation 2/15/07
71|Gaston, County of, NC 2/21/07
72|Monroe - Southern 2/22/07
73|M. E. Diversified Electronics, Inc 2/23/07
74|Purser, Mark 2/26/07
75|Florida Hospital 2/27/07
76|LAWRENCEVILLE, CITY OF, GA 2/27/07
77|Whitley's Communications Service 3/1/07
78|Anderson, City Of, SC 3/2/07
79|Sunstate Communications Inc 3/2/07
80|Lantana, Town of, FL 3/5/07
81|Micro Technology Southeast 3/5/07
82|Re Max Agents Realty Inc 3/5/07
83|SAINT PETERSBURG, CITY OF, FL 3/5/07
84|Pineville, Town of, NC 3/12/07
85|Federal Express Corporation 3/13/07
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86|Palm Beach, County of, FL 3/15/07
87|High Tech Communications Services Inc 3/16/07
88| City of Wilson 3/20/07
89|Shaw Industries Inc 3/21/07
90|NORTH CAROLINA, STATE OF 3/23/07
91|Cameron, Parish Of, LA 3/26/07
92|Richland, City of, MS 3/26/07
93|Dothan City Schools 3/27/07
94|Huntsville Radio Service 3/27/07
95|Martha Herby - Virgin Islands 3/27/07
96| Mississippi DOT 3/27/07
97|State Farm Mutual Automobile Insurance Companies 3/27/07
98|Desoto, County of, Fl 3/28/07
99|Gainesville, City of, GA 3/30/07

100|Roswell, City of, GA 4/2/07
101|Communications Leasing Corp 4/3/07
102|HARDRIVES OF DELRAY INC 4/6/07
103|Alabama, University of 4/16/07
104 |Forest Park, City Of, GA 4/19/07
105|SNELLVILLE, CITY OF, GA 4/19/07
106|APM Terminals North America 5/14/07
107|Sea Coast Communications Inc 5/14/07
108|Central Florida Regional Transportation Authority 5/15/07
109|Chatco Communications 5/17/07
110|Lakeland, City Of, FL 5/17/07
111|Consolidated Freightways Corporation 6/1/07
112|Palm Springs, Village of, FL 6/19/07
113|Columbus City of - Medical Center 712/07
114|Decatur, City of, GA 7/10/07
115|BRUNS & MC KENNA 2 INC 7/12/07
116|North Sight Communications, INC. 7112107
117|CONCRETE SUPPLY COMPANY 7/16/07
118|GLYNN, COUNTY OF, GA 7/18/07
119|Chattaway, Paul S 7125107
120|Vincent, Perry 7125107
121|Carroll, County Of, GA 7126107
122|Tower Communications, Inc 7/26/07
123|MC DONALD CONSTRUCTION CORPORATION 7/31/07
124|CORAL SPRINGS, CITY OF, FL 8/6/07
125|Orange City, Of, FL 8/6/07
126|SUMITOMO LIFE REALTY NY INC 8/6/07
127|South Sales Communications Inc 8/6/07
128|MECKLENBURG, COUNTY OF, NC 8/13/07
129|Rutherford Electric Membership Corp 8/13/07
130|Two Way Radio of Carolina 8/13/07
131|C & S Communications INC 8/15/07
132|Terrebonne Parish, LA 8/15/07
133|OGLETHORPE POWER CORP 8/24/07
134|Gunby Communications Inc. 9/4/07
135|University of West Florida 9/4/07
136|COLUMBUS, CITY OF, MS 9/5/07
137|VoiceLink Communications, Inc. 9/7/07
138|MIAMI SHORES, VILLAGE OF, FL 9/12/07
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Deal Name Receipt Date Deal Count
139|Amoco Oil Company 9/13/07
140|Miami Springs, City of, FL 9/14/07
141|ATLANTA, CITY OF, GA 9/18/07
142|BCW INC 9/18/07
143|Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
144|COLLINS, ROLAND 10/3/07
145|PINELLAS, COUNTY OF, FL 10/8/07
146|GAINESVILLE, CITY OF, FL 10/16/07
147|MEDLEY, TOWN OF, FL 10/16/07
148|Carroll County Water Authority, GA 10/22/07
149|Orange, County of, FL 10/23/07
150|PALM BEACH, TOWN OF, FL 10/25/07
151|Car Comm / End of Line 12/7/07
152|Coastal SMR/ARC 12/20/07
153|JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
154|GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
155|Wireless Services of Puerto Rico Inc 3/11/08
156|Targa Midstream Services Limited Partnership 3/24/08
157|DAPHNE, CITY OF, AL 4/2/08
158|Richard Raabe - Virgin Islands & PR 4/7/08
159|John Herby - VI 4/11/08
160|Florida, State of - State Attorney 4/14/08
161|LAUDERHILL, CITY OF, FL 4/14/08
162|Monsanto Company 4/18/08
163|TIFT, COUNTY OF, GA 4/18/08
164|Fayette, County of, GA 4/22/08
165|CHATHAM, COUNTY OF, GA 4/23/08
166|Mac Bee Harvesting Inc 5/5/08
167|LAMAR, COUNTY OF, MS 5/9/08
168|Clyde W Sell - PR 5/19/08
169|MOSS POINT, CITY OF, MS 5/27/08
170|Mead Coated Board Inc 6/10/08
171|Wackenhut Corporation 6/10/08
172|Exxon Communications Company 6/23/08
173|Florida, State of - DOC 8/14/08
174|MERIDIAN, CITY OF, MS 9/2/08
175|Chevron USA Mississippi 10/2/08
176|George W Garland - Virgin Islands & PR 10/16/08
177|COCONUT CREEK, CITY OF, FL 10/31/08
178|Fulton, County of, GA 12/2/08
179|MACON, CITY OF, GA 12/2/08
180|FCCA LLC 12/15/08
181|Jupiter Town, of, FL 1/30/09
182|MIAMI, CITY OF, FL 2/17/09
183|THOMAS, COUNTY OF, GA 2/17/09
184|Carolina Telephone and Telegraph Company 2/23/09
185|Hillsborough, County Of, FL 3/23/09
186|FLORIDA MOBILE TELECOM INC 3/24/09
187|Mountain Park, City of, GA 3/30/09
188|CONYERS, CITY OF, GA 5/21/09
189|OPELOUSAS, CITY OF, LA 5/21/09
190|CAPE CORAL, CITY OF, FL 6/1/09
191|MEMORIAL MEDICAL CENTER INC 6/12/09
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192|RCS Communications EA Swap 6/15/09
193|BROWARD, COUNTY OF, FL 7/1/09
194|PEACHTREE CITY, CITY OF, GA 7/8/09
195|Solutia Reinstatement 7/28/09
196|WINTER GARDEN CITRUS GROWERS ASSN 8/1/09
197|Solutia 8/7/09
198|Durham City of 8/18/09
199|MIDFIELD, CITY OF, AL 9/8/09
200|RUCKERT, BRUCE 10/2/09
201|Miami-Dade, County of, FL 10/6/09
202|CARY, TOWN OF, NC 11/3/09
203|JACKSONVILLE, CITY OF, FL 11/10/09
204 |FedEx Atlanta Expansion Band 1/4/10
205|Duke Energy Company - Rebanding 1/19/10
206 |Walton EMC Atlanta Expansion Band 2/18/10
207|CORAL GABLES, CITY OF, FL 3/19/10
208|BAPTIST HOSPITAL 1 4/6/10
209|HOUSTON, COUNTY OF, GA 4/27/10
210|Florence-Lauderdale EMA, AL 5/13/10
211|GEORGIA, STATE OF 5/25/10
212|0Ocala, City of, Fl. Ph 1 7/15/10
213|Juno Beach, Town of, FL 7/16/10
214|HERNANDO, COUNTY OF, FL 8/17/10
215|Scana PH Il EA swap 8/19/10
216|Bigbie Electronics Inc 9/22/10
217|ARINC Atlanta Expansion Band 11/8/10
218|Carroll EMC Atlanta Expansion Band 11/16/10
219|Santa Rosa, County of, FL 12/21/10
220|MARTIN, COUNTY OF, FL 1/19/11
221|Anheuser Busch Atlanta Expansion Band 8/16/11
222|Palm Beach County School Police 10/5/11
223|Allen Wireless Group 11/9/11
224|Putnam, County of, FL 11/11/11
225|Coweta Fayette EMC Atlanta Expansion Band 12/13/11
226|WALTON, COUNTY OF, GA 2/24]12
227|ROCKDALE, COUNTY OF, GA 3/5/12
228|SCANA-REDI-equip only 6/4/12
229|GREENSBORO, CITY OF, NC 8/30/12
230|CITRUS, COUNTY OF, FL 9/19/12
231|BOCA RATON, CITY OF, FL 9/27/12
232|SANIBEL, CITY OF, FL 10/18/12
233|BREVARD, COUNTY OF, FL 10/22/12
234|SEMINOLE, COUNTY OF, FL 2/4/13
235|WEST PALM BEACH, CITY OF, FL 4/15/13
236|Consolidated Government of Columbus, GA 8/12/13
237|VAUGHAN, RAY J 9/10/13

Subtotal FRA count for Wave 3 237

Wave 4
1|J.R. Simplot Company 12/23/05
2|Johnson, Harold L #3 3/27/06
3|[Keller, Mike L. 4/27/06
4]Josh Klassen Inc. 6/1/06
5|Wulf, Barbara J # 2 (swap) 6/2/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
6[Hopkins, Terry ( 800 Rebanding ) 6/6/06
7|Kronenfeld, Mark 7/12/06
8|Kronenfeld, Kurt #2 ( Swap) 7125106
9|Schatzlein, David A. #2 8/1/06

10|Sims, Vicki 9/15/06
11|Chingas, Joseph 9/18/06
12|Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
13|Middlesex, Township of, PA 9/20/06
14|Rizzo, Alice P. 11/9/06
15|Rehoboth Mckinley Christian Hospital 12/6/06
16|Batelle Memorial Institute Inc, WA 1/30/07
17| Texas Communications Inc. 2/5/07
18|Waste Management Holdings, Inc. 2/9/07
19|Aksala Electronics Inc. 2/21/07
20|BRAUCHLE, JACK W 2/27107
21|BLASDELL, JAMES A 3/5/07
22|ABRAHAM, KYE A 3/9/07
23|Pagel Partnership 3/20/07
24|NEW PENN MOTOR EXPRESS 3/27/07
25|SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
26|GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07
27|STELLER, JO ANN 4/12/07
28|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
29|WELLMON, STEVE 4/30/07
30|B&M Enterprises 5/14/07
31|Brock, Harold:Samuel:Dorothy 5/14/07
32|SAMNADDA, TERRY 5/14/07
33|PETRIE, GLENN 5/17/07
34|Bumgarner, Jeffrey W 5/23/07
35|Gerhard, Stephen 5/23/07
36|SMITH, JOY L 5/25/07
37|Abilene, City of, TX 6/14/07
38|ARROW INDUSTRIES CORP 7/10/07
39|SPRAGUE, JO A 8/6/07
40|ELLIS COMPANY PARTNERSHIP 8/13/07
41|HAMILTON, COUNTY OF, OH 8/13/07
42|New York, State of - State Police/Albany Police 8/13/07
43|TUCKER, ALAN 8/13/07
44|Capital Digitronics, Inc. 8/28/07
45|KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07
46| Geter, Kim:Geter, Regina 10/17/07
A7|WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
48|GRAND TRAVERSE, COUNTY OF, MI 11/21/07
49|0OTTAWA, COUNTY OF, MI 12/3/07
50|HUMBLE, GARY:LEEPER, DEBRA 12/7/07
51|Skitronics EA Swap 12/20/07
52|KENT, COUNTY OF, MI 1/7/08
53|HAMILTON, CITY OF, OH 1/9/08
54|Specialty Corporation--Gill 1/11/08
55|SOMERSET, COUNTY OF, PA 3/10/08
56|WYCKOFF FARMS INC 3/21/08
57|PENN HILS, MUNICIPALITY OF, PA 3/25/08
58| JEFFERSON LEVEE BOARD, LA 4/14/08
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
59|Kenneth and Eva Held Trust #2 Reband 800 4/29/08
60|CINCINNATI LIMOUSINE SERVICE INC 4/30/08
61| Telebeeper Guam EA Swap 5/14/08
62|BOLTHOUSE FARMS INC 5/20/08
63| MORAINE MATERIALS CO INC 5/30/08
64|MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08
65|Anheuser Busch Wave 4 7/16/08
66| WESTMORELAND, COUNTY OF, PA 7/28/08
67|CELLSMR LICENSE HOLDINGS LLC 7/30/08
68|Durham School Services 8/1/08
69|P & R Spectrum Resources, Inc. 8/8/08
70|GRAND RAPIDS, CITY OF, Ml 8/12/08
71|CONWAY SR, ROBERT J 9/23/08
72|Clark County, OR 10/30/08
73|Santa Fe, City of 11/25/08
74|DAYTON, CITY OF, OH 12/8/08
75|Aeronautical Radio - Georgia 1/22/09
76|BAIRD, MICHAEL M 5/14/09
77|GUZZ0O, JOHN R 5/14/09
78| TRITON COMMUNICATIONS OF TEXAS LLC 6/4/09
79| COMMUNICATION PROFESSIONALS LTD 6/9/09
80|Creative Airtime Services, LLC 6/15/09
81|Rink, Francis 7/23/09
82|Rink, William 7/23/09
83| THIRD DISTRICT VOLUNTEER FIRE DEPARTMENT, LA 7/27/109
84|Rink, Michael E 7/30/09
85|KENNER, CITY OF, LA 8/25/09
86|MIAMI, TOWNSHIP OF, OH 8/25/09
87|Bibeau, Fernand 9/3/09
88|AAA ARIZONA INC 10/27/09
89|CITY OF PUBLIC SERVICE, TX 10/28/09
90| TELEBEEPER OF NEW MEXICO INC 12/4/09
91|DHL WORLDWIDE EXPRESS B.V. 12/14/09
92|SAINT JAMES, PARISH OF, LA 1/19/10
93|Kennedy Associates, Inc. 1/26/10
94|Kneupper, Kevin 1/26/10
95|Kneupper, Urban 1/26/10
96|PAPATHEOFANIS, BILL J 1/26/10
97|Salgot Rebanding 3/26/10
98|UNIVERSITY OF NEW ORLEANS, LA 4/8/10
99|Slidell, City of, LA 9/14/10

100|Allen Wireless Group - SoCo Territory 3/1/11
101|GOULD VOLUNTEER FIRE DEPARTMENT, LA 1/17/12
102|MISSISSIPPI, STATE OF 2/28/12
103|EAST BATON ROUGE, PARISH OF, LA 4/9/13
104|MAYS, MYRON 4/24/13
Subtotal FRA count for Wave 4 104
Canadian Border Region
1|Atlantic Communications, Inc 10/23/09
2|Wibe, Gary 11/25/09
3|Saddle Butte Towers 12/17/09
4|S D Warren Company 12/30/09
5|Great Lakes Construction Company 1/19/10
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
6|Waste Management Holdings Inc 1/19/10
7|Communications Source Inc 2/18/10
8[LONGABERGER COMPANY Rebanding 2/24/10
9[Ruhlin Co 3/4/10

10|Port Orchard Sand and Gravel 3/10/10
11|Trunking Plus Inc 3/16/10
12|Cadman, Inc 3/24/10
13| Tatarka, Robert 3/25/10
14|American Electric Power 3/30/10
15|Crestwood School District, OH 3/31/10
16|Ravenna School System, OH 3/31/10
17|Bush Electronics Inc 4/6/10
18|Shuttle Express Inc 4/9/10
19|City Centre Associates 4/14/10
20|Occidental Chemical Corporation 5/6/10
21|Rumford Paper Company 5/6/10
22|Ratchenski, Walter 5/14/10
23|Midwest Energy Cooperative 6/7/10
24|Smart Link Communications 6/14/10
25|Goodyear Tire and Rubber Company 7/6/10
26|Domtar Industries Inc 7/13/10
27|Anheuser Busch Canadian Rebanding 8/23/10
28|Whicker, Stanley H Canadian Rebanding 9/13/10
29[Northern Border Pipeline Company 10/5/10
30| Lubrizol Corp 10/12/10
31|Key Center Properties, LP 10/19/10
32|Petes Communications Inc 10/19/10
33| Futronics Inc 10/27/10
34|Riverview School District 407, WA 10/29/10
35|Eastman Kodak 11/1/10
36|ProComm Alaska, LLC 11/9/10
37|Bahner, Spencer L 11/17/10
38|Earl Mondry & Sons 1/4/11
39|T & M Asphalt Paving Inc 1/5/11
40|Knutson, O R 1/6/11
41|Katahdin Paper Company LLC 2/2/11
42]JPJ Electronic Communications Inc 2/4/11
43|Gary Merlino Construction 2/28/11
44|North Kitsap School District 400, WA 3/15/11
45|Fraser Papers Limited 4/15/11
46|Bristol Myers Squibb Co 6/28/11
47|Miles Sand & Gravel Co Inc 7/8/11
48|APT Wireless 8/3/11
49|Portage Point Farms 8/29/11
50|Central Maine Power Company 10/7/11
51|Stones Mobile Radio Inc 10/7/11
52|Salmon Bay Sand and Gravel Co Inc 11/14/11
53|Information Transfer Systems 1/6/12
54|Federal Express Canadian Rebanding 2/24/12
55|ConocoPhillips Communications Inc. 4/20/12
56|Columbia Falls Aluminum CO LLC 5/11/12
57|Professional Communications Messaging Service Inc 5/23/12
58|Hazelton Industries Inc 7/9/12
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2013

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
59|Miller, Judith & Wayne A 8/22/12
60|Chrysler Corporation 9/5/12
61|BP West Coast Products LLC 7/24/13
Subtotal FRA count for Canadian Border Region 61
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 948
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Appendix 8
Summary of Stage 1 FRASs that are Pending TA Completion Certification Review, as of September 30, 2013

Stage 1 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1
[subtotal FRA count for Wave 1 | 0
Wave 2
[subtotal FRA count for Wave 2 | 0
Wave 3
1|MYRTLE BEACH COMMUNICATIONS INC | 9/17/09
Subtotal FRA count for Wave 3 1
Wave 4
1|HOOPER, STEVEN E | 7/7/09
Subtotal FRA count for Wave 4 1
Canadian Border Region
|Subt0tal FRA count for Canadian Border Region 0
Mexican Border Region
|Subt0ta| FRA count for Mexican Border Region
Total FRAs Pending TA Completion Certification Review 2
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of September 30, 2013

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Roanoke, County of (VA) 12/15/06
2[lllinois Power Company 7/12/07
3|Chesterfield County, VA 1/15/08
4|Boston, City of - Police (MA) 5/12/08
5|Chevron USA Inc 5/6/09
6|DISTRICT OF COLUMBIA, DC (MW-COG) 2/18/10
7|Henrico County Public Schools VA 8/17/10
8|WCCCA 8/27/10
9|Reading, City of (2) 8/30/10
10|Baltimore, County of 6/16/11
11|Richmond, City of VA 1/20/12
12|Virginia Beach, County of 2/6/12
13|Rhode Island, State of - Pre Planning 5/8/13
14|Seabrook - Planning Funding 5/14/13
Subtotal PFA count for Wave 1 14
Wave 2
1|Atofina Petrochemicals Inc 12/1/06
2|Duke Energy (rebanding) 7117109
3[CHATTANOOGA, CITY OF, TN 1/7/10
Subtotal PFA count for Wave 2 3
Wave 3
1|LAMAR, COUNTY OF, MS 9/28/07
2|HOUSTON, COUNTY OF, GA 10/15/07
3[JONES, COUNTY OF, MS 4/14/08
4|COCONUT CREEK, CITY OF, FL 4/17/08
5[Duke Energy Company - Rebanding 4/22/08
6|/|BOCA RATON, CITY OF, FL 4/23/08
7|DAPHNE, CITY OF, AL 4/29/08
8|TIFT, COUNTY OF, GA 5/12/08
9|Pasco, County OF, FL 717/08
10|DeKalb County Police Department, GA 8/29/08
11|Chevron USA Mississippi 9/29/08
12|Rockdale County of, GA 11/10/08
13|HERNANDO, COUNTY OF, FL 8/20/09
14|BROWARD, COUNTY OF, FL 9/1/09
15|WALTON, COUNTY OF, GA 10/21/09
16|GEORGIA, STATE OF 7/13/10
17|PENSACOLA, CITY OF, FL 9/24/10
18|WEST PALM BEACH, CITY OF, FL 7/27/11
19|CITRUS, COUNTY OF, FL 12/19/11
20|GREENSBORO, CITY OF, NC 12/22/11
21|MORGAN, COUNTY OF, AL 3/20/12
22|BIBB, COUNTY OF, GA 4/30/12
23|MANATEE, COUNTY OF, FL 8/20/12
24|MIAMI BEACH, CITY OF, FL 10/15/12
Subtotal PFA count for Wave 3 24
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of September 30, 2013

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 4
1|SLIDELL, CITY OF, LA 1/18/08
2|SOMERSET, COUNTY OF, PA 1/24/08
3|MIAMI, TOWNSHIP OF, OH 2/25/10
4|MISSISSIPPI, STATE OF 7/6/10
5|SAINT JAMES, PARISH OF, LA 7/29/10
6|Choice Phone ESMR rebanding 12/16/10
7|RANKIN, COUNTY OF, MS 5/23/11
8|LOUISIANA, STATE OF 5/11/12
9|EAST BATON ROUGE, PARISH OF, LA 6/11/12
Subtotal PFA count for Wave 4 9
Canadian Border Region
1|Central Maine Power Company 5/13/10
2|Chrysler Corporation 9/24/10
3| The Boeing Company 10/25/10
4|Ford Communications Inc 4/11/11
5[FELHC Inc 10/10/11
6|United Telephone Company of Ohio 8/24/12
Subtotal PFA count for Canadian Border Region 6
Mexican Border Region
Subtotal PFA count for Mexican Border Region 0
Total PFAs 56
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Milwaukee Area Tech College 9/15/06

2|NEW ALBANY, CITY OF, IN PH Il 10/2/06

3[BLUFFTON, CITY OF, IN PH Il 1/17/07

4[PENDLETON, TOWN OF, IN PH II 1/17/07

5[BLOOMINGTON, CITY OF, IN PH II 3/15/07

6|WILMINGTON, CITY OF, DE PH Il 3/15/07

7|ELWOOD, CITY OF, INPH II 5/17/07

8[WALWORTH, COUNTY OF, WI PH Il 7/2/07

9|ADAMS, COUNTY OF, PA PH II 7/10/07
10|POUGHKEEPSIE, TOWN OF, NY 8/6/07
11|WISCONSIN CENTER DISTRICT, WI PH Il 8/13/07
12|BRISTOL, CITY OF, CT PH Il 9/12/07
13|SOUTHWEST CENTRAL DISPATCH, IL PH Il 1/25/08
14|RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH Il 2/19/08
15|WATERFORD, TOWN OF, CT PH II 5/15/08
16|NEWTON, CITY OF, MA PH Il 6/11/08
17|Monterey, County of (CA) PH Il 6/27/08
18|PORTER, TOWN OF, IN PH Il 7/16/08
19|MIDDLETOWN, TOWNSHIP OF, NJ PH Il 7/22/08
20|WHITE PLAINS, CITY OF, NY PH II 7/22/08
21|HOWELL, TOWNSHIP OF, NJ PH I 7/25/08
22|WESTPORT, TOWN OF, CT PH Il 8/4/08
23|Campbell, City of, CA PH Il 8/11/08
24|BLACKSBURG, TOWN OF, VA PH Il 8/19/08
25|NORTON, TOWN OF, MA PH II 9/3/08
26|New York, State of PH Il Metro 21 9/3/08
27|Wilbraham, Town of, MA PH Il STA 9/8/08
28|LAGRANGE COUNTY COMMUNICATIONS, IN PH II 9/11/08
29|Emeryville, City of, CA PH II 9/16/08
30|FAIR LAWN, BORO OF, NJ PH Il 9/17/08
31|GURNEE, VILLAGE OF, IL PH Il 9/29/08
32|SOUTH HADLEY, TOWN OF, MA PH I 10/1/08
33|San Bruno, City of, CA PH Il 10/7/08
34|MISHAWAKA, CITY OF, IN PH Il 10/9/08
35|Oregon, State of - OR PH I 10/9/08
36|New York, State of PH Il OCFS 10/23/08
37|SCARSDALE, VILLAGE OF, NY PH II 10/27/08
38|WALLINGFORD POLICE DEPARTMENT, TOWN OF, CT PH Il 11/7/08
39|Redwood City, City of, CA PH Il 11/21/08
40|Contra Costa County, CA PH Il 11/24/08
41|Bolingbrook, Village of, IL PH Il 12/3/08
42|Lodi, City of, CAPH Il 12/5/08
43|Mountain View, City of, CA PH I 12/9/08
44|NORTH ANDOVER, TOWN OF, MA PH II 12/9/08
45|BURNS HARBOR, TOWN OF, IN PH II 1/9/09
46|PORTAGE, CITY OF, IN PH Il 1/16/09
A7|EASTON, TOWN OF, MA PH Il 1/22/09
48|KENOSHA, COUNTY OF, WI PH Il 1/22/09
49|Sunnyvale, City of, CA PH Il 1/30/09
50|Piedmont, City of, CA PH Il 2/4/09
51|ROCK, COUNTY OF, WI PH Il 2/17/09
52|WATERTOWN, TOWN OF, MA PH | 2/17/09
53|CHICOPEE, CITY OF, MA PH II 2/19/09
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
54|HASBROUCK HEIGHTS, BOROUGH OF, NJ PH I 3/9/09
55[Merced County, CA PH Il 3/9/09
56|BERKSHIRE COUNTY OF, MA PH Il 3/13/09
57|WESTFIELD, TOWN OF, MA PH Il 4/1/09
58| GROTON, TOWN OF, CT PH Il 4/2/09
59|Redding, City of, CA PH II 4/15/09
60|Aurora, City of, CO Phase I 4/17/09
61|BOSTON, CITY OF, MA PH Il - Fire 5/4/09
62|Modesto, City of, CA PH Il 5/13/09
63|Alleghany, County of, VA PH Il 5/21/09
64|Fresno, City of, CA PH Il 6/1/09
65| Fairfield, Town of, CT 7/8/09
66|PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH I 7/8/09
67|DAYVILLE FIRE DISTRICT, CT PH Il 7/10/09
68|NEW CASTLE COUNTY OF, DE PH I 7/17/09
69|Hartford Hospital, PH Il STA 8/4/09
70|NEW HAVEN, CITY OF, CT PH Il 8/11/09
71|HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH || 8/25/09
72|CASS, COUNTY OF, IN PH II 8/31/09
73|ELK GROVE UNIFIED SCHOOL DISTRICT, CAPH Il 9/11/09
74|SPRINGFIELD, CITY OF, IL PH Il 9/17/09
75|WEST SPRINGFIELD, TOWN OF, MA PH Il 9/17/09
76|BRIGANTINE, CITY OF, NJ PH Il 9/22/09
77|\WESTMONT, VILLAGE OF, IL PH II 9/24/09
78|New Jersey Sports & Exposition Authority PH || 11/2/09
79|COLLEGE OF WILLIAM AND MARY PH || 11/4/09
80|Champaign, City of, IL PH Il STA 11/4/09
81|NEWARK HOUSING AUTHORITY, NJ PH Il 11/4/09
82|Housing Authority of Denver, CO Ph Il 11/11/09
83|MADISON, CITY OF, WI PH Il 11/12/09
84|Walnut Creek, City of, CA PH Il 11/19/09
85|Stockton, City of, CA PH Il 12/1/09
86|NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH I 12/7/09
87|SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH Il 12/14/09
88|MC LEAN, COUNTY OF, IL PH Il 12/15/09
89| Yamhill Communication Agency PH I 1/4/10
90| CUMBERLAND, COUNTY OF, NJ PH Il 1/26/10
91|Marion, County of, OR PH Il 2/16/10
92|Pikes Peak Regional Comm Network 2/16/10
93|Las Vegas, City of, NV PH I 2/23/10
94|Las Vegas Metropolitan Police 2/24/10
95|Palo Alto, City of, CAPH Il 3/9/10
96| FARMINGTON, TOWN OF, CT PH I 3/11/10
97|BELLEVILLE, TOWNSHIP OF, NJ PH II 3/16/10
98|HANCOCK COUNTY OF, IN PH Il 3/19/10
99|WESTMINSTER, CITY OF, CO PH I 3/19/10

100|ORLAND PARK, VILLAGE OF, IL PH II 4/9/10
101|Ceres, City of, CA PH Il 4/13/10
102|North Las Vegas, City of, NV PH Il 4/13/10
103|McHenry, County of, IL PH Il STA 4/21/10
104|WHEELING, VILLAGE OF, IL PH II 4/28/10
105|San Joaquin, County of, CA PH Il 4/30/10
106|WOODCLIFF LAKES, BOROUGH OF, NJ PH Il 5/20/10
107|Saint Clair County Transit District, IL PH Il 6/7/10
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of September 30, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
108|Lakewood, City of, CO, Phase Il 6/8/10
109|TRAHOS, MICHAEL C PH II 7/1/10
110{American Red Cross Bay Area PH Il 7/13/10
111|SUDBURY, TOWN OF, MA PH I| 7/19/10
112|RHODE ISLAND, STATE OF PH II 8/6/10
113|Turlock, Gustine City's of, CA PH Il 8/17/10
114|Oregon Department of Corrections PH I 8/27/10
115|STATE UNIVERSITY OF NY MARITIME COLLEGE PH II 9/3/10
116|Ogden, City of, UT PH Il 9/14/10
117|Livermore/Amador Valley Transit Auth PH Il 10/12/10
118|STEUBEN, COUNTY OF, IN PH Il 10/12/10
119|METROPOLITAN EMERGENCY COMMUNICATIONS AGCY PH II 10/20/10
120|ROCK ISLAND, COUNTY OF, IL PH Il 10/27/10
121|BROWN, COUNTY OF, WI PH Il 11/11/10
122|ANDERSON, CITY OF, IN PH Il 11/15/10
123|San Jose, City of, CAPH Il 12/6/10
124|BOONE, COUNTY OF, IN PH Il 12/9/10
125|Minnesota, State of PH Il - Wave 1 12/16/10
126|Maui, County of, HI PH Il 12/21/10
127|UCAN - DFCM Equipment Only 1/5/11
128|BETHLEHEM, CITY OF, PAPH Il 1/6/11
129|New York, State of, PH Il Wave 1 1/14/11
130{UCAN - IHC Equipment Only 2/18/11
131|LASALLE, COUNTY OF, IL PH Il 3/15/11
132|BUCKS, COUNTY OF, PAPH II 3/21/11
133|OCEAN CITY, CITY OF, NJ PH II 4/25/11
134|ATLANTIC CITY, CITY OF, NJ PH II 4/29/11
135|Petersburg, City of, VA PH Il STA 5/23/11
136|GREENFIELD, CITY OF, WI PH Il 6/6/11
137|ROANOKE, COUNTY OF, VA PH II 6/13/11
138|New York State - Mobile Only 6/15/11
139|SHELTON, CITY OF, CT PH Il 6/27/11
140|NAPERVILLE, CITY OF, IL PH II 8/2/11
141|MERIDEN, CITY OF, CT PH II 8/3/11
142|IRVINGTON, TOWNSHIP OF, NJ PH Il 8/23/11
143|TAZEWELL, COUNTY OF, IL PH Il 8/24/11
144|PEORIA COUNTY SHERIFFS DEPARTMENT, IL PH Il 8/31/11
145|UCAN - WVC Equipment Only 9/15/11
146|NEW BRITAIN, CITY OF, CT PH Il 10/31/11
147|Provo, City of, UT PH Il 11/17/11
148|UCAN - UDOT Equipment Only 11/17/11
149|UCAN - Utah County Equipment Only 11/18/11
150|PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH Il 11/30/11
151|TYNGSBOROUGH, TOWN OF, MA PH II 12/13/11
152|UCAN - Tooele 12/20/11
153|FALL RIVER, CITY OF, MA PH II 1/5/12
154|KENT COUNTY OF, MD PH I 1/9/12
155|Santa Clara Valley Water District, CA PH Il 1/23/12
156|East Hartford, Town of, CT PH Il MA only 2/2/12
157|TERRE HAUTE, IN PH Il 3/1/12
158|UTAH COMMUNICATIONS AGENCY NETWORK, UT PH Il 3/29/12
159|EAST HAMPTON, TOWN OF, NY PH II 4/13/12
160|Rampart Search and Rescue PH Il MA only 4/24]12
161|BERGEN, COUNTY OF, NJ PH Il 5/10/12
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of September 30, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
162|MONTGOMERY, VILLAGE OF, IL PH Il 5/11/12
163|QUINCY, CITY OF, MA PH Il 5/15/12
164|Mashantucket Pequot Tribal Nation, CT PH Il 5/30/12
165|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 6/4/12
166|NEW YORK, CITY OF, NY PH || 6/5/12
167|Passaic, County of, Office of Emergency Mgmt PH Il 6/11/12
168|Santa Clara County, CA PH Il 6/11/12
169|NEWARK, CITY OF, NJ PH II 6/16/12
170|DAVIS, CITY OF, CAPH II 6/27/12
171|Woodridge, Village of, IL PH 1l MA only 7/13/12
172|BABYLON, TOWN OF, NY PH II 9/10/12
173|EAST CHICAGO, CITY OF, IN PH II 9/10/12
174|WASHINGTON COUNTY CONSONSOLIDATED COMM AGY PH | 9/26/12
175|CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH Il 10/10/12
176|CLINTON, TOWN OF, CT PH Il 10/15/12
177|SCHAUMBURG, VILLAGE OF, IL PH Il 10/18/12
178|MIDDLESEX, COUNTY OF, NJ PH Il 10/22/12
179|HARTFORD, City of, CT PH II 11/8/12
180|RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH Il 11/8/12
181|FAIRFIELD, TOWNSHIP OF, NJ PH Il 11/19/12
182|TRUMBULL, TOWN OF, CT PH II 12/10/12
183|KANKAKEE, CITY OF, IL PH II 1/9/13
184|NASHUA, CITY OF, NH PH Il 1/22/13
185|Honolulu, City and County of, HI PH 1| 1/25/13
186|Salem, City of, OR PH Il 1/29/13
187|South Windsor, Town of, CT PH Il MA 3/13/13
188|EAGLE, COUNTY OF, CO PH Il 4/8/13
189|HANOVER, COUNTY OF, VA PH Il 4/10/13
190|HOWARD, COUNTY OF, IN PH Il 4/11/13
191|PROVIDENCE, CITY OF, RI PH Il 4/11/13
192|WETHERSFIELD, TOWN OF, CT PH Il 4/12/13
193|lllinois, State of, DOC PH I 4/15/13
194|VACAVILLE, CITY OF, CAPH Il 4/15/13
195|Hampton, City of, VA PH I 5/29/13
196|WEST ORANGE, TOWNSHIP OF, NJ PH II 6/26/13
197|ALEXANDRIA, CITY OF, VA PH Il 7/12/13
198|ALLEN, COUNTY OF, IN PH Il 7/12/13
199|PRINCE GEORGES, COUNTY OF, MD PH II 7/12/13
200| TIPPECANOE, COUNTY OF, IN PH || 7/12/13
201|Sheboygan County, WI PH Il 7/15/13
202|Milwaukee, County of, WI - MCTS CAD/AVL System 7/31/13
203|UNIVERSITY OF CONNECTICUT, CT PH Il 8/9/13
204|HOBOKEN, CITY OF, NJ PH || 8/26/13
205|WAUKESHA, COUNTY OF, WI PH II 9/16/13

Subtotal FRA count for Wave 1 205

Wave 2
1|Lexington Fayette Urban County Government - Police Div. 1/3/07
2|Louisville, City of, KY PH Il 3/20/07
3[MADISONVILLE, CITY OF, KY PH II 7/2/07
4|MOUNTAIN HOME, CITY OF, AR PH Il 7/25/07
5|JONESBORO, CITY OF, AR PH II 7/31/07
6|BLOOMINGTON, CITY OF, MN PH Il 9/28/07
7|LINN, COUNTY OF, IAPH Il 10/16/07
8[MOWER, COUNTY OF, MN PH Il 12/10/07
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Summary of Stage 2 FRAs that have Closed, as of September 30, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count

9|BENTON, COUNTY OF, MN PH I 1/18/08
10|Sebastian, County of, AR PH Il 3/11/08
11|Conway, City of, AR Phase Il 4/11/08
12|SEVIER, COUNTY OF, TN PH II 4/11/08
13|DUNCANVILLE, CITY OF, TX PH Il 5/9/08
14|KINGSPORT, CITY OF, TN PH Il 5/27/08
15|KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08
16|SCOTTSBLUFF, COUNTY OF, NE PH Il 6/13/08
17|Liberty, City of, MO PH Il 7/8/08
18|SHERBURNE, COUNTY OF, MN PH I 7/9/08
19|Tonganoxie, City of, KS PH Il 7/9/08
20|GARFIELD, COUNTY OF, OK PH Il 7/14/08
21|COUNCIL BLUFFS, CITY OF, IA PH Il 7/16/08
22|Saline, County of, NE PH Il 7/21/08
23|City Utilities of Springfield, MO PH Il 7/30/08
24|Crawford County, KS PH Il 8/5/08
25|KENTUCKY, COMMONWEALTH OF PH Il 8/8/08
26|BROWN, COUNTY OF, MN PH II 8/11/08
27|Nemaha, County of, NE PH II 8/20/08
28| CAMPBELL, COUNTY OF, KY PH Il 8/27/08
29|SHERMAN, CITY OF, TX PH Il 8/28/08
30|GREENVILLE, CITY OF, TXPH Il 9/9/08
31|LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/08
32|Parker County, TX PH Il 9/9/08
33|Fremont, City of, NE PH II 9/16/08
34|KENTUCKY STATE POLICE PH II 9/16/08
35|WILLIAMSON, COUNTY OF, TN PH Il 9/22/08
36|ASHLAND, CITY OF, NE PH Il 9/29/08
37|York, County of, NE PH Il 9/29/08
38|Richardson, County of, NE PH I 10/1/08
39|Fillmore, County of, NE PH Il 10/8/08
40|Finney County, KS PH Il 10/10/08
41|JEFFERSON, COUNTY OF, AR PH II 11/3/08
42|York, City of, NE PH Il 11/10/08
43|Middle TN State Univ PH Il 11/11/08
A4|LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH I 12/2/08
45|WATERLOO, CITY OF, IAPH Il 1/7/09
46|CEDAR PARK, CITY OF, TX PH I 1/12/09
47|Franklin, City of, TN PH Il 1/26/09
48| City of Hendersonville Fire Department, TN PH I 2/6/09
49|Stearns, County of, MN PH Il 2/13/09
50|Gladstone, City of, MO PH I 3/13/09
51|UNIVERSITY OF NORTHERN IOWA, |IA PH Il 3/17/09
52|COVINGTON, CITY OF, KY PH II 3/18/09
53|BRENTWOOD, CITY OF, TN PH Il 3/23/09
54|KENTON, COUNTY OF, KY PH II_Police 3/25/09
55|WRIGHT, COUNTY OF, MN PH I 4/1/09
56|BUFFALO, COUNTY OF, NE PH II 4/6/09
57|Dakota, County of, MN PH Il STA 4/8/09
58| University of Texas Medical Branch Police PH I 4/15/09
59|CASPER, CITY OF, WY PH Il 4/29/09
60|WEST HELENA, CITY OF, AR PH II 4/29/09
61|PARKERSBURG, CITY OF, WV PH | 5/14/09
62|CHEYENNE, CITY OF, WY PH Il 5/21/09
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Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
63| Prairie Band of Potawatomi Nation, KS PH Il 5/21/09
64|lowa State Police PH Il FB2T 6/4/09
65|MINNESOTA, STATE OF PH II 6/9/09
66|OLMSTED, COUNTY OF, MN PH I 6/16/09
67|DALLAS, COUNTY OF, TXPH Il 6/29/09
68| GEORGETOWN, CITY OF, KY PH II 6/29/09
69|SAUNDERS, COUNTY OF, NE PH II 7/7/09
70|Americas Center, MO PH Il 7/31/09
71|City of North Richland Hills, TX PH Il 9/3/09
72|Wyoming, State of PH I 9/17/09
73|SAINT CLOUD, CITY OF, MN PH Il 9/22/09
74|MINNEAPOLIS, CITY OF, MN PH Il 10/5/09
75[IOWA STATE FAIR, IAPH II 10/6/09
76|BAPTIST MEMORIAL HEALTH CARE CORPORATION PH II 11/2/09
77|Hennepin, County of, MN PH Il 12/2/09
78|RICE & STEELE, COUNTY OF, MN PH I 12/2/09
79|KENTON, COUNTY OF, KY PH II_Sanitation 12/9/09
80|RAMSEY, COUNTY OF, MN PH | 2/25/10
81|Douglas County, KS PH II 3/2/10
82|Saint Louis, City of, MO Airport PH Il 3/10/10
83|Rockwall, City of, TX PH Il STA 3/25/10
84|Buchanan, County of, MO PH Il 6/29/10
85|Knox County Sheriff TN PH Il 10/19/10
86|Cedar Rapids, City of, IA PH Il 11/1/10
87|Fort Dodge Correctional Facility, IA PH I 11/16/10
88|Matagorda County, TX PH I 11/16/10
89|Saint Peters, City of, MO PH I 1/14/11
90|GOODLETTSVILLE, CITY OF, TN PH Il 2/2/11
91|Belmont County, OH PH Il 2/14/11
92|MARSHALL, COUNTY OF, IAPH Il 5/5/11
93|CASS, COUNTY OF, NE PH Il 6/1/11
94|JOHNSON CITY, CITY OF, TN PH II 6/14/11
95|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 8/2/11
96|SAPULPA, CITY OF, OK PH Il 9/15/11
97|DYERSBURG, CITY OF, TN PH Il 10/7/11
98|Houston, City of, TX Fire PH Il 12/20/11
99|Arkansas Children's Hospital 2/10/12
100|Mid-America Regional Council PH Il 3/19/12
101|OELWEIN, CITY OF, IAPH Il 3/27/12
102|JEFFERSON, COUNTY OF, OH PH II 4/2/12
103|SIOUX CITY, City of, IAPH Il 4/10/12
104|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH Il 4/20/12
105|ELLSWORTH, COUNTY OF, KS PH Il 5/15/12
106|SCOTT, COUNTY OF, IA PH Il 5/15/12
107|JACKSON, CITY OF, TN PH Il 6/1/12
108|Metro Gov of Nashville AND Davidson Cty, PH Il 6/1/12
109|BLACK HAWK, COUNTY OF, IAPH II 6/4/12
110|Baylor Health Care System, TX PH II 6/27/12
111{MC KINNEY, CITY OF, TX PH Il 8/8/12
112|Russell, County of, KS PH Il 8/22/12
113|McCracken, County of, KY PH Il STA 8/24/12
114|MONTGOMERY, COUNTY OF, TX PH Il 9/19/12
115|BI STATE INFORMATION CENTER, TX PH Il 9/27/12
116|Knox County Schools, TN PH I 10/15/12
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Summary of Stage 2 FRAs that have Closed, as of September 30, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
117|Beaumont, City of, TX Phase I 10/22/12
118|BOWLING GREEN, CITY OF, KY PH Il 1/7/13
119|LUBBOCK, CITY OF, TX PH Il 2/15/13
120|BARTLETT, CITY OF, TN PH Il 4/5/13
121 |Hutchinson-Reno County Emer Comm PH I 4/5/13
122|Wabaunsee County, KS PH Il 4/5/13
123|Joplin, City of, MO PH | 4/8/13
124|LINCOLN, COUNTY OF, KS PH Il 4/12/13
125|KANSAS CITY, CITY OF, KS PH || 4/15/13
126|SULLIVAN, COUNTY OF, TN PH Il 4/15/13
127|Wheeling, City of, WV PH I| 4/15/13
128|Saint Louis, City of, MO Police PH Il 5/8/13
129|GRUNDY COUNTY OF, IA PH Il 5/23/13
130|EDEN PRAIRIE, CITY OF, MN PH | 5/29/13
131|WEST DES MOINES, CITY OF, IA PH Il 5/31/13
132|Overland Park, City of, KS PH Il 6/12/13
133|North Kansas City Police 7/12/13
134|CREEK, COUNTY OF, OK PH Il 8/22/13
135|METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH Il 8/26/13
136|PADUCAH, CITY OF, KY PH Il 8/26/13
137|SUMNER COUNTY OF, KS PH I 8/28/13
138|Texas, State of PH Il 9/4/13
139|Anderson County, TX PH Il 9/16/13
140|BURNET, COUNTY OF, TX PH Il 9/16/13
141|Mc Pherson County, KS PH Il 9/16/13

Subtotal FRA count for Wave 2 141

Wave 3
1|HATTIESBURG, CITY OF, MS 7/23/07
2|Crisp County School System, GA 9/4/07
3|Washington, County of, MS PH I 1/14/08
4|GRANVILLE, COUNTY OF, NC PH II 3/10/08
5|Pickens County, SC PH Il 3/20/08
6|Rock Hill, City of, SC PH Il 7/3/08
7|AVENTURA, CITY OF, FL PH Il 7/10/08
8|TAMPA, CITY OF, FL PH II 10/9/08
9|HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/08
10{SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH I 11/3/08
11|Columbia, County of, GA PH Il 11/10/08
12|FOREST PARK, CITY OF, GA PH Il 11/10/08
13|NORTH CAROLINA DEPT OF CORRECTIONS PH II 3/9/09
14|Catoosa, County of, GA PH Il STA 3/12/09
15|ROME, CITY OF, GAPH Il 3/18/09
16| CHEROKEE, COUNTY OF, GAPH Il 5/13/09
17|JACKSONVILLE BEACH, CITY OF, FL PH Il 5/21/09
18|WALTON, COUNTY OF, GA PH Il 5/27/09
19|TALLADEGA COUNTY EMA, AL PH II 7/7/09
20|COWETA, COUNTY OF, GA PH II 7/22/09
21|Marshall, County of, AL PH Il 7/22/09
22|STONE MOUNTAIN PARK PH I 8/1/09
23|EMORY UNIVERSITY, GA PH II 9/8/09
24|Rossville, City of, GA PH Il 9/14/09
25|CLEVELAND, COUNTY OF, NC PH II 11/25/09
26|Charleston, City of SC Mount Pleasant (MO) Ph Il 12/7/09
27|Thomasville Fire Rescue, GA PH Il 12/9/09
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Summary of Stage 2 FRAs that have Closed, as of September 30, 2013

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
28|Western Area Regional RSA PH Il STA 2/15/10
29| TARBORO, TOWN OF, NC PH Il 3/26/10
30|DALLAS, CITY OF, GAPH Il 4/20/10
31|Hall, County of, GA PHII 4/21/10
32|CRISP, COUNTY OF, GA 4/23/10
33|FORSYTH, COUNTY OF, GAPH II 6/10/10
34|EMERGENCY MANAGEMENT DISTRICT, MS 7/21/10
35|DUKE UNIVERSITY PH Il 8/9/10
36|ALBANY, CITY OF, GA 10/12/10
37|OPELIKA, CITY OF, ALPH Il 10/25/10
38|PALM COAST, CITY OF, FL PH II 11/1/10
39|Florida, State of - House & Senate PH Il 12/16/10
40|Augusta Richmond, County of, GA PH Il SED 1/25/11
41|DOTHAN, CITY OF, AL 2/8/11
42|JOHNSTON, COUNTY OF, NC PH Il 2/16/11
43|Lafourche Parish, LA PH Il 3/30/11
44|ALBERTVILLE, CITY OF, AL 4/15/11
45|Hancock, County of, MS PH Il 4/25/11
46|ROCKDALE, COUNTY OF, GA PH Il 4/25/11
47|Hardee, County of, FL PH Il 6/7/11
48| Apopka, City of, FL PH Il Interop Only 11/14/11
49|Saint Johns, County of, FL PH 1| 11/21/11
50|Madison, City of, AL 12/12/11
51|Putnam, County of, FL PH Il MA only 12/13/11
52| Terrebonne Parish, LA PH Il 1/9/12
53|GADSDEN, CITY OF, AL PH II 1/18/12
54|PITT, COUNTY OF, NC PH II 1/27/12
55|CLEARWATER, CITY OF, FL PH II 1/30/12
56 |Washington, County of, AL PH II 2/6/12
57|JUNO BEACH, TOWN OF, FL PH Il 2/9/12
58|Palm Beach, County of, FL School PD PH II 2/9/12
59|ATLANTA, CITY OF, GAPH II 3/5/12
60|LA GRANGE, CITY OF, GA PH Il 3/22/12
61|OCEAN RIDGE, TOWN OF, FL PH II 4/12/12
62|Charleston, City of, SC PH Il 4/12/12
63| Hillsborough, County Of, FL PH Il 4/17/12
64|Atlanta, City of, GA (APS) PH Il 4/20/12
65|Cary, Town of, NC PH Il 4/24/12
66|Florida, State of, DOC PH Il 6/4/12
67|Palm Beach Cty Solid Waste Auth PH Il 6/5/12
68|MAITLAND, CITY OF, FL PH II 6/26/12
69|BAY COUNTY COMMISSIONERS, FL PH I 7/9/12
70|CENTER POINT FIRE DISTRICT, AL PH II 7/9/12
71|JACKSON, COUNTY OF, MS PH II 7/13/12
72|WINTER PARK, CITY OF, FL PH II 8/21/12
73|BOYNTON BEACH, CITY OF, FL PH II 8/22/12
74|CHARLESTON, COUNTY OF, SC PH Il 8/29/12
75|TALLAHASSEE, CITY OF, FL PH Il 8/29/12
76| TOA BAJA MUNICPAL GOVERNMENT, PR PH Il 10/15/12
77|Athens-Clarke County, GA PH Il MA 10/24/12
78|LEE, COUNTY OF, MS 11/19/12
79|REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 12/10/12
80|GWINNETT, COUNTY OF, GA PH Il 12/21/12
81|SHELBY, CITY OF, NC PH Il 1/8/13
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Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
82|LAKELAND, CITY OF, FL PH Il 1/9/13
83|North Carolina, State of PH Il Data System 1/15/13
84|Flagler, County of, FL PH Il 1/23/13
85|MONTGOMERY, CITY OF, AL PH II 1/29/13
86|Orange, County of, FL PH I 2/6/13
87|PINEVILLE, TOWN OF, NC PH Il 2/15/13
88|SPALDING, COUNTY OF, GA PH Il 2/15/13
89|Boca Raton, City of, FL PH Il MO 4/11/13
90| St Martin Parish Sherrif, LA PH Il MA only 4/11/13
91|BULLOCH, COUNTY OF, GA 4/15/13
92|GLYNN, COUNTY OF, GAPH Il 4/15/13
93|SAINT LUCIE, COUNTY OF, FL PH II 4/15/13
94|Lexington, County of, SC PH Il SED 4/16/13
95|Sarasota, County of, FL PH I 7/12/13
96| Mississippi, State of, PH Il FB2T 7/17/13
97|MINT HILL, TOWN OF, NC PH Il 8/28/13
98|Rocky Mount, City of, NC PH Il 9/4/13
99|PALM BEACH GARDENS, CITY OF, FL PH Il 9/11/13

100|CITRUS, COUNTY OF, FL PH Il MA Only 9/16/13

Subtotal FRA count for Wave 3 100

Wave 4
1|VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/08
2|AUGLAIZE, COUNTY OF, OH PH II 7/25/08
3[COLONIE, TOWN OF, NY PH Il 8/8/08
4[LONG BEACH, CITY OF, CAPH Il 10/20/08
5[ALLEN, COUNTY OF, OH PH II 11/17/08
6|VICTORIA, CITY OF, TXPH II 11/25/08
7|Carlsbad, City of, NM PH II 2/6/09
8|WESTERN MICHIGAN UNIVERSITY, MI PH Il 4/1/09
9|ALASKA, STATE OF PH Il 5/21/09
10[SAN ANGELO, CITY OF, TX PH Il 10/23/09
11|GLENVILLE, TOWN OF, NY PH Il 2/24/10
12|SAN JUAN, COUNTY OF, NM PH II 3/2/10
13|YAKIMA, CITY OF, WA PH II 3/26/10
14|New York, State of PH Il 4/7/10
15(BEVERLY HILLS, CITY OF, CA PH Il 8/24/10
16|VIA METROPOLITAN TRANSIT, TX PH || 2/2/11
17|HARRISON, COUNTY OF, OH PH II 2/4/11
18|SIGNAL HILL, CITY OF, CA PH Il 3/28/11
19|Benton, County of WA PH I 3/30/11
20|Allegheny County Dept of Emerg Svcs PH Il 3/15/12
21|Whitehall, City of, Ml PH 1l MA only 7/19/12
22|Clinton County Sheriff Office, OH PH Il 2/15/13
23|ALBUQUERQUE, CITY OF, NM PH Il 4/24/13
24|CINCINNATI, CITY OF, OH PH Il 9/10/13
Subtotal FRA count for Wave 4 24
Canadian Border Region
1|Jefferson Transit Authority, WA 12/22/09
2|Minnesota, State of Canadian Rebanding 2/16/10
3|Midland, County of, Ml 2/25/10
4|Marion, County of, OH 3/23/10
5|Eaton, County of, Ml 5/20/10
6|Chelan, County of, WA 6/25/10
7|Spokane Transit Authority, WA 8/6/10
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Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count

8| Trumbull, County of, OH 8/17/10
9[Saginaw County 911 Communications Authority, Ml 8/23/10
10|Erie County Water Authority, NY 9/22/10
11|Oneida, County of, NY 11/8/10
12|Cuyahoga, County of, OH 11/10/10
13| Millcreek, Township of, PA 11/16/10
14|Mahoning, County of, OH 12/7/10
15|Newstead, Town of, NY 12/10/10
16|Syracuse, City of, NY 1/5/11
17|Kitsap, County of, WA 2/4/11
18[New York, State of, OCFS 2/15/11
19|Niagara, County of, NY 2/23/11
20|Dublin, City of, OH 5/20/11
21|Saratoga County of, NY 5/23/11
22|Spokane, City of, WA 6/7/11
23|Erie, City of, PA 7/19/11
24|Buffalo, City of, NY 8/15/11
25|Spokane, County of, WA 8/16/11
26|Onondaga, County of, NY 2/2/12
27|MENTOR, CITY OF, OH 5/11/12
28|Anacortes, City of, WA 5/22/12
29[Monroe, County of, NY 8/6/12
30[New York, State of Canadian Rebanding 8/21/12
31|Austintown, Township of, OH 9/6/12
32|Lansing School District, Ml 9/14/12
33|Lancaster, Town of, NY 9/26/12
34|New York OEM 10/8/12
35|Rome, City of, NY 5/8/13
36|Bloomfield, Township of, Ml 7/8/13
37|Auburn, City of, NY 7/12/13
38|Ontario, County of, NY 8/26/13
39|Wayne, County of, NY 9/10/13

Subtotal FRA count for Canadian Border Region 39

Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 509
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Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of September 30, 2013

age RAs Pending TA Completio e ation Revie
A Completio e atio Dea
Deal Name Receipt Date 0
Wave 1
[subtotal FRA count for Wave 1 [ 0
Wave 2
[subtotal FRA count for Wave 2 [ 0
Wave 3
1|Hickory, City of, NC PH I 9/25/13
Subtotal FRA count for Wave 3 1
Wave 4
Subtotal FRA count for Wave 4 0
Canadian Border Region
1|Lake, County of, OH 4/24/13
Subtotal FRA count for Canadian Border Region 1
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs Pending TA Completion Certification Review 2
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Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Monterey, County of (CA) 5/11/07

2|ROCK, COUNTY OF, WI PH Il 6/12/07

3|VACAVILLE, CITY OF, CAPH II 1/14/08

4[Colorado, State of PH Il 3/10/08

5|ALLEN, COUNTY OF, IN PH II 3/12/08

6|SHEBOYGAN, COUNTY OF, WI PH Il 3/20/08

7|SPRINGFIELD, CITY OF, IL PH II 4/7/08

8|Nashua, City of 4/11/08

9|PORTSMOUTH, CITY OF, VA PH Il 4/11/08
10|UNIVERSITY OF CONNECTICUT, CT PH Il 4/11/08
11|Brown, County of WI 4/14/08
12|EAGLE, COUNTY OF, CO PH I 4/14/08
13|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 4/21/08
14|ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH Il 4/29/08
15|LA CROSSE, CITY OF, WI PH Il 4/29/08
16|Maui, County of, HI PH I| 5/21/08
17|EAST CHICAGO, CITY OF, IN PH Il 6/9/08
18|SALEM, CITY OF, OR PH Il 6/11/08
19| University of California - Berkeley 6/11/08
20{HOPEWELL, CITY OF, VAPH Il 7/2/08
21|{WALLINGFORD, TOWN OF, CT PH Il 7/9/08
22[Cook, County of, IL PH II 8/1/08
23|DAVIS, CITY OF, CAPH II 8/18/08
24|WAUKESHA, COUNTY OF, WI PH II 8/19/08
25| University of California - Santa Cruz 9/17/08
26|ROANOKE, COUNTY OF, VA PH Il 11/11/08
27|University of California - Merced 11/24/08
28|ALEXANDRIA, CITY OF, VA PH Il 12/19/08
29|EAST HAMPTON, TOWN OF, NY PH Il 1/14/09
30]|ILLINOIS, STATE OF PH II 2/12/09
31|KANKAKEE, CITY OF, IL PH Il 2/12/09
32|UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH I 2/25/09
33|MASSACHUSETTS BAY TRANS AUTHORITY PH || 3/17/09
34|WILL, COUNTY OF, IL PH Il 3/24/09
35|CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH Il 5/18/09
36|SALT LAKE CITY, CITY OF, UT PH II 5/18/09
37|MC LEAN, COUNTY OF, IL PH II 5/20/09
38|CAPITAL REGION AIRPORT COMMISSION, VA PH I 7/17/09
39|PORTLAND, CITY OF, ME PH Il 7/22/09
40|CLARK, COUNTY OF, NV PH Il 9/14/09
41|Fairfield, Town of 9/25/09
42|SAINT CLAIR, COUNTY OF, IL PH II 9/29/09
43|HANOVER, COUNTY OF, VA PH Il 10/20/09
44|GREENFIELD, CITY OF, WI PH Il 10/26/09
45|NORFOLK, COUNTY OF, MA PH Il 11/6/09
46|HONOLULU, CITY AND COUNTY OF, HI PH Il 12/1/09
47|SCHAUMBURG, VILLAGE OF, IL PH Il 1/19/10
48|WICOMICO, COUNTY OF, MD PH Il 3/2/10
49|CARROLL, COUNTY OF, MD PH Il 3/19/10
50[{NASSAU, COUNTY OF, NY PH Il 3/23/10
51|NAPERVILLE, CITY OF, ILPH II 4/6/10
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Summary of Stage 2 PFAs that have Closed, as of September 30, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
52| University of Maryland PH Il 4/19/10
53|SANTA CLARA, CITY OF, CAPH Il 4/20/10
54[UCAN 5/4/10
55|GRUNDY E-911, COUNTY OF, IL PH Il 5/5/10
56[STAMFORD, CITY OF, CT PH Il 5/5/10
57|STOCKTON, CITY OF, CAPH Il 5/7/10
58| METRO WASHINGTON AIRPORTS AUTH (MWAA) PH I 6/10/10
59|SAN FRANCISCO, CITY & COUNTY OF, CA PH II 6/17/10
60{HOWARD, COUNTY OF, MD PH I 7/6/10
61|WARRENTON FAUQUIER JOINT COMM CTR PH || 7/6/10
62 |Bluffton, City of 7/19/10
63|RICHMOND, CITY OF, CAPH Il 7/22/10
64[JOLIET, CITY OF, IL PH II 8/17/10
65|ROCKLAND, COUNTY OF, NY PH Il 8/17/10
66|FREDERICK, COUNTY OF, MD PH I 8/25/10
67|MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH I 8/30/10
68[UNION, COUNTY OF, NJ PH Il 9/2/10
69[YORK, COUNTY OF, VA PH Il 9/22/10
70[TIPPECANOE, COUNTY OF, IN PH II 9/29/10
71{MILWAUKEE, COUNTY OF, WI PH Il 10/6/10
72|HARFORD COUNTY, MD, MD PH I 11/15/10
73|HOWARD, COUNTY OF, IN PH Il 11/17/10
74|OAKLAND, CITY OF, CAPH Il 12/16/10
75|CALVERT, COUNTY OF, MD PH I 1/19/11
76|HAMILTON, COUNTY OF, IN PH II 2/24/11
77|CULPEPER, COUNTY OF, VA PH Il 2/28/11
78| GREENWICH, TOWN OF, CT PH Il 3/3/11
79|ATLANTIC CITY, CITY OF, NJ PH II 4/27/11
80|HARTFORD, City of, CT PH Il 5/9/11
81|WISCONSIN, STATE OF PH II 6/13/11
82|NEW YORK, CITY OF, NY PH Il 6/23/11
83|BALTIMORE, CITY OF, MD PH II 7/7/11
84|DELAWARE, COUNTY OF, IN PH Il 7/12/11
85|PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH II 8/5/11
86| University of California - Davis 10/20/11
87|WETHERSFIELD, TOWN OF, CT PH Il 11/4/11
88|CHESTER, COUNTY OF, PAPH Il 12/12/11
89|CHESAPEAKE, CITY OF, VA PH II 1/5/12
90[SANTA CLARA VALLEY WATER DISTRICT, CA PH Il 1/23/12
91|Chesterfield, County of, VA PH 1| 4/25/12
92[NEWPORT NEWS, CITY OF, VA PH Il 6/11/12
93|WEST HARTFORD, TOWN OF, CT PH Il 6/26/12
94|Boston Public Health Commission, City of, MA PH Il 7/16/12
95[SUFFOLK, COUNTY OF, NY PH I 8/8/12
96(VIRGINIA, COMMONWEALTH OF, VA PH I| 8/8/12
97(LOUDOUN, COUNTY OF, VA PH Il 10/22/12
98|PRINCE GEORGES, COUNTY OF, MD PH Il 10/22/12
99[MANASSAS, CITY OF, VA PH Il 10/26/12
100|RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH || 11/7/12
101|Department of Correction, Massachusetts PH Il 11/8/12
102|lllinois, State of, PH Il Criminal Justice Auth 11/8/12
103|SPOTSYLVANIA, COUNTY OF, VA PH Il 2/22/13
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of September 30, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
104|ELGIN, CITY OF, IL PH II 3/14/13
105|ALAMEDA, COUNTY OF, CA PH II 4/2/13
106|Chicago, City of, IL PH Il Aviation 4/23/13
107|WATERBURY, CITY OF, CT PH Il 5/8/13
108|LANCASTER COUNTY OF, PA PH II 5/20/13
109|Indiana, State of 5/23/13
110|SAN FRANCISCO BART PH Il 7/10/13
111|AURORA, CITY OF, ILPH II 7/24/13
112|Southern Nevada 8/22/13
113|FAIRFAX, COUNTY OF, VA PH Il 9/5/13

Subtotal PFA count for Wave 1 113

Wave 2

1|DYERSBURG, CITY OF, TN PH Il 7/30/07

2|CARROLLTON, CITY OF, TX PH Il 3/26/08

3|Middle TN State Univ PH Il 3/27/08

4|RAMSEY, COUNTY OF, MN PH Il 3/31/08

5|BI STATE INFORMATION CENTER, TX PH Il 4/18/08

6|Knox County Sheriff TN PH Il 4/29/08

7|AUSTIN, CITY OF, TXPH II 5/1/08

8|PLANO, CITY OF, TX PH Il 5/5/08

9|MINNESOTA, STATE OF PH Il 5/9/08
10|RICHARDSON, CITY OF, TX PH Il 5/9/08
11|East Texas Medical Center, TX PH Il 5/14/08
12|LONGVIEW, CITY OF, TXPH II 5/14/08
13|JEFFERSON, COUNTY OF, OH PH II 5/15/08
14|JACKSONVILLE, CITY OF, AR PH Il 6/10/08
15|BUCHANAN, COUNTY OF, MO PH I 6/11/08
16|BOWLING GREEN, CITY OF, KY PH Il 6/13/08
17|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH Il 6/17/08
18|Sullivan, County of, TN 6/17/08
19|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH Il 6/17/08
20(BELMONT, COUNTY OF, OH PH II 6/24/08
21|LEE, COUNTY OF, TX PH Il 6/24/08
22|LOUISVILLE METRO GOVERNMENT, KY PH Il 6/24/08
23|BEAUMONT, CITY OF, TX PH Il 6/30/08
24|Franklin, City of, TN PH Il 7/10/08
25[COLLIN, COUNTY OF, TX PH II 7/25/08
26[STEARNS, COUNTY OF, MN PH Il 8/11/08
27|OMAHA PUBLIC POWER DISTRICT, NE PH I 8/12/08
28|METRO GVT OF NASHVILLE AND DAVIDSON CTY PH Il 8/14/08
29|WEST DES MOINES, CITY OF, IAPH II 10/8/08
30[North Kansas City Police 11/3/08
31|Prairie Village, City of, KS PH Il 11/11/08
32|CEDAR PARK, CITY OF, TXPH II 11/20/08
33|HENNEPIN, COUNTY OF, MN PH II 1/7/09
34|CEDAR RAPIDS, CITY OF, IAPH Il 1/22/09
35|DOUGLAS, COUNTY OF, NE PH Il 2/3/09
36|DALLAS, CITY OF, TXPH II 2/19/09
37|LITTLE ROCK, CITY OF, AR PH II 3/9/09
38|DENTON, CITY OF, TX PH Il 3/24/09
39|COPPERAS COVE, CITY OF, TXPH Il 3/31/09
40|FORT WORTH, CITY OF, TXPH Il 5/18/09
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of September 30, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
41|BEDFORD, CITY OF, TXPH Il 5/21/09
42|GRAND PRAIRIE, CITY OF, TXPH II 6/15/09
43|Johnson City, City of 8/17/09
44|CHEYENNE, CITY OF, WY PH II 9/14/09
45|SAINT CLOUD, CITY OF, MN PH Il 9/22/09
46|CONWAY, CITY OF, AR PH Il 9/24/09
47|Saint PETERS, CITY OF, MO PH || 9/25/09
48|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH | 9/25/09
49|NORMAN, CITY OF, OK PH II 11/3/09
50|UNIVERSITY PARK, CITY OF, TX PH II 11/20/09
51|OWASSO, CITY OF, OK PH Il 12/1/09
52|WICHITA FALLS, CITY OF, TXPH Il 12/15/09
53[RAYTOWN, CITY OF, MO PH Il 1/21/10
54|LUBBOCK, CITY OF, TXPH II 2/15/10
55[CASPER, CITY OF, WY PH Il 3/3/10
56|SAINT LOUIS, CITY OF, MO Airport PH I 3/5/10
57|HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH Il 3/26/10
58[Knox County Schools, TN PH I 4/20/10
59|GOODLETTSVILLE, CITY OF, TN PH Il 4/26/10
60|Bastrop, County of, Texas, TX PH Il 4/28/10
61[HARRIS, COUNTY OF, TXPH II 6/21/10
62| TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH Il 7/19/10
63[SAINT CHARLES, CITY OF, MO PH I 7/30/10
64| Tennessee DOC PH Il 8/3/10
65|ORANGE, CITY OF, TX PH Il 8/5/10
66|OVERLAND PARK, CITY OF, KS PH II 8/6/10
67|BELL, COUNTY OF, TX PH II 9/2/10
68|HUTCHINSON-RENO COUNTY EMER COMM PH Il 10/5/10
69[SUMNER COUNTY OF, KS PH Il 10/21/10
70| COLLEGE STATION, CITY OF, TX PH Il 12/7/10
71|Russell, County of, KS PH Il 2/15/11
72|SAINT LOUIS, CITY OF, MO PH Il 6/13/11
73|SEDGWICK, COUNTY OF, KS PH II 6/16/11
74|ELLSWORTH, COUNTY OF, KS PH II 6/27/11
75[JOHNSON, COUNTY OF, KS PH II 7/7/11
76[LINCOLN, COUNTY OF, KS PH Il 7/7/11
77|PADUCAH, CITY OF, KY PH II 7/28/11
78|ELLIS, COUNTY OF, KS PH Il 8/17/11
79|KANSAS, STATE OF PH Il 9/15/11
80|HAYSVILLE, CITY OF, KS PH II 9/19/11
81|WILLIAMSON, COUNTY OF,TX PH Il 9/19/11
82|WHEELING, CITY OF, WV PH Il 11/14/11
83|PORT NECHES, CITY OF, TXPH II 12/12/11
84|HOUSTON, CITY OF, TXPH II 2/2/12
85|Lewisville, City of, TX PH Il 3/26/12
86|LAKE QUIVIRA, CITY OF, KS PH Il 4/19/12
87|MONTGOMERY, COUNTY OF, TX PH || 5/16/12
88|GARLAND, CITY OF, TX PH Il 5/22/12
89|CLARKSVILLE, CITY OF, TN PH II 5/23/12
90[ARKANSAS, STATE OF PH II 5/29/12
91[KNOX, COUNTY OF, TN PH II 6/4/12
92|WACO, CITY OF, TXPH II 6/15/12
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of September 30, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
93[MC KINNEY, CITY OF, TX PH Il 8/8/12
94|GRANDVIEW, CITY OF, MO PH Il 8/31/12
95[METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II 9/14/12
96[SMYRNA, TOWN OF, TN PH Il 11/7/12
97MEMPHIS, CITY OF, TN PH Il 2/11/13
98|ARLINGTON, CITY OF, TXPH II 3/22/13
99|TULSA, CITY OF, OK PH Il 4/19/13

100|OAK RIDGE, CITY OF, TN PH Il 6/4/13
101|MESQUITE, CITY OF, TX PH Il 7/17/13
102|DENTON, COUNTY OF, TX PH Il 8/9/13

Subtotal PFA count for Wave 2 102
Wave 3

1|EMERGENCY MANAGEMENT DISTRICT, MS 3/11/08
2|JACKSONVILLE BEACH, CITY OF, FL PH Il 3/21/08
3|LAKELAND, CITY OF, FL PH II 4/4/08
4|CHARLOTTE, COUNTY OF, FL PH II 4/14/08
5|CONCORD, CITY OF, NC PH Il 4/14/08
6|FORSYTH, COUNTY OF, GA PH II 4/14/08
7|ALBANY, CITY OF, GA 4/18/08
8|BAY COUNTY COMMISSIONERS, FL PH II 4/18/08
9|SARASOTA, COUNTY OF, FL PH Il 4/18/08
10|ALBERTVILLE, CITY OF, AL 4/21/08
11|OPELIKA, CITY OF, AL PH Il 4/21/08
12|PANAMA CITY, CITY OF, FL 4/21/08
13|IBERVILLE, PARISH OF, LA PH Il 4/23/08
14|FAYETTE, COUNTY OF, GA PH Il 5/5/08
15|FLORENCE, COUNTY OF, SC PH Il 5/9/08
16|HINDS, COUNTY OF, MS PH Il 5/19/08
17|MINT HILL, TOWN OF, NC PH Il 6/2/08
18|STONE MOUNTAIN PARK PH I 6/4/08
19|CALCASIEU PARISH COMMUNICATIONS DISTRICT PH Il 6/11/08
20{GAINESVILLE, CITY OF, FL PH Il 6/11/08
21{CLEVELAND, COUNTY OF, NC PH II 6/30/08
22|SULPHUR, CITY OF, LA PH Il 7/1/08
23|MOORESVILLE, TOWN OF, NC PH Il 7/9/08
24| TARBORO, TOWN OF, NC PH Il 7/10/08
25[DUKE UNIVERSITY PH II 7/16/08
26| KERNERSVILLE, TOWN OF, NC PH II 7/24/08
27|MYRTLE BEACH, CITY OF, SC PH Il 7/25/08
28|SHELBY, CITY OF, NC PH Il 9/3/08
29[SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH Il 9/25/08
30|LEE, COUNTY OF, FL PH II 9/29/08
31|MARION, COUNTY OF, FL PH II 11/3/08
32|SAINT CHARLES, PARISH OF, LA PH II 11/19/08
33|PITT, COUNTY OF, NC PH Il 11/24/08
34|CALCASIEU, PARISH OF, LAPH II 11/26/08
35|CHARLESTON, CITY OF, SC PH Il 11/26/08
36|DESOTO, COUNTY OF, FL PH Il 12/2/08
37|LENOIR, COUNTY OF, NC PH II 12/2/08
38|GWINNETT, COUNTY OF, GA PH Il 12/8/08
39|HORRY, COUNTY OF, SC PH II 12/8/08
40|CADDO PARISH COMMUNICATIONS DIST 1, LAPH I 12/15/08
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of September 30, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
41|EMORY UNIVERSITY, GA PH Il 12/15/08
42[Hall, County of 12/15/08
43|PINEVILLE, TOWN OF, NC PH Il 12/15/08
44|MECKLENBURG, COUNTY OF, NC PH I 1/6/09
45|PALM BEACH, COUNTY OF, FL PH Il 1/14/09
46|DELRAY BEACH, CITY OF, FL PH II 1/23/09
47|BOSSIER, PARISH OF, LAPH Il 1/30/09
48| Atlanta, City of, GA PH Il 2/3/09
49|SALISBURY, CITY OF, NC PH Il 2/3/09
50|Athens-Clarke County, GA PH Il MA 6/15/09
51|New Hanover, County of, NC PH I 6/29/09
52|HOLLYWOOD, CITY OF, FL PH Il 7/29/09
53[FULTON, COUNTY OF, GAPH Il 7/30/09
54|JACKSONVILLE, CITY OF, FL PH Il 8/7/09
55[HICKORY, CITY OF, NC PH Il 8/12/09
56|FAYETTEVILLE, CITY OF, NC PH Il 8/25/09
57|LAFOURCHE, PARISH OF, LA PH Il 9/14/09
58| CHARLESTON, COUNTY OF, SC PH Il 10/2/09
59[AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH Il 10/19/09
60(BOSSIER, CITY OF, LA PH Il 10/23/09
61[GLYNN, COUNTY OF, GA PH Il 10/28/09
62|SAINT TAMMANY, PARISH OF, LA PH Il 11/11/09
63[HIALEAH, CITY OF, FL PH Il 11/20/09
64[CRISP, COUNTY OF, GA 11/25/09
65[CORAL SPRINGS, CITY OF, FL PH II 12/10/09
66|Orange, County of, FL PH Il 1/12/10
67 [Hillsborough, County Of, FL PH I 1/27/10
68| THOMASVILLE, CITY OF, NC PH Il 2/24/10
69[Rocky Mount, City of, NC PH II 2/25/10
70{MARION, COUNTY OF, SC PH II 3/1/10
71|City of Sumter and Sumter County, SC PH Il 4/7/10
72|HARRISON, COUNTY OF, MS PH Il 4/9/10
73[Cary, Town of, NC PH | 4/21/10
74|BIRMINGHAM, CITY OF, AL PH II 4/23/10
75[YORK, COUNTY OF, SC PH II 4/28/10
76|WINTER PARK, CITY OF, FL PH II 5/4/10
77|GREATER ORLANDO PUBLIC SAFETY COOP, FL PH Il 5/6/10
78|LAKE CHARLES, CITY OF, LAPH II 5/20/10
79|CALHOUN, COUNTY OF, AL PH Il 5/27/10
80|OSCEOLA, COUNTY OF, FL PH II 6/7/10
81|PINELLAS, COUNTY OF, FL PH II 6/7/10
82|West Baton Rouge Parish Comm Dist PH Il 6/15/10
83|JACKSON, COUNTY OF, MS PH Il 7/6/10
84|LA GRANGE, CITY OF, GA PH Il 7/22/10
85|MONTGOMERY, CITY OF, ALPH Il 7/23/10
86|Hancock, County of, MS PH Il 7/29/10
87|REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 8/18/10
88|RALEIGH DURHAM AIRPORT AUTHORITY, NC PH Il 8/23/10
89|BOYNTON BEACH, CITY OF, FL PH Il 8/27/10
90[OCALA, CITY OF, FL PH Il 9/2/10
91|RAPIDES, PARISH OF, LA PH II 9/22/10
92|WINSTON SALEM, CITY OF, NC PH Il 10/22/10
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Summary of Stage 2 PFAs that have Closed, as of September 30, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
93|GADSDEN, CITY OF, AL PH Il 1/20/11
94|FORT LAUDERDALE, CITY OF, FL PH Il 3/14/11
95[SAINT LUCIE, COUNTY OF, FL PH II 5/4/11
96(MOBILE, CITY OF, AL PH II 6/6/11
97|JEFFERSON, PARISH OF, LA PH Il 7/7/11
98[HARTSELLE, CITY OF, AL PH Il 8/18/11
99(BROWARD, COUNTY OF, FL PH Il 9/15/11

100|JACKSONVILLE, CITY OF, NC PH II 10/5/11
101|Maitland, City of, FL PH Il 10/6/11
102|HENRY, COUNTY OF, GA PH II 10/7/11
103|PUERTO RICO, COMMONWEALTH OF PH II 10/31/11
104 |Washington, County of, AL PH Il 11/8/11
105|ALABAMA, STATE OF, AL PH II 11/17/11
106|MIAMI-DADE, COUNTY OF, FL PH II 11/17/11
107|CLAY, COUNTY OF, FL PH II 12/13/11
108|PLANTATION, CITY OF, FL PH II 12/22/11
109|TALLAHASSEE, CITY OF, FL PH II 4/10/12
110|BEAUFORT, COUNTY OF, SC PH II 5/1/12
111|BULLOCH, COUNTY OF, GA 5/8/12
112|MOBILE, COUNTY OF, AL PH II 6/1/12
113|BATON ROUGE, CITY OF, LA PH Il 7/6/12
114|LOWNDES, COUNTY OF, GA PH Il 7/6/12
115|CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH I 7/11/12
116|DURHAM, CITY OF, NC 8/6/12
117|MARTIN, COUNTY OF, FL PH II 8/8/12
118|ONSLOW COUNTY OF, NC PH Il 8/10/12
119|CORAL GABLES, CITY OF, FL PH II 8/20/12
120|LEE, COUNTY OF, MS 8/24/12
121|SPARTANBURG, COUNTY OF, SC PH Il 8/27/12
122|NEW ORLEANS, PORT OF PH Il 10/18/12
123]MONROE, COUNTY OF, FL PH Il 11/8/12
124|SEMINOLE, COUNTY OF, FL PH II 2/4/13
125|SOUTH CAROLINA, STATE OF PH II 2/19/13
126|GUILFORD, COUNTY OF, NC PH II 4/8/13
127|SHERIFF, PARISH OF POINTE COUPEE, LA PH Il 4/12/13
128|POLK, COUNTY OF, FL PH II 5/20/13
129|GEORGIA, STATE OF PH II 6/4/13
130|HIGH POINT, CITY OF, NC PH I 8/12/13
131|NEW BERN, CITY OF, NC PH II 8/22/13

Subtotal PFA count for Wave 3 131
Wave 4

1|WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/08
2|CLARK, COUNTY OF, WA PH Il 4/29/08
3|LIVE OAK, CITY OF, TXPH II 11/25/08
4|HARRISON, COUNTY OF, OH PH Il 11/26/08
5|YAKIMA, CITY OF, WA PH II 12/8/08
6|HOBBS, CITY OF, NM PH Il 12/19/08
7|CLERMONT, COUNTY OF, OH PH II 1/5/09
8|VIA METROPOLITAN TRANSIT, TX PH Il 3/20/09
9|BENTON, COUNTY OF, WA PH Il 10/5/09
10|{SAN ANGELO, CITY OF, TX PH Il 10/20/09
11|CUMBERLAND, COUNTY OF, PA PH II 1/4/10
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Summary of Stage 2 PFAs that have Closed, as of September 30, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
12|Signal Hill, City of, CA PH Il 1/7/10
13|CORPUS CHRISTI, CITY OF, TX PH Il 2/25/10
14|BEXAR METROPOLITAN WATER DISTRICT, TX PH Il 3/16/10
15|CINCINNATI, CITY OF, OH PH Il 5/19/10
16|ALBUQUERQUE, CITY OF, NM PH Il 5/27/10
17|NEW MEXICO, STATE OF, NM PH Il 7/29/10
18|WARREN, COUNTY OF, OH PH II 2/25/11
19|HAMILTON, COUNTY OF, OH PH II 5/4/11
20[PENNSYLVANIA STATE UNIVERSITY, PA PH || 11/21/11
21|SOUTHWEST OHIO REGIONAL TRANSIT AUTH PH Il 3/8/12
22|WESTMORELAND, COUNTY OF, PA PH Il 9/5/12
23|Sante Fe, City of, NM PH Il 11/28/12

Subtotal PFA count for Wave 4 23

Canadian Border Region

1|Canton, City of OH 1/7/10

2|SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 3/22/10

3|PUYALLUP, CITY OF, WA PH II 4/9/10

4|STARK, COUNTY OF, OH PH Il 4/9/10

5|Grand Isle County Emer Svcs Assoc PH |l 4/19/10

6|SPOKANE TRANSIT AUTHORITY, WA PH Il 6/14/10

7|Regents of University of Michigan, Ml 8/23/10

8|Dublin, City of, OH 8/27/10

9|Port of Seattle, WA 9/1/10
10|WORTHINGTON, CITY OF PH Il 9/20/10
11|Huron County 911, MI 9/27/10
12|Lansing School District, Ml 10/22/10
13|Warren, City of, Ml 11/17/10
14|CUYAHOGA FALLS, CITY OF, OH PH II 12/14/10
15|TACOMA, CITY OF, WA PH II 1/14/11
16|Niagara Frontier Transportation Authority, NY 1/31/11
17|FINDLAY, CITY OF, OH PH Il 2/28/11
18|DELAWARE, COUNTY OF, OH PH II 6/6/11
19]0Onondaga, County Of, NY PH Il 6/27/11
20[LAKE, COUNTY OF, OH PH Il 7/6/11
21|Kitsap County Transit, WA 8/17/11
22|Bellingham, City of, WA 9/19/11
23|DOWNRIVER MUTUAL AID, MI PH II 10/28/11
24|Bath, Township of, OH 11/15/11
25|State of Ohio - Ohio State University PH I 11/17/11
26|Warren, City of, OH 12/9/11
27(VALLEY COMMUNICATIONS CENTER, WA PH II 2/8/12
28|FRANKLIN, COUNTY OF, OH PH II 3/5/12
29|AUBURN, CITY OF, NY PH II 3/19/12
30|PARMA, CITY OF, OH PH II 4/2/12
31|MIAMI, COUNTY OF, OH PH Il 6/19/12
32|EASTSIDE PUBLIC SAFETY COMM AGY, WA PH Il 6/29/12
33[Monroe, County of, NY 8/6/12
34|TUSCOLA, COUNTY OF, MI 8/6/12
35|MONTGOMERY, COUNTY OF, OH PH II 8/21/12
36|MICHIGAN STATE UNIVERSITY, MI PH II 9/5/12
37|Geauga, County of, OH 9/17/12
38|SNOHOMISH COUNTY EMERGENCY RADIO SYSTEM PH I 9/21/12
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Summary of Stage 2 PFAs that have Closed, as of September 30, 2013

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
39]JACKSON, COUNTY OF, MI PH | 9/26/12
40|GROSSE POINTE FARMS CITY OF, MI PH Il 10/10/12
41|SNOHOMISH, COUNTY OF, WA PH I 11/8/12
42|SEATTLE, CITY OF, WA PH II 11/26/12
43]OSWEGO, COUNTY OF, NY PH II 2/19/13
44|LAPEER, COUNTY OF, MI PH Il 3/14/13
45|Parma Heights, City of, OH PH I 5/30/13
46|Genesee, County of, NY 6/26/13
47|COLUMBUS, CITY OF, OH PH II 7/17/13
Subtotal PFA count for Canadian Border Region 47
Mexican Border Region
1|CALIFORNIA, STATE OF PH Il 3/10/11
Subtotal PFA count for Mexican Border Region 1
Total PFAs 417
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Summary of FRAs for Licensees in the ESMR Band that have Closed, as of September 30, 2013

FRAs for Licensees in the ESMR Band

TA Completion Certification
Deal Name Receipt Date Deal Count

Wave 1

[subtotal FRA count for wave 1 [ 0
Wave 2

[Subtotal FRA count for wave 2 [ 0
Wave 3
1|American Beeper Company LLC 12/14/11
2|Salado, Freddy 4/11/13
Subtotal FRA count for Wave 3 2
Wave 4

Subtotal FRA count for Wave 4 0
Total FRAs 2
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Summary of PFAs for Licensees in the ESMR Band that have Closed, as of September 30, 2013

Wave 1

|Subtotal PFA count for Wave 1 |

Wave 2

|Subtotal PFA count for Wave 2 |

Wave 3

1|Salado, Freddy 5/10/12

Subtotal PFA count for Wave 3

Wave 4

Subtotal PFA count for Wave 4

Total PFAs
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Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of September 30, 2013

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration

Deal Name Actvities (In Months)
Wave 1
1|DeLasaux Thomas 90.43
2|Newport News, City of 89.33
3|Worcester, City of 85.63
4]Allen Wireless Group 1 85.07
5|Mobile Relay Associates 83.63
6|Slater Communication & Electronic # 2 83.53
7|WASHINGTON, STATE OF 73.47
8|Chicago, City of (PAWS DATA) 69.20
9|Boston, City of - Police (MA) 29.07
10|Montgomery, County of 23.37
11|Virginia Beach, County of 3.23
12|SEPTRAN 2 1.37
Subtotal FRA count for Wave 1 12
Wave 2
1|CHATTANOOGA, CITY OF, TN 30.94
Subtotal FRA count for Wave 2 1
Wave 3
1{BIBB, COUNTY OF, GA 58.53
2|Florida, State of - Channel 96 56.67
3|MANATEE, COUNTY OF, FL 56.67
4|Liberty Communications, Inc. 38.20
5]JONES, COUNTY OF, MS 27.41
6|Florida, State of 26.33
7|PASCO, COUNTY OF, FL 22.54
8|DeKalb County Police Department, GA 19.24
9|PENSACOLA, CITY OF, FL 14.08
10|Myrtle Beach Communications Il 3.13
Subtotal FRA count for Wave 3 10
Wave 4
1|NEW ORLEANS, CITY OF, LA 73.73
2|Plaguemines Parish Government, LA 69.63
3|LOUISIANA, STATE OF 46.43
4|Baton Rouge, City of, LA 33.93
5|ORLEANS PARISH SCHOOL BOARD, LA 30.23
6|LP Ganacias Enterprises, Inc 26.40
7|RANKIN, COUNTY OF, MS 20.51
8|Choice Phone ESMR rebanding 1.03
Subtotal FRA count for Wave 3 8
Canadian Border Region
1|Plymouth Canton Community School Dist, Ml 49.90
2|KIRO-TV, Inc. 38.60
3|Spectrum Communications Inc 38.27
4|United Telephone Company of Ohio 27.63
5|ArcelorMittal Cleveland Inc. 20.07
6|(FELHC Inc 16.73
7|Continental Airlines, Inc. 14.73
8|Ford Communications Inc 14.43

Page 1 of 2



9

Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of September 30, 2013

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration
Deal Name Actvities (In Months)

Radio Service Company Canadian Rebanding 11.13

10

Northwest Airlines, Inc 10.67

11

Consumers Energy Company 7.60

12

American Medical Response, Inc. 5.70

Subtotal FRA count for Wave 3

12

Mexican Border Region

Subtotal FRA count for Mexican Border Region

Total FRAs

43
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Appendix 9
Summary of Stage 1 PFAs that have not Closed, as of September 30, 2013

Stage 1 PFAs that have not Closed

Deal Name
Wave 1
1|Boston, City of
2|WASHINGTON, STATE OF

Subtotal PFA count for Wave 1 2
Wave 2

|Subt0ta| PFA count for Wave 2 | 0
Wave 3

|Subt0ta| PFA count for Wave 3 | 0
Wave 4

1|JEFFERSON, PARISH OF, LA

2|SAINT JOHN THE BAPTIST, PARISH OF, LA
Subtotal PFA count for Wave 4 2
Canadian Border Region
1|Consumers Energy Company
Subtotal PFA count for Canadian Border Region 1
Mexican Border Region
1|J. Paul Getty Trust
Subtotal PFA count for Mexican Border Region 1
Total PFAs
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of September 30, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
Wave 1

1|Salt Lake City, City of, UT PH Il 65.47

2|HYANNIS, TOWN OF, MA PH II 65.43

3|CAPITAL REGION AIRPORT COMMISSION, VA PH I 65.00

4|University of California - Merced PH Il 64.07

5[JERSEY CITY, CITY OF, NJ PH Il 60.77

6|University of California - Santa Cruz PH Il 59.20

7|Kauai, County of, HI PH Il 59.17

8|CAMDEN, CITY OF, NJ PH II 58.71

9[LA CROSSE, CITY OF, WI PH Il 58.70
10|Southern Nevada, RTC of 56.93
11| University of California - Berkeley 56.63
12|EGG HARBOR, TOWNSHIP OF, NJ PH Il 56.14
13|GALLOWAY, TOWNSHIP OF, NJ PH Il 56.14
14)|Adams Twelve Five Star School District, Phase I 52.23
15|Clark, County of, NV PH I 50.80
16{UNION, COUNTY OF, NJ PH II 48.68
17|WEST HARTFORD, TOWN OF, CT PH Il 45.63
18|JOLIET, CITY OF, ILPH Il 45.11
19[SPOTSYLVANIA, COUNTY OF, VA PH Il 43.40
20|Roseville, City of, CA PH Il 42.40
21|ATLANTIC, COUNTY OF, NJ PH Il 41.61
22|Colorado, State of PH I 40.97
23|WASHOE, COUNTY OF, NV PH Il 40.58
24|DENVER, CITY AND COUNTY OF, CO PH II 40.57
25|NEW JERSEY, STATE OF PH I 40.37
26|PORT AUTH OF NY AND NJ PH Il 40.10
27|0LD BRIDGE, TOWNSHIP OF, NJ PH I 39.58
28|NASSAU, COUNTY OF, NY PH II 39.08
29|SUFFOLK, COUNTY OF, NY PH Il 36.03
30|ALAMEDA, COUNTY OF, CAPH Il 35.80
31|HAMILTON, COUNTY OF, IN PH Il 35.54
32|TRENTON, CITY OF, NJ PH Il 35.20
33|MILWAUKEE, CITY OF, WI PH II 35.13
34|ORANGE COUNTY SHERIFF, NY PH Il 34.84
35|PORTLAND, CITY OF, ME PH II 34.63
36|AURORA, CITY OF, IL PH II 34.07
37|Department of Correction, Massachusetts PH Il 34.03
38|MILWAUKEE, COUNTY OF, WI PH II 34.00
39|SAINT CLAIR, COUNTY OF, IL PH Il 33.91
40|OZAUKEE, COUNTY OF, WI PH Il 33.43
41|LANCASTER COUNTY OF, PA PH Il 30.33
42|Baltimore, City of, MD PH Il Mutual Aid 29.63
43|WISCONSIN, STATE OF PH II 29.10
44|BOSTON, CITY OF, MA PH Il - POLICE 29.07
45|VANDERBURGH, COUNTY OF, IN PH Il 27.50
46|Cook, County of, IL PH Il 26.92
47|WILL, COUNTY OF, IL PH II 25.51
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of September 30, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Deal Name

Aging from Completion of

Physical Reconfiguration
Activities (In Months)

Deal
Count

48|READING, CITY OF, PAPH II 24.63
49|STAMFORD, CITY OF, CT PH Il 24.63
50(Livermore, City of, CA PH Il 24.40
51|Connecticut DOC PH Il MA Only 24.37
52|NARRAGANSETT, TOWN OF, RI PH II 23.40
53|SACRAMENTO, COUNTY OF, CA PH II 22.33
54|MILFORD, CITY OF, CT PH Il 22.13
55[CHERRY HILL, TOWNSHIP OF, NJ PH | 21.93
56|WATERBURY, CITY OF, CT PH II 20.90
57|Portland, City of, OR PH Il 19.53
58| GREENWICH, TOWN OF, CT PH Il 18.80
59|University of California - Davis 17.14
60[SUFFOLK, COUNTY OF PH II 16.18
61|MARYLAND, STATE OF PH II 15.97
62[NORWALK, CITY OF, CT PH Il 15.94
63|University of Maryland PH I 15.33
64|ARLINGTON, COUNTY OF, VA PH II 14.64
65|RICHMOND, CITY OF, CAPH Il 14.37
66|Santa Clara, City of, CA PH Il 14.31
67|BARNSTABLE, COUNTY OF, MA PH Il 13.93
68[NORFOLK, COUNTY OF, MA PH II 13.90
69|MASSACHUSETTS PORT AUTHORITY, MA PH Il 13.87
70|MASSACHUSETTS BAY TRANS AUTHORITY PH Il 13.63
71|WORCESTER, CITY OF, MA PH Il 13.30
72|SAN FRANCISCO, CITY & COUNTY OF, CA PH II 12.60
73|Boston Public Health Commission, City of, MA PH Il 12.13
74|North Providence, Town of, RI PH Il STA 11.90
75|DELAWARE, COUNTY OF, IN PH II 10.63
76| CAMBRIDGE, CITY OF, MA PH II 10.47
77[New Jersey AGO PH Il 10.03
78| MIDDLESEX COUNY OF, MA PH Il 9.80
79|ESSEX, COUNTY OF, NJ PH II 9.67
80|MONTGOMERY, COUNTY OF, MD PH I 9.50
81|Delaware, County Of, PA PH I 7.40
82|Chicago, City of, IL PH Il Aviation 4.67
83|Harford, County of, MD PH Il Mutual Aid 4.67
84|Howard, County of, MD PH Il Mutual Aid 4.67
85| Carroll, County of, MD PH Il Mutual Aid 4.60
86|Baltimore, County of, MD PH Il Mutual Aid 4.57
87|Anne Arundel, County of, MD PH Il MA 4.10
88|ELGIN, CITY OF, IL PH II 4.07
89|MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH I 2.77
90[MASSACHUSETTS, COMMONWEALTH OF PH Il 2.00
91[Saint Mary's, County Of, MD PH Il 1.63
Subtotal FRA count for Wave 1 91
Wave 2
1|Southern Methodist Univ PH Il 63.87
2|SAINT LOUIS, COUNTY OF, MN PH I 63.33
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of September 30, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Deal Name

Aging from Completion of

Physical Reconfiguration Deal

Activities (In Months) Count

3|Saint Charles, City of, MO PH Il 62.67

4{UNIVERSITY PARK, CITY OF, TX PH Il 53.67

5|TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH Il 53.37

6|Waco, City of, TX Phase Il 47.13

7|College Station, City of, TX PH Il 46.67

8|CARROLLTON, CITY OF, TX PH Il 40.37

9|Orange, City of, TX Ph Il 39.60
10|DUBUQUE, COUNTY OF, IA PH Il 39.34
11|CLARKSVILLE, CITY OF, TN PH Il 37.53
12|Tennessee DOC PH Il 37.51
13|Prairie Village, City of, KS PH Il 35.08
14|POLK, COUNTY OF, IAPH II 34.98
15|SMYRNA, TOWN OF, TN PH Il 33.54
16|LINCOLN, CITY OF, NE PH II 33.23
17|Tennessee, State of PH Il (TEMA) 31.88
18|KNOX, COUNTY OF, TN PH Il 29.94
19|BELL, COUNTY OF, TX PH II 29.87
20[LONGVIEW, CITY OF, TXPH || 29.83
21|Riley, County of, KS PH Il 29.50
22|OAK RIDGE, CITY OF, TN PH Il 28.87
23|PLANO, CITY OF, TX PH Il 27.23
24|Grandview, City of, MO PH II 27.17
25|ARLINGTON, CITY OF, TX PH Il 26.50
26|PORT NECHES, CITY OF, TXPH Il 24.00
27|Conroe, City of, TX PH Il 23.98
28|BIXBY, CITY OF, OK PH Il 23.23
29|Sarpy, County of, NE PH Il 23.00
30|JACKSONVILLE, CITY OF, AR PH Il 22.84
31|HOUSTON, CITY OF, TX Police PH Il 22.33
32|Ellis County, TX PH II 21.93
33|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH || 21.38
34|HAYSVILLE, CITY OF, KS PH II 19.74
35|LAKE QUIVIRA, CITY OF, KS PH II 19.74
36|DENTON, CITY OF, TX PH Il 19.44
37|OWENSBORO, CITY OF, KY PH Il 17.97
38]|OKLAHOMA CITY, CITY OF, OK PH II 17.50
39|COPPERAS COVE, CITY OF, TX PH Il 17.43
40|ELLIS, COUNTY OF, KS PH II 17.24
41|GARLAND, CITY OF, TX PH Il 17.24
42|MEMPHIS, CITY OF, TN PH Il 16.71
43|Lewisville, City of, TX PH II 16.41
44|DOUGLAS, COUNTY OF, NE PH Il 16.21
45(Omaha Public Power District, NE PH Il 16.04
46|East Texas Medical Center, TX PH Il 15.54
47|KANSAS CITY, CITY OF, MO PH Il 15.24
48|LLANO, COUNTY OF, TX PH II 15.00
49|MANSFIELD, CITY OF, TX PH Il 14.34
50(Blanco County, TX PH Il 14.20
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of September 30, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
51|MESQUITE, CITY OF, TXPH Il 14.20
52|GRAND PRAIRIE, CITY OF, TX PH Il 14.14
53|RAYTOWN, CITY OF, MO PH Il 10.83
54|WICHITA FALLS, CITY OF, TXPH Il 10.13
55|COLLIN, COUNTY OF, TXPH Il 9.73
56|Fayette, County of, TX PH Il STA 9.43
57|HAYS, COUNTY OF, TX PH Il 9.43
58|RICHARDSON, CITY OF, TX PH Il 7.93
59|TRAVIS, COUNTY OF, TXPH Il 7.00
60|Bastrop, County of, Texas, TX PH II 5.10
61|HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH Il 5.10
62|DALLAS, CITY OF, TXPH Il 4.07
Subtotal FRA count for Wave 2 62
Wave 3

1|AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 52.87

2|CLAY, COUNTY OF, FL PH II 52.08

3|INDIAN RIVER, COUNTY OF, FL PH Il 49.64

4|COVINGTON, CITY OF, GA PH Il 49.43

5|CALHOUN, COUNTY OF, AL PH I 44.64

6[CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH I 42.21

7|LOWNDES, COUNTY OF, GAPH II 40.54

8|lberville, Parish of, LA PH I| OEP 39.78

9|CORAL GABLES, CITY OF, FL PH Il 39.51
10{JACKSONVILLE, CITY OF, FL PH Il 38.60
11|HARNETT COUNTY OF, NC PH Il 37.41
12|West Baton Rouge Parish Comm Dist PH Il 34.73
13|GEORGIA, STATE OF PH I 33.68
14|NEW ORLEANS, PORT OF PH Il 32.87
15|SAINT TAMMANY, PARISH OF, LA PH Il 32.51
16|lberville, Parish of, LA Phase I 31.63
17INOXUBEE, COUNTY OF, MS PH I 30.33
18|BREVARD, COUNTY OF, FL PH Il 30.00
19|COBB, COUNTY OF, GA PH Il MA 29.73
20|BATON ROUGE, CITY OF, LAPH II 29.33
21|SAINT JAMES, PARISH OF, LAPH Il 29.07
22|Bossier Parish, LA PH Il 27.24
23|SHERIFF, PARISH OF POINTE COUPEE, LA PH Il 27.18
24|PUERTO RICO, COMMONWEALTH OF PH I 27.07
25|DESOTO, COUNTY OF, FL PH 1l 26.44
26|MONROE, COUNTY OF, FL PH Il 24.94
27|Houma, City of LA, PH Il STA 24.50
28|MARTIN, COUNTY OF, FL PH Il 23.50
29|Bossier, City of, LAPH Il 22.71
30|MISSISSIPPI, STATE OF, DOC PH Il 22.11
31|MANATEE, COUNTY OF, FL PH II 21.93
32|Georgia, State of, PH Il Metro 21.91
33|CONCORD, CITY OF, NC PH Il 21.90
34|OCALA, CITY OF, FL PH II 21.64
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of September 30, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Deal Name

Aging from Completion of

Physical Reconfiguration
Activities (In Months)

Deal
Count

35|FAYETTE, COUNTY OF, GA PH Il 21.31
36|GREATER ORLANDO PUBLIC SAFETY COOP, FL PH I 21.31
37|VOLUSIA, COUNTY OF, FL PH II 21.18
38|Lake Charles, City Of, LA PH Il 21.08
39|HENRY, COUNTY OF, GAPH Il 20.94
40|Puerto Rico State Police, PR PH II 20.88
41IMARION, COUNTY OF, SC PH Il 20.71
42|BAYAMON, MUNICIPAL GOVERNMENT OF, PR PH II 20.38
43|Ascension, Parish Of, LA PH Il 19.91
44|HARTSELLE, CITY OF, AL PH II 19.80
45|GAINESVILLE, CITY OF, FL PH Il 19.70
46|COLLIER, COUNTY OF, FL PH Il 19.28
47|0OSCEOLA, COUNTY OF, FL PH II 19.04
48|HARRISON, COUNTY OF, MS PH I 18.80
49|FULTON, COUNTY OF, GAPH Il 18.64
50|SEMINOLE, COUNTY OF, FL PH Il 18.28
51|CALCASIEU, PARISH OF, LAPH Il 17.24
52|DELRAY BEACH, CITY OF, FL PH Il 16.91
53|HUNTSVILLE, CITY OF, AL PH Il 16.50
54|HERNANDO, COUNTY OF, FL PH Il 16.21
55|LOUISIANA, STATE OF PH II 15.53
56|MECKLENBURG, COUNTY OF, NC PH II 15.38
57|NEW BERN, CITY OF, NC PH Il 15.30
58|SULPHUR, CITY OF, LA PH Il 15.24
59|Caddo Parish Comm Dist 1, LA PH Il 14.33
60|Lake, County of, FL PH II 14.31
61|City of Sumter and Sumter County, SC PH I 13.88
62|LEE, COUNTY OF, FL PH II 13.14
63|Myrtle Beach, City of, SC PH I 13.14
64|Metropolitan Atlanta Rapid Trans Auth, GA PHII 12.93
65|Calhoun, County of, AL TARS PH Il 10.03
66|KENNER, CITY OF, LA PH Il 9.77
67|Calcasieu Parish Communications District PH Il 9.43
68|SOUTH CAROLINA, STATE OF PH I 9.10
69|Beauregard Parish Sheriff's Office, LA PH Il 8.80
70|New Orleans, City of, LA PH Il 7.63
71|YORK, COUNTY OF, SCPH II 5.60
72|BIRMINGHAM, CITY OF, AL PH Il 5.37
73]JACKSON, CITY OF, MS PH Il 4.60
74|MOBILE, CITY OF, AL PH Il 0.63
Subtotal FRA count for Wave 3 74
Wave 4

1|BUTLER, COUNTY OF, OH PH II 66.97

2|BEXAR METROPOLITAN WATER DISTRICT, TX PH Il 54.70

3|MIDLAND, CITY OF, TXPH Il 52.84

4|Hobbs, City of, NM PH I 52.67

5|CLARK EMERGENCY SERVICES, COUNTY OF, WA PH Il 52.47

6[LIVE OAK, CITY OF, TXPH Il 46.51
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of September 30, 2013

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
7|CORPUS CHRISTI, CITY OF, TXPH II 42.58
8|PENNSYLVANIA STATE UNIVERSITY, PAPH Il 37.80
9|SAN ANTONIO, CITY OF, TX PH II 29.11
10|HAMILTON, COUNTY OF, OH PH II 27.70
11|CLERMONT, COUNTY OF, OH PH II 26.77
12|CUMBERLAND, COUNTY OF, PA PH Il 26.74
13|CALDWELL, COUNTY OF, TX PH Il 23.03
14|DAYTON, CITY OF, OH PH II 22.10
15|RENSSELAER, COUNTY OF, NY PH Il 19.53
16|WESTMORELAND, COUNTY OF, PA PH Il 11.77
17|Santa Fe, City of, NM PH II 7.40
18|NEW MEXICO, STATE OF, NM PH II 4.87
Subtotal FRA count for Wave 4 18
Canadian Border Region
1|Billings, City of, MT 31.50
2|Fayette, County of, OH 29.31
3|Richfield, Village or, OH 20.38
4|Niagara Frontier Transportation Authority, NY 19.33
5|Tuscola, County of, Ml 19.07
6|Geauga, County of, OH 18.60
7|Seattle City Light Canadian Rebanding 15.48
8|Medina, County of, OH 14.17
9|Green, City of OH 12.97
10|Montgomery, County of, OH 11.77
11|Barberton, City of, OH 11.57
12]0Oswego, County of, NY 11.13
13| Michigan State University 10.87
14]San Juan, County of, WA 6.70
15|Genesee, County of, Ml 5.27
16|Cleveland, City of, OH 5.03
17|Garden City, City of, Ml 5.00
18|Springfield, City of, OH 4.60
19|Greene, County of, OH 3.90
20|Warren, City of, Ml 3.23
21|Pickaway, County of, OH 2.77
22|Worthington, City of, OH 2.53
23|Lapeer, County of, Ml 2.23
24|Jackson, County of, Ml 2.10
25|Ann Arbor Transportation Authority, Ml 0.13
Subtotal FRA count for Canadian Border Region 25
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 270
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of September 30, 2013

Deal Name 0
Wave 1

1|ALBEMARLE, COUNTY OF, VA PH II
2|ANNE ARUNDEL, COUNTY OF, MD PH I
3|Baltimore Washington Int'l Airport PH I
4|CAMBRIDGE, CITY OF, MA PH Il
5|CHARLES, COUNTY OF, MD PH Il
6
7
8
9

CHICAGO, CITY OF, IL PH Il

CONNECTICUT, STATE OF PH Il

Colorado CallComm EA Swap

DELAWARE, STATE OF PH Il

10|Fairfax County, VA - NCR Regional Coordination
11|HENRICO, COUNTY OF, VA PH I

12|KAUAI, COUNTY OF, HI PH II
13|MASSACHUSETTS PORT AUTHORITY, MA PH I
14|MASSACHUSETTS, COMMONWEALTH OF PH Il
15|MONTGOMERY, COUNTY OF, MD PH I
16|MONTGOMERY, COUNTY OF, PA PH II

17|NEW JERSEY, STATE OF PH Il

18|NORWALK, CITY OF, CT PH II

19|New Jersey Transit

20{OLD BRIDGE, TOWNSHIP OF, NJ PH II
21|PHILADELPHIA, CITY OF, PAPH II
22|PORTLAND, CITY OF, OR PH II

23|PRINCE WILLIAM, COUNTY OF, VA PH II
24|RICHMOND, CITY OF, VA PH Il

25|ROSEVILLE, CITY OF, CAPH Il

26| SACRAMENTO, COUNTY OF, CA PH II
27|SUFFOLK, CITY OF, VA PH Il

28|SUFFOLK, COUNTY OF PH Il

29|Sacramento County, CA Regional PFA only
30{TRENTON, CITY OF, NJ PH II

31{UNION CITY, CITY OF, NJ PH Il
32|VANDERBURGH, COUNTY OF, IN PH II

Subtotal PFA count for Wave 1 32
Wave 2
1|BIXBY, CITY OF, OK PH II

2|BRYAN, CITY OF, TX PH Il

3|DALLAS-FORT WORTH INTERNATIONAL AIRPORT, TX PH II
4|EDMOND, CITY OF, OK PH I

5[IRVING, CITY OF, TXPH II
6
7
8
9

OBION, COUNTY OF - SHERIFF DEPT, TN PH Il
OKLAHOMA, STATE OF PH Il

SARPY, COUNTY OF, NE PH Il

TENNESSEE, STATE OF PH II

Subtotal PFA count for Wave 2 9
Wave 3
1|COBB, COUNTY OF, GA PH Il
2|FLORIDA, STATE OF PH Il
3|HUNTSVILLE, CITY OF, AL PH Il
41JACKSON, CITY OF, MS PH Il
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of September 30, 2013

Stage 2 PFAs that have not Closed

Deal Name

5|Jefferson Parish SO, LA PH Il Region 1
6|LAFAYETTE, PARISH OF, LA PH Il
7|Metropolitan Atlanta Rapid Transit Authority, GA P
8

9

Mississippi, State of, PH Il

NEW ORLEANS, CITY OF, LA PH Il
10|NORTH CAROLINA, STATE OF PH II
11|OPELOUSAS, CITY OF, LAPH Il
12|Puerto Rico State Police, PR PH Il
13|SAVANNAH, CITY OF, GA
14|VICKSBURG, CITY OF, MS PH II
15|WAKE, COUNTY OF, NC PH II
Subtotal PFA count for Wave 3 15
Wave 4

CALDWELL, COUNTY OF, TX PH Il
2|DAYTON, CITY OF, OH PH Il
3|MIDLAND, CITY OF, TXPH Il
4[SAN ANTONIO, CITY OF, TX PH Il
Subtotal PFA count for Wave 4 4
Canadian Border Region

ANN ARBOR, CITY OF, Ml
BROOK PARK, CITY OF, OH PH I
Cleveland, City of, OH

CLINTON, COUNTY OF, MI PH II
Clinton, County of, NY

KING, COUNTY OF, WA PH I
Lucas, County of, OH

MICHIGAN, STATE OF PH II
OHIO, STATE OF

Ottawa, County of, OH

Summit County Ohio, OH PH Il
WASHINGTON, STATE OF
Wayne, County of, MI PH 1|
WESTLAND, CITY OF, MI PH Il
Subtotal PFA count for Canadian Border Region 14
Mexican Border Region

1|CHANDLER, CITY OF, AZ

2|IRVINE, CITY OF, CA, CAPH II

3|LOS ANGELES, CITY OF, CA

4[LOS ANGELES, CITY OF, CA PH II
5|LOS ANGELES, COUNTY OF, CAPH Il
6

7

8

9
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MARICOPA, COUNTY OF, AZ PH I

MESA, CITY OF

ORANGE, COUNTY OF, CA

Phoenix, City of, AZ PH Il Data System
10|REGENTS OF THE UNIVERSITY OF CALIFORNIA
11]San Bernadino, County Of, CA PH Il

12|SAN DIEGO, CITY OF, CAPH Il

13| University of California - Riverside PH Il
14|University of California - Santa Barbara PH I
15]Yuma, City of, AZ PH Il

Subtotal PFA count for Mexican Border Region 15
Total PFAs 89
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Appendix 9
Summary of FRAs for Licensees in the ESMR Band that have not Closed, as of September 30, 2013

FRAs for Licensees in the ESMR Band with Physical Reconfiguration Activities Complete that have not Closed

Aging from Completion of
Physical Reconfiguration
Deal Name Activities (In Months) Deal Count
Wave 1
Subtotal FRA count for Wave 1 | 0
Wave 2
1|C & W Communications ESMR swap 135
Subtotal FRA count for Wave 2 1
Wave 3
1|Canto, Lazaro J 24.63
2|Davila, Jose 19.17
3|R A Electronics & Communications 2.3
4|Centro de Comunicciones de Puerto Rico 0.57
Subtotal FRA count for Wave 3 4
Wave 4
Subtotal FRA count for Wave 4 0
Total FRAs 5
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Appendix 9
Summary of PFAs for Licensees in the ESMR Band that have not Closed, as of September 30, 2013

PFAs for Licensees in the ESMR Band that have not Closed

Deal Name
Wave 1

|Subtota| PFA count for Wave 1 | 0
Wave 2

|Subtota| PFA count for Wave 2 | 0
Wave 3

1|R A Electronics & Communications

Subtotal PFA count for Wave 3 1
Wave 4

Subtotal PFA count for Wave 4
Total PFAs 1
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Appendix 10
800 MHz Transition Administrator, LLC
Fees and Expenses through September 30, 2013

Quarter Ending Quarter Ending Quarter Ending

March 31, 2013 June 30, 2013 September 30, 2013  Year-to-Date
Fees
Reconfiguration Management $293,368 $322,383 $316,417 $932,169
Frequency Management $667,974 $740,544 $695,874 $2,104,391
Financial Management $1,724,461 $1,508,961 $1,468,263 $4,701,685
General Counsel/Regulatory Management $752,337 $953,574 $1,155,490 $2,861,401
Stakeholder Implementation Management $2,119,357 $2,622,711 $2,312,061 $7,054,129
TA Systems Support $335,740 $400,165 $524,879 $1,260,783
Program Management Support $430,935 $428,750 $406,415 $1,266,100
Alternative Dispute Resolution $164,266 $118,974 $439,160 $722,400

Fees Subtotal $6,488,437 $7,096,063 $7,318,558 $20,903,058

Expenses $194,174 $124,106 $111,770 $430,051
Total Fees and Expenses $6,682,611 $7,220,170 $7,430,328 $21,333,109
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